

Programme Title/Project Number: '00095142 Economic Management and reduction			
Time Frame: Jan 2019 - Dec 2019			
	Description	Est. Quantity	Est Unit Cost in US \$
'01	Procurement of ICT Infrastructure for GBoS and Laptops for IAD	1	50,401.00
'02	Procurement of Tablets for M&E Tool	8	250.00
'03	Equipment for Regional Development Planning Departments	1	40,000.00
	<b>Sub Total</b>		
S			
	Description	Est. Quantity	Est Unit Cost in US \$
	<b>IC (International)</b>		
'01	Develop & Strengthen MIS	1	51,000.00
'02	Consultancy for Prince2 Foundation & Practitioner Training	1	18,457.00
'03	Review of the Public Finance Act 2014	1	6,000.00
'04	Consultant to train on CISCO ASA 5555X Fire Wall with FirePower – Data Center Security Training	1	20,779.00
'05	Integration of CS-DRMS with the settlement system at CBG, System upgrade & Sustainability	1	2,951.00


**d evidence-based policy, planning and budgeting to achieve inclusive and poverty  
in The Gambia**



**GOODS**

Est. Total Cost in US \$	Tentative Requisition Date	Est. Delivery Date	IP to Procure	UNDP to Procure on behalf of IP	Comments / Status
50,401.00	Apr-19	Jul-19	GBOS/IAD	No	Both request will be launched in one procurement but different lots
2,000.00	15-Oct	15-Nov	ACD	No	Shopping (RFQ) method will be used
40,000.00	15-Jan	31-Mar	MoRGL	No	
92,401.00					

**SERVICES**

Est. Total Cost in US \$	Tentative Requisition Date	Est. Delivery Date	Project Name	Project Contact Person	Comments / Status
51,000.00	10-Apr	30-Jun	GBOS	Nyakassi Sanyang	
18,457.00	20-Jan	31-Mar	AGD	M L. Jatta	
6,000.00	25-Mar	30-Jun	AGD	M. L Bah	
20,779.00	25-Jun	30-Aug	AGD	M L. Jatta	
2,951.00	1-Oct	30-Nov	DLDM	Ebrima Darboe	











'06	Review & Develop Sectoral & Regional Strategic Plans (Kuntaur & Basse LGA)	1	35,848.00
'07	Production of Annual Progress Reports of the NDP including SDG Status Report & Agenda 2063	1	13,374.00
'08	Short Term Training on Data Analysis (Local Training)	1	15,000.00
'09	Consultancy for review of Aid Policy	1	3,086.42
'10	Consultancy To Develop A Monitoring And Evaluation Tool For The Directorate Of Aid Coordination, MoFEA	1	14,378.00
	<b>Sub Total</b>		
	<b>Total Procurement Cost in US \$</b>		
	Prepared by:		Reviewed & by
	Jainaba Faal & Sana Touray		Saffie De
	Title: Procurement Specialist		Title: Project





Vertical line on the left side of the page.

