## **UNDP Iran CO - Engagement Facility Workplan**

	2021											2022											Budget				
Description	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	2021	2022	Total
Activity 1: Health services pr	rovio	ded u	ınder	ECH	O HIP	proj	ject (	(2021	L-202	2) - l	Unite	d Nat	tions	inte	grate	d act	tion t	o hel	lp m	anag	e eff	ects	of sa	nctio	ns, econom	ic downturn,	and COVID-
19 pandemic on the most vulnerable communities in Iran																											
Activity 1.1: Procurement of health equipment to enhance access to diagnostic and treatment goods and services (including, inter alia, to detect and treat COVID-19 and TB cases) for crisis- impacted Iranians and Afghan refugees in deprived areas																									148,885	10,422.31	\$159,307.31 (EUR 135,092.6 <sup>1</sup> )
Activity 1.2: Procurement of mobile units to extend access to PHC services available to crisisimpacted vulnerable populations (Iranians and refugees)																									409,344	28,654.35	\$437,998.35 (EUR 371,422.6)

Prepared by: M. Reza Khosravi, Programme Management Analyst and Head of PSU

Date: September 2021

3

Approved by: Gulbahor Nematov, Deputy Resident Representative

**Date:** 10-Sep-2021



<sup>1</sup> UN-ROE for September 2021 USD 1 = EUR 0.848