

Atlas Award ID: 00047321

Atlas Project ID: 00056801

Project/Programme Title:

Annual Work Plan (AWP) for 2014: Version A -

Support to National TB and HIV/AIDS Control Programs



UNDAF Outcome: Improved Governance, including the protection of human rights;

Applicable Key Result Area (from 2008-13 Strategic Plan): Mitigating the impact of HIV/AIDS, tuberculosis and malaria on human development

CPAP Outcome: Strengthened regulatory frameworks, institutions and processes in place for accountable, transparent and participatory governance at national and local levels

CPAP Output(s): Enhanced Capacity of Gol to address TB and HIV/AIDS including the delivery and usage of the Global Fund to Fight Aids, TB and Malaria

And baseline, associated indicators and annual targets	List activity results and associated actions	Q1	Q2	Q3	Q4	imp	Funding Source	Budget discription	Account	Amount (USD)
Activity result 1.1 Expansion of quality assured TB diagnostic and treatment services					X	UNDP	GFATM	- Action: Process procurment request by PSO	72200	75,881
					X	UNDP	GFATM	- Action: Procurement of laboratory equipment	72300	3,366
					X	UNDP	GFATM	- Action :Shipping insured materials	74700	4,151
Action: Update, development of guidelines and manuals for TB laboratory procedures, and training of laboratory personnel		X	X	X	X	IMC	GFATM	- Action :Training of the laboratory staff on direct sputum microscopy	72600	41,441
Action: Enhance the Quality Assurance for TB microscopy laboratories		X	X	X	X	IMC	GFATM	Action: Training of Lab staff on DSM doctors and health staff	72600	23,805
		X	X	X	X	WHO	GFATM	- Action Conduction of panel testing	74700	11,530
		X	X	X	X	WHO	GFATM	Action: training on QA cultural and DST. In addition to annual review workshop	75700	10,965
		X	X	X	X	UNDP	GFATM	Action :International expert for assessment of the National QC laboratory	71200	6,300
		X	X	X	X	UNDP	GFATM	Action :An annual review workshop for laboratory staff on QA	75700	7,789
Action: Improved diagnostic services by Chest X-Ray		X	X	X	X	UNDP	GFATM	Activity result :Xray maintenace	73400	960
Action: Human Resources Development &Capacity Building		X	X	X	X	IMC	GFATM	training of doctors and health staff	72600	86,010
		X	X	X	X	IMC	GFATM	Action Long term TA for trainings	72600	38,511
		X	X	X	X	IMC	GFATM	Action Staff cost overhead and in coutry cost	72600	218,810
Action: Procurement and supply management of TB drugs		X	X	X	X	UNDP	GFATM	- Action training workshops and a study tour	75700	28,483
		X	X	X	X	UNDP	GFATM	- Action procure data loggers	72300	480
		X	X	X	X	UNDP	GFATM	- Action update existing SOPs	71200	-
Action: Advocacy, communication & Social mobilization		X	X	X	X	WHO	GFATM	Action meeting workshops for national Stop TB	75700	31,700
		X	X	X	X	WHO	GFATM	Action printing health education material , health information desimation through radio TV	74200	60,000
		X	X	X	X	WHO	GFATM	Action:community events	75700	55,420
Action: Monitoring and Evaluation		X	X	X	X	WHO	GFATM	Conduct M&E visits by National TB Program at three levels: central ,governorate and district (LOA with WHO)	71600	84,982
		X	X	X	X	UNDP	GFATM	Organize TB Review meetings at National and Governorate levels	75700	52,802
		X	X	X	X	IMC	GFATM		72600	103,364
		X	X	X	X	UNDP	GFATM	Data Base development and maintenance Contract Phase I (remaining amount)	72300	24,694
		X	X	X	X	UNDP	GFATM	action: upgrade the M&E database	72100	48,000
		X	X	X	X	IMC	GFATM	Action: Database roll out	75700	59,158

And baseline, associated indicators and annual targets	List activity results and associated actions	Q1	Q2	Q3	Q4	imp	Funding Source	Budget discription	Account	Amount (USD)	
<p>Output 1: Case Detection Rate of Smear Positive (SS+) TB cases increased from 43% to at least 70% by 2014 and high treatment outcome among detected cases maintained</p> <p>Baseline: 3,059(9/100K pop) (December 2011)</p> <p>Indicator: Number of new smear positive cases reported to National Health Authority per year per 100,000 population</p> <p>Targets: 2014: 3,465 cases (11/100K pop)</p> <p>Related CP outcome: Strengthened regulatory frameworks, institutions and processes for accountable, transparent and participatory governance at national and local levels.</p>		X	X	X	X	IMC	GFATM	Management training on TB control including evaluation of the pilot phase of WEBTBS	72600	2,610	
	Action: Strengthening NTP's program implementation		X	X	X	X	WHO	GFATM	Recruitment of additional staff and provide top up salaries for staff at NTP	72100	216,720
			X	X	X	X	UNDP	GFATM	Abroad Training of NTP staff on TB management course, international conferences	75700	22,566
			X	X	X	X	UNDP	GFATM	Provision of high speed Internet and air time for mobile phones for NTP and 19 Governorate Respiratory and Chest Diseases Clinics	72400	233,357
			X	X	X	X	UNDP	GFATM	Rehabilitation of two TB governorate clinics at Duhok and Sulimaniya, insurance of mobile clinics	72100	21,505
			X	X	X	X	WHO	GFATM	Conduct KAP study and print recording and reporting forms	74100	4,350
			X	X	X	X	UNDP	GFATM	Conduct Capacity Development Need Assessment and preparation of Capacity Development Plans for NTP and IATA	71200	90,000
			X	X	X	X	UNDP	TRAC / 4000	KRG Action Plan	71200	182,823
			X	X	X	X	UNDP	TRAC / 4000	Implement the capacity building plan/ enhance CCM communication	75700	-
	GMS activity 1.2 Enhance TB Interventions among high risk population groups	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	129,677	
	Action: Improve TB services in prisons		X	X	X	X	WHO	GFATM	Screening of prisoners for TB in 64 prisons in Iraq , M&E in prisons (LOA with WHO)	71600	59,392
			X	X	X	X	UNDP	GFATM	Renovation of X ray rooms at 3 Prisons in Missan, Basra and Babel	73200	
			X	X	X	X	UNDP	GFATM	Maintenance of 10 Chest X-Ray machines distributed at 10 different TB clinics in prisons	73400	44,550
	- Action: Expand TB services to Marshland Population	X	X	X	X	AMAR	GFATM	Implement TB awareness activities and support DOTS implementing among Marshland communities in Basra, Missan and Thiqr governorates (MOU with AMAR)	72600	151,468	
	- Action: Expand TB services to IDPs		X	X	X	X	WHO	GFATM	Recruitment of two Drivers for Two Mobile Clinics, & operational coast	72100	18,000
			X	X	X	X	WHO	GFATM	Development and Printing of Health Education materials	74200	2,000
			X	X	X	X	WHO	GFATM	Training of community health volunteers on TB control, & Organization of community awareness and screening events through mobile clinics	75700	29,810
			X	X	X	X	WHO	GFATM	Iraqi Anti-TB Association (IATA) Staff cost	71400	9,960
			X	X	X	X	WHO	GFATM	IATA, overhead	74500	11,580

And baseline, associated indicators and annual targets	List activity results and associated actions	Q1	Q2	Q3	Q4	imp	Funding Source	Budget discription	Account	Amount (USD)
	<i>Action: Ensure proper investigation and care for TB contacts</i>	X	X	X	X	UNDP	GFATM	<i>Procurement of tuberculin Solution</i>	72300	31,797
		X	X	X	X	UNDP	GFATM	<i>Freight and Insurance costs for procured items</i>	74700	6,296
	<i>GMS activity 1.3 Engagement of the non-NTP private and public sectors in the TB control program</i>	X	X	X	X	UNDP	GFATM	<i>General Management Services (GMS) x %</i>	75100	25,540
	<i>Action: Strengthen Public Private Mix on DOTS</i>	X	X	X	X	UNDP(SR)	GFATM	<i>Training for private hospital staff on PPM-DOTS staff from public and private hospitals</i>	75700	37,304
		X	X	X	X	UNDP(SR)	GFATM	<i>Development of PPM guideline</i>	75700	8,129
		X	X	X	X	UNDP(SR)	GFATM	<i>Printing materials</i>	74200	18,000
		X	X	X	X	UNDP(SR)	GFATM	<i>Supervision at governorate level for PPM</i>	71600	95,320
		X	X	X	X	UNDP(SR)	GFATM	<i>Overhead and staff</i>	74100	101,019
		X	X	X	X	UNDP(SR)	GFATM	<i>Enablers for private practitioners</i>	72300	26,400
	<i>Action: Pre-service training on DOTS</i>	X	X	X	X	UNDP(SR)	GFATM	<i>Training for PPM doctors</i>	75700	20,873
	<i>GMS activity 1.4 Operation's research and impact measuremet</i>	X	X	X	X	UNDP	GFATM	<i>General Management Services (GMS) x %</i>	75100	21,493
	<i>Action: conduct Operation research</i>	X	X	X	X	WHO	GFATM	<i>Activity 14 Conduct Operation Research Studies</i>	71600	-
	<i>GMS activity 1.5 Grant management by SR &amp; PR</i>	X	X	X	X	UNDP	GFATM	<i>General Management Services (GMS) x %</i>	75100	-
	<i>- Action Grant management by SR &amp; PR</i>	X	X	X	X	WHO	GFATM	<i>WHO staff salaries</i>	71400	85,931
		X	X	X	X	WHO	GFATM	<i>M&amp;E by WHO: two supervisory trips per quarter to TB services outlets and the Sub contracted NGOs</i>	71600	9,280
		X	X	X	X	WHO	GFATM	<i>WHO Security</i>	77300	16,200
		X	X	X	X	WHO	GFATM	<i>WHO operational management cost</i>	75100	13,406
		X	X	X	X	WHO	GFATM	<i>WHO overhead @ 7%</i>	74100	51,374
		X	X	X	X	WHO	GFATM	<i>Annual audit of WHO sub-contractors (SSRs)</i>	74100	18,000
		X	X	X	X	UNDP	GFATM	<i>UNDP staff salaries (International)</i>	61300	375,000
		X	X	X	X	UNDP	GFATM	<i>UNDP staff salaries (National)</i>	71400	266,977
		X	X	X	X	UNDP	GFATM	<i>security cost</i>	74300	37,576
		X	X	X	X	UNDP	GFATM	<i>UNDP operational management cost</i>	75100	26,907
		X				UNDP	GFATM	<i>Participation of PR staff and CCM members in GFATM annual MENA conference</i>	71600	4,000
		X	X	X	X	UNDP	GFATM	<i>Annual audit of UNDP sub-contractors (SRs)</i>	74100	18,000
		X	X	X	X	UNDP	GFATM	<i>M&amp;E: travel cost to conduct quarterly supervision by UNDP team to TB services outlets and the Sub contracted NGOs</i>	71600	56,021
			<i>GMS activity 2.1 Diagnosis of DR-TB cases</i>	X	X	X	X	UNDP	GFATM	<i>General Management Services (GMS) x %</i>
	<i>Action: Quality assured laboratory services for DT-TB</i>	X	X	X	X	UNDP	GFATM	<i>Training of staff on LPA, &amp; EQA and DST for second line Drugs</i>	72100	14,444
		X	X	X	X	UNDP	GFATM	<i>Procurement for Culture Lab equipment, supplies, &amp; Gene Expert equipment and consumables</i>	72200	646,660
		X	X	X	X	UNDP	GFATM	<i>Procurement of consumables for Line Probe Assay (LPA) installed at NRL</i>	72300	14,200
		X	X	X	X	UNDP	GFATM	<i>LPA equipment maintenance</i>	73400	720
		X	X	X	X	UNDP	GFATM	<i>Freight and Insurance costs for procured items under the SDA 2.1 at 15%</i>	74700	31,299

And baseline, associated indicators and annual targets	List activity results and associated actions	Q1	Q2	Q3	Q4	imp	Funding Source	Budget discription	Account	Amount (USD)
Output 2: Universal access to diagnosis, treatment and care for Drug-Resistant TB (DR-TB) facilitated Baseline: 226 Indicator: Number of laboratory-confirmed MDR-TB patients enrolled in second line anti-TB treatment Target: 341 Related CP outcome: Strengthened regulatory frameworks, institutions and processes for accountable, transparent and participatory governance at national and local levels.		X	X	X	X	WHO	GFATM	Logistic support for transportation of samples from peripheral labs to intermediate culture labs	72100	8,048
	<i>GMS activity 2.2 MDR-TB specific human resources development</i>	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	50,076
	<i>Action: Basic and refresher training courses</i>	X	X	X	X	WHO	GFATM	Activity 22 Training of staff on MDR-TB programmatic and case management	72100	72,800
	<i>GMS activity 2.3 MDR-TB drug management</i>	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	5,096
	<i>Action: Procurement of Second Line Drugs</i>	X	X	X	X	UNDP	GFATM	Activity 23 Procurement of second line Anti TB drugs for management of MDR	72300	268,848
		X	X	X	X	UNDP	GFATM	Sampling of products in the filed according to sampling pla, Forwarding of samples to relevant laboratories, and Freight and Insurance costs	74700	73,061
	<i>GMS activity 2.4 Monitoring and Evaluation of MDR-TB program</i>	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	23,934
	<i>Action: Develop and print Recording and Reporting forms</i>	X	X	X	X	WHO	GFATM	Develop and print Recording and Reporting forms for MDR –TB	74200	
	<i>Action: National TB Drugs Resistance Survey</i>	X	X	X	X	WHO	GFATM	Conduction of a National TB Drugs Resistance Survey	71600	
	<i>Action: Engage Green Line Committee to provide technical assistance to the MDR programme of Iraq</i>	X	X	X	X	UNDP	GFATM	Annual Green Line Committee (GLC) payment based on memorandum between GFATM and GLC	71200	25,000
	<i>GMS Activity 2.5 MDR-TB case management</i>	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	1,750
	<i>Action: Provision of food and transportation allowances for MDR-TB patients</i>	X	X	X	X	WHO	GFATM	Provision of food and transportation allowances for MDR-TB patients	72100	
	<i>Action: Training of treatment supporters for MDR-TB patients</i>	X	X	X	X	WHO	GFATM	Short term technical consultant to review the implementation /scale up of management of MDR cases and provide recommendations	71200	15,450
		X	X	X	X	WHO	GFATM	Development and Printing of 500 copies of MDR-TB educational materials/per year ( 2 USD per copy)	74200	1,000
		X	X	X	X	WHO	GFATM	Training of treatment supporters for MDR-TB	75700	5,750
<i>GMS activity 2.5</i>	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	1,554	
WHO Over Head over 26	X	X	X	X	WHO	GFATM	General Management Services (GMS)	75100	7,213	
Output 4: Administrative Support to the Country Coordination Mechanism (CCM) provided Baseline: 4 Indicators: number of oversight missions conducted Targets: 8 Related CP outcome: Strengthened regulatory frameworks, institutions and processes for accountable, transparent and participatory governance at national and local levels.	<i>GMS activity 4.1 Recruit a CCM coordinator and one secretary to provide admin support</i>	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	505
	<i>Action: Recruit a CCM coordinator and one secretary to provide admin support</i>	X	X	X	X	UNDP	GFATM	Recruitment of CCM Secretary/Coordinator.	72100	17,299
		X	X	X	X	UNDP	GFATM	Conduct oversight activities such as review meetings and supervisory visits, in addition to some activities that support the oversight.	71600	27,481
		X	X	X	X	UNDP	GFATM	Maintenance of the CCM website and videoconferencing equipment and services	73300	21,785
		X	X	X	X	UNDP	GFATM	Capacity building activities for CCM members	75700	4,627
	<i>General Management Services (GMS) x %</i>	X	X	X	X	UNDP	GFATM	General Management Services (GMS) x %	75100	4,983
									5,091,902	