

## ANNUAL WORK PLAN 2011

**Project Title** Enhancing Civil Society Participation in Local Governance for Community Safety

**UNDAF 2007-11 Outcome 5:** By 2011, increased capacity of government and targeted communities to attain a more peaceful, secure and just society

**Expected CPAP 2007-11 Outcome(s):**  
(i) Improved governance and enhanced sectoral and inter-sectoral response to social injustice, instability and insecurity; (ii) A sustained reduction of violence and social injustice in targeted communities.

**Expected CPAP 2007-11 Output(s):**  
5.1.3 Improved capacity of government in programming, planning, implementation and monitoring and evaluation; 5.3.5 Strengthened capacity of community stakeholders to support community policing and protection

**Implementing Partner:** Department of Local Government, Office of the Prime Minister

**Responsible Parties:** Crime Prevention and Community Safety Unit, Ministry of National Security

### Brief Description

Crime and violence, within homes, schools and communities are among the most pressing social issues currently facing Jamaica. Difficulties in achieving and sustaining good governance at the community level, and articulating local needs with national institutional responses have hampered efforts to achieve desired levels of community safety in Jamaica. This project takes a citizen security approach to developing sustainable long-term strategies that focus on improved partnerships between civil society, local authorities, and central state agencies to prevent and mitigate the effects of crime and violence level.

OBJECTIVE 1: Strengthened civil society participation in local governance

OBJECTIVE 2: Establishment of coordinated local civil society and state responses to crime and violence

OUTPUTS:

1. Development of local authorities' and civil society organizations' capacity to promote and secure participatory local governance
2. Development of local authority level mechanism/s under the Community Renewal Programme and the Crime Prevention & Community Safety Strategy

Programme Period:	2007-2011
Key Result Area (Strategic Plan):	2.1/2.2
Atlas Award ID:	00061406
Start date:	1 April 2011
End Date	31 December 2012
PAC Meeting Date	21 February 2011
Management Arrangements	NIM

2011 AWP budget:	100,500
Total resources required	255,000
Total allocated resources:	255,000
• Regular	5,000
• Other:	
○ Donor	250,000
○ Government	_____
Unfunded budget:	_____
In-kind Contributions	_____

Title

Signature

Date

Department of Local  
Government (Office of the  
Prime Minister)

Director General.



United Nations Development  
Programme

An J.

29/3/11



## ANNUAL WORK PLAN

**Year 1: 2011**

EXPECTED OUTPUTS <i>And baseline, indicators including annual targets</i>	PLANNED ACTIVITIES <i>List activity results and associated actions</i>	TIMEFRAME				RESPONSIBLE PARTY	Funding Source	PLANNED BUDGET	
		Q1	Q2	Q3	Q4			Budget Description	Amount
<b>Output 1 Development of local authorities' and civil society capacity to promote and secure participatory local governance in citizen security</b>	<p><b>1. Activity Result:</b> Monitoring and work planning of project activities</p> <ul style="list-style-type: none"> <li>- Development of TOR for Project Stakeholder Committee</li> <li>- Stakeholders Project Committee meeting held quarterly</li> <li>- Field site visits conducted</li> </ul> <p><b>Baseline:</b> Local governments are not fulfilling their potential pivotal role in community safety, by establishing local priorities through engagement of civil society, fostering multi-sectoral partnerships, defining action plans and coordinating the delivery and evaluation of interventions. The coordination capacity of local authorities remains limited, and governance structures are</p>						DGTTF	Service Contract - Individual (Project Coordinator/Associate)	38,500
								Travel	1,000
								Audio Visual & Print Production Costs	1,000
								IT Equipment	3,000
								Comm. & Audio Visual Equipment (telephone)	2,000
								Supplies (stationery)	1,000
								International Consultants	11,000
							X	UNDP Regional Centre of Panama	
								Travel	5,000



<b>Output 2: Development of local authority mechanism under the Crime Prevention &amp; Community Safety Branch</b>	<b>1. Activity Result:</b> Assessment of existing Crime Prevention Committees - Assessment conducted - Production of report	DGTTF	Audio Visual & Print Production Costs  Travel	1,000
	<b>Baseline:</b> Local forums are needed to effectively coordinate civil society and government planning and actions on citizen security at the local level. Additionally there is no widely accepted template for parish safety planning. Many of the plans currently being developed do not include rigorous risk factor analysis.			
<b>Indicators:</b>	<b>2. Activity Result:</b> Sensitization of elected local officials PDCs to actively participate in the PSC	DGTTF	Training, Workshops, Conferences  Local Consultants  Travel	15,000  5,000  1,000
	- % completion of assessment of citizen security forums - % completion of rules for operation of PSCs - # of targeted parish/ municipal councils elected officials and PDCs participating in sensitization sessions on establishment of PSCs - # of local authorities holding consultations for development of parish safety plans - % of completion of parish safety plan template			
<b>Indicators:</b>	- Sensitisation for divisional commanders in selected parishes - Workshop for elected officials from selected local authorities - Sensitisation by NAPDEC of CBOs in selected local authorities	DGTTF	Audio Visual & Print Production Costs	2,000

<b>Targets:</b>	<ul style="list-style-type: none"> <li>- All forums for citizen security assessed (3)</li> <li>- Rules for operation of parish safety committees developed</li> <li>- Elected officials and PDCs from all targeted authorities participating in sensitization sessions on establishment of PSCs</li> <li>- Consultations completed for development of parish safety plan template in targeted local authorities</li> <li>- Standardized parish safety plan template fully developed</li> </ul>	Decision by MDAs on the local authorities to be assessed and to establish PSCs	Convene the stakeholders MDAs to finalise decisions on the selection of parishes to be assessed and where parish safety committees will be established	X	DGTTF	Training, Workshops, Conferences	1,500
<b>3. Activity Result:</b>	Decision by MDAs on the location of PSCs within local governance structures	Convene the stakeholder MDAs to finalise decisions on the placement of Parish Safety Committees within the local government framework	X X	DGTTF	Training, Workshops, Conferences	1,500	
<b>4. Activity Result:</b>	Decision by MDAs on the location of PSCs within local governance structures	Convene the stakeholder MDAs to finalise decisions on the placement of Parish Safety Committees within the local government framework	X X	DGTTF	Training, Workshops, Conferences	1,500	
<b>5. Activity Result:</b>	Formulation and	DGTTF	Training, Workshops, Conferences	1,000			

agreement on detailed TOR for PSCs		Travel		500
- Consultations held targeted local authorities and PDCs	x			
<b>6. Activity Result:</b> Development of Parish Safety Plan template			Training, Workshops, Conferences	3,000
- Conduct consultations with targeted local authorities and PDCs	x	x	DGTTF	
			Audio Visual & Print Production Costs	500
				100,500
<b>SUB-TOTAL YEAR 1</b>				

