

Annual Work Plan

Jordan - Amman

Project: 00115191 **Report Date:** 1/22/2020

Project Title: Prevention Platform For PVE

Year: 2018

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
	Capacity Building CBOs on PVE	11/5/2018	12/31/2018	UNDP	30000	NET	71300 Local Consultants	116,547.38	
				UNDP	30000	NET	75100 Facilities & Administration	9,323.79	
	Est. national PVE Platform	11/5/2018		UNDP	30000	NET	75100 Facilities & Administration	3,198.61	
				UNDP	30000	NET	72100 Contractual Services- Companies	31,530.00	
				UNDP	30000	NET	64300 Staff Mgmt Costs - IP Staff	8,452.60	
TOTAL								169,052.38	
GRAND TOTAL								169,052.38	



Annual Work Plan

Jordan - Amman

Project: 00115191 **Report Date:** 1/22/2020

Project Title: Prevention Platform For PVE

Year: 2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
	Capacity Building CBOs on PVE	11/5/2018		UNDP	30000	NET	71600 Travel	3,500.00	
				UNDP	30000	NET	75100 Facilities & Administration	13,655.92	
				UNDP	30000	NET	71400 Contractual Services - Individ	500.00	
				UNDP	30000	NET	75700 Training, Workshops and Confer	18,030.00	
				UNDP	30000	NET	72100 Contractual Services- Companies	95,000.00	
				UNDP	30000	NET	71200 International Consultants	59,705.48	
				UNDP	30000	NET	74200 Audio Visual&Print Prod Costs	7,000.00	
	Est. national PVE Platform	11/5/2018		UNDP	30000	NET	74500 Miscellaneous Expenses	0.00	
				UNDP	30000	NET	75100 Facilities & Administration	0.00	
				UNDP	30000	NET	71600 Travel	0.00	
				UNDP	30000	NET	72100 Contractual Services- Companies	1.00	
				UNDP	30000	NET	71200 International Consultants	0.00	
TOTAL								197,392.40	
GRAND TOTAL 197,392								197,392.40	