

XV - First Year workplan

INDICATIVE ACTIVITIES	Quarter			
	1	2	3	4
BENCHMARKS				
Programme set up				
<p>Establishment of Project Support Office(s) reporting to the MoI LDD, DAJLJ, PSU, and Operational Working Group at the Local Development Directorate in Irbid (and potentially Ajloun)</p> <p>Establishment of Project Support Office (PSO) in Irbid established</p> <ul style="list-style-type: none"> - Vehicle purchased - The PSO is furnished, equipped, staffed, and mandated with awareness-raising, project identification, appraisal, and follow-up the implementation of capital investment projects 	X	X		
<p>Output 1: Inter-municipal capital investment projects implemented to support selected economic sectors</p> <p>Result 1.1: Selected economic sectors are supported through the implementation of inter-municipal capital investment projects looking for private participation via Public-Private Partnerships for the funding, implementation, and operation of the projects</p> <p>Result: 1.2 Promote the transition to a green economy by funding and guiding the selection and implementation of capital investment projects which ensure and value the rational use of natural resources, energy efficiency, reduced CO2 emissions, reduced water consumption and recycling.</p>				
Selection of capital investment and service improvement projects in the Governorate of Irbid		X	X	X
Conduct of value-chain analysis for the prioritized economic sectors.			X	X
Development of feasibility study for the selected project			X	X
Linking of proposed sectors with the green economy, encouraging the advancement of green economy and mitigation of climate change impact, using innovative ideas, technology.				X
Establishing an Expert group to develop a unified sectoral and local planning framework	X	X		