



**UNITED NATIONS DEVELOPMENT PROGRAMME**

**SUPPORTING IMPLEMENTATION OF THE PEACE AGREEMENTS: A  
PROGRAMME FRAMEWORK FOR DIALOGUE AND  
RECONCILIATION IN KENYA IN THE AFTERMATH OF ELECTIONS-  
RELATED VIOLENCE**

**2010 Annual Work Plan**

**United Nations Development Programme**

Country: Kenya

**Project Document**

<b>Project Title</b>	Supporting Implementation of the Peace Agreements: A Programme Framework for Dialogue and Reconciliation in Kenya in the Aftermath of Elections-related Violence
<b>UNDAF Outcome(s):</b>	UNDAF Outcome 2:2 Humanitarian Impact and Risk of Natural and Human-Made Disaster Reduced
<b>Expected CP Outcome(s):</b> <i>(Those linked to the project and extracted from the CP)</i>	National plans and policies for conflict and disaster management operationalised and capacity developed at national and district level.
<b>Expected Output(s):</b> <i>(Those that will result from the project)</i>	1) Contributions by parliamentarians towards peace and reconciliation initiatives increased; 2) New institutions mandated by the peace agreements functionally established, and able to develop and implement effective frameworks and policies for addressing the core issues behind post-electoral violence; 3) Local level conflicts resolved through mediation, dialogue promotion, and reconciliation efforts by civic and inter-faith organizations; 4) Women in affected communities successfully assisted in overcoming trauma and in playing visible and active roles in promoting peace in their communities; 5) Youth in affected communities, including those participating in the activities of tribal militias and other armed groups, actively engaged in the promotion of dialogue and reconciliation; 6) Capacities of UNDP and partner agencies to support dialogue and reconciliation processes strengthened
<b>Executing Entity:</b>	UNDP
<b>Implementing Agencies:</b>	Amani Forum, Concerned Citizens of Peace, Partnership for Peace, PeaceNet, Maendeleo ya Wanawake, Picha ya Mtaani, National Council of Churches of Kenya.

**Brief Description**

The peace agreements signed following the post-election violence in February 2008 explicitly recognized the need for building systematic national and local capacities for conflict management, for establishing new national policies and institutions to address critical issues such as land, reconciliation, and socio-economic inequity, and for harnessing the energies of diverse groups such as women, youth, parliamentarians, tribal elders, communities of faith, and the private sector towards this end. In response to these needs, this project strives to engage with a variety of partners at both the national and local levels to promote reconciliation, support the implementation of the peace agreements, and foster inter-communal dialogue as a means to restoring trust and confidence in the public space and contributing towards healing, reconciliation and peacebuilding in the nation.

Programme Period:	<u>6 months</u>
Key Result Area (Strategic Plan)	<u>3.1: Enhancing conflict and disaster risk management capabilities</u>
Atlas Award ID:	<u>00048014</u>
Start date:	<u>1/01/10</u>
End Date	<u>30/06/10</u>
Management Arrangements	<u>DEX</u>

Total resources required	<u>USD 610,000</u>
Total allocated resources:	<u>USD 610,000</u>
• Regular	<u>Other: 200,000</u>
o BCPR	<u>USD 410,000</u>
Unfunded budget:	_____
In-kind Contributions	_____

Agreed by (UNDP):

*Paul K. Ombui, Country Director 16/04/10*

**SUPPORTING IMPLEMENTATION OF THE PEACE AGREEMENTS: A PROGRAMME FRAMEWORK FOR DIALOGUE AND RECONCILIATION IN KENYA IN THE AFTERMATH OF ELECTIONS-RELATED VIOLENCE -- PROJECT NO: 00057987**

**2010 ANNUAL WORK PLAN**

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				RESPONSIBLE PARTY	Funding Source	PLANNED BUDGET Budget Description	Amount
		Q1	Q2	Q3	Q4				
<p><b>Output 1:</b></p> <p><b>Target:</b> Contributions by key actors towards peace and reconciliation initiatives increased, and better collaboration and consensus obtained on the implementation of the peace agreements.</p> <p><b>Baseline:</b></p> <ul style="list-style-type: none"> <li>- Initial joint efforts by parliamentarians in areas affected by violence not yet systematic, or able to achieve significant impact.</li> <li>- Significant acrimony on parliament floor in drafting of legislation pertinent to implementation of peace agreements.</li> </ul>	<p>a) Support to Constituency Development Associations peacebuilding work, including targeting of youth.</p>					Amani Forum	UNDP-BCPR	Domestic travel Accommodation	

NRK  
05/10/09

Output 2:	200,000						
<p><b>Target: New institutions mandated by the peace agreements</b> functionally established, and able to develop and implement effective frameworks and policies for addressing the core issues behind post-electoral violence, including land, electoral reform, and ethnic-based competition.</p>	<p>a) Facilitation of dialogue in several small and large forums around the development of a national identity, and the means to promoting such an identity as well as galvanizing the Kenyan public towards peace, justice and reconciliation.</p>	x		<p>UNDP CCP National Cohesion and Integration Commission (NCIC)</p>	<p>BCPR- UNDP</p>	<p>Facilitated workshops/exercises Conference</p>	100,000
<p><b>Baseline:</b></p> <ul style="list-style-type: none"> <li>- No reliable mechanism currently in existence for mediation of conflicts among government institutions and relevant parties over the implementation of peace agreements.</li> <li>- Implementation of recommendations of two commissions established under the peace process currently deadlocked within the coalition government;</li> <li>- Incomplete national consensus over draft packages on land, electoral, and constitutional reform.</li> </ul>	<p>b) Technical assistance provided for the development of reconciliation agenda for the TJRC, e.g. by making available the "best practices" and "lessons learned" from other national TRC experiences.</p>	x		<p>UNDP</p>	<p>BCPR- UNDP</p>	<p>Workshops/Trainings</p>	100,000

Output 3:										242,000	
<p><b>Target:</b> Local level conflicts resolved through mediation, dialogue promotion, and reconciliation efforts by <b>civic and inter-faith organizations</b>, and increased capacity achieved through this process on the part of these organizations for similar future efforts.</p> <p><b>Baseline:</b></p> <ul style="list-style-type: none"> <li>- Continued high incidence of violent conflicts and insecurity at the community level, especially the Rift Valley, Northern, and Nyanza provinces.</li> <li>- Continued circulation, at local level, of messages intended to magnify ethnic stereotyping and resentment.</li> </ul>	a) Finalisation and training of a process approach to reconciliation and publication.	x						ACORD	UNDP-BCPR	Validation Workshop Publication and dissemination Regional Trainings	5,000 50,000 100,000
	b) Capacity building of a process approach to reconciliation in selected conflict "hot-spots."	x						PeaceNet	UNDP-BCPR	Process approach to reconciliation – community peacebuilding sessions	36,000
	c) A tour of interactive discussions & live, original performances, which will be used as platforms for national dialogue-sharing, teaching and advancing the notion of cultural awareness, reconciliation and human justice.	x						The Arts Canvas	BCPR-UNDP	Tour of Kenya to selected locations Transport Accommodation Venue Hire Set construction and associated performance costs	40,000 1,000 10,000
	d) Research on traditional methods of conflict resolution and reconciliation, and publication of the report.	x						UNDP	UNDP-BCPR	Local Consultants Validation Workshop Publication and dissemination	

<p><b>Output 4:</b></p> <p><b>Target: Women in affected communities</b> successfully assisted in overcoming trauma from sexual-and-gender-based violence, and violence inflicted on their households and communities, and in playing visible and active roles in promoting peace in their communities.</p> <p><b>Baseline:</b></p> <ul style="list-style-type: none"> <li>- Continued absence of systematic assistance for victims of sexual and other trauma and violence in the affected communities</li> <li>- Despite increased numbers of women in the Kenyan parliament, a continued lack of visible leadership by women on issues related to the peace process.</li> </ul>		<p>a) Training in trauma counselling for all MYWO staff engaged in peace-building and humanitarian initiatives on the ground, especially those dealing with cases of sexual-or-gender-based-violence, and identification and establishment of referral services for trauma-healing.</p> <p style="text-align: center;">x</p>						
		<p>MYWO UNDP</p>						

NK  
CE

<b>Baseline:</b> - Continued high levels of youth participation in violent inter-tribal competition and gang-related activity	b) Youth and armed violence intervention through the value chain approach	x	x	UNDP	UNDP-BCPR	Travel Facilitated meetings Consultant	10,000 20,000 13,000 <b>104,000</b>
<b>Output 6:</b>  <b>Target:</b> Capacities of UNDP and partner agencies to support dialogue and reconciliation processes strengthened.	a) Peace and Development Team  b) Senior Peace and Development Advisor; one National Programme Officer at UNDP  c) Project advisory body.  d) M&E activities conducted	x	x	UNDP	UNDP-BCPR	Publications, meetings International Staff National Staff International Travel Meeting room facilities	3,000 40,000 21,000 40,000
<b>TOTAL</b>							<b>629,000</b>