United Nations Development Programme





Annual Work Plan March-November 2013

Project Title: Enhanced Resilience to Disaster Risk, Conflict and Climate Change at National level and Counties of Turkana at Tana River

UNDAF Outcome(s):	Measurably reduced impacts and risks of natural and man-made disasters in the country by reinforcing									
	and supporting stabilization of livelihoods, protection and empowerment of vulnerable									
6 N	peopleespecially IDPs, women, children; and minimizing the risk of recurrent unrest in the area and									
	enabling the consolidation and promotion of human rights through well-planned project activities.									
Expected CP Outcome(s):	1. Effectiveness of emergency preparedness, response and early recovery for affected communities									
(Those linked to the project	and displaced populations enhanced.									
and extracted from the	Disaster Risk Reduction (DRR) effectiveness enhanced at all levels									
CPAP)										
Expected Output(s):	1. Increased capacity to cope with conflict and disaster risks through improved food security									
(of this Programme)	2. Impacts of conflict and disaster risks minimized through livelihoods diversification									
	3. Local level infrastructure for peace building established/strengthened									
	4. Improved DRR and climate change adaptation effectiveness at national and county levels									
	5. Effective project implementation and reporting									
Responsible Party:	United Nations Development Programme									
Implementing Partner(s):	Ministry of State for the Development of Northern Kenya and other Arid Lands; Ministry of State for									
	Special Programmes; Ministry of Gender, Children and Social Development									

Programme Period:		March 2013 to Nov 2013
		ery from drought impact cional and county levels.
Atlas Award ID:		
Start date:	March 2013	
End Date	November 2013	
PAC Meeting Date	20 March 2013	
Management Arran	gements: NIM /DIM	NIM

2013 AWP bud	2013 AWP budget:										
Total resources	required: USD	1,000,000									
Total allocated	resources:										
 Regular 		¥									
Other:											
0	Donor	Government of Japan									
0	Donor										
0	Donor										
0	o Government										
Unfunded bud	get:	***************************************									

The project will focus on Turkana and Tana River counties in Northern Rift Valley and Coast Provinces of Kenya. The trecounties are some of the worst affected by drought and conflict. Currently UNDP is implementing interventions in Turka which the proposed project will leverage on and scale up. The proposed project will extend coverage within Turkana as was extend to Tana River County. The new project will also benefit from the existing structure and relationship that have be built over time with the communities and the government.

The target beneficiaries include internally displaced persons currently numbering 37,317 households, communities hosti refugees and IDPs, vulnerable youths (female and male) and women's groups. The project will also target key lo government officials from technical departments, NGOs, CBOs and relevant humanitarian actors engaged in recovery issu

peace building and conflict resolution. The project will target approximately 100,000 community members out of who 40% will be women. The project is expected to benefit a total of approximately 500,000 direct and indirect beneficiaries.

Agreed by:

On behalf of	Signature	Date	Name/Title
National Drought			Nume/ nue
National Drought Management Authority			James Oduor Chief Executive Office
	National Brounds Visco 1 - 00	19.06.13 outhority	
	P. C 00	200	
UNDP Kenya	1		Alfredo Texeira Deputy Country Director
	A I fred	Teixeira otry Director (P)	

١	ᆵ
ı	ž
ı	ă
ı	res
ı	Ē
ı	Ë
1	e
	6
ı	Ď
ı	Se
١	e
ı	×
ı	×
ı	S
l	Ě
ı	륪
l	Ω
ı	3
ı	at
l	e
ŀ	P.
١	80
ı	0
ı	=
ı	at
ı	ō
ı	a
ı	ē
	ě
1	a
	ď
ı	င္ပ
ı	Š
ı	Ë
	20
	ž
	ξ,
	줎
	a
	an
ı	5
	JE.
	ā
3	흙
	e
1	A
	Ē
	<u>a</u>
	٤
	웃
	P
	an
	3
	2
	ဌ
	20
	13
	ż
	õ
	en
	ğ
	Ξ.
	201
	177

and climate change through improved food security. Indicators Number of schools provided with water harvesting facilities	Increased							EXPECTED CP OUTPUTS and indicators	
_ 7 66 66 12.10	Provide water harvesting facilities schools and health facilities for animals sources Establish and train water manage growmittees for the water facts and stablished sestablished sestablished promote dry land farming green houses to schools and variety factories and to 1000 farmers 1.2: Improve food security in the target faming technologies including harvest management, on-farm harvesting								
Support rainwater harvesting for crop production in 4 sites	Promote and train subsistence farmers and agro-pastoralist on improved faming technologies including post-harvest management, on-farm water harvesting	Provide resettlement kit including drought tolerant seeds and tools to 1000 farmers	Promote dry land farming using greenhouse technology- provide 8 green houses to schools and women groups	Establish and train water management committees for the water facilities established	Establish /rehabilitate 4 watering facilities for animals	Provide water harvesting facilities to 4 schools and health facilities		Activities	
×	×	×		×	×	×	April-June	QTR2	
×	×	×	×	×	×	×	July-Sept	QTR3	
-			×				Oct-Nov	QTR4	
UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	2 2 2	Responsible Party	
Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Source of Funds	PLANNED BUDGET	
Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics		Budget Description	
25,000.00	8,000.00	30,000.00	25,000.00	t 8,000.00	50,000.00	60,000.00	USD	Approved E	
2,125,000.00	680,000.00	2,550,000.00	2,125,000.00	680,000.00	4,250,000.00	5,100,000.00	KSH	Approved Budget (USD)	

24,735,000.00	291,000.00							Subtotal	
850,000.00	10,000.00	Supplies, Technical services,Contract ual services and Logistics	Government of Japan	ONDP, Ministry of Northern Gover Kenya, Ministry Japan of water	×	×	Support 10 groups to add value and market of locally available products including milk and fruit processing, basket weaving, fish, hides and skins, honey and poultry among others	for Locally available products	
850,000.00	10,000.00	Supplies, Technical services,Contract ual services and Logistics	Government of Japan	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	*	*	Train 10 identified groups on business skills development, value chains and marketing	1.3: Develop Value chains and marketing	
850,000.00	10,000.00	Supplies, Technical services,Contract ual services and Logistics	nment of	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	*	×	Support livestock restocking through provision of small stock to 5 identified groups		
2,125,000.00	25,000.00	Supplies, Technical services,Contract ual services and Logistics	Government of Japan	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	×	×	Improve access to animal fodder through construction of 2 hay storage facilities		
850,000.00	10,000.00	Supplies, Technical services,Contract ual services and Logistics	Government of Japan	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	×	×	Procure 4 hay bailing machines	1.3 Improve Livestock management and production	
850,000.00	10,000.00	Supplies, Technical services,Contract ual services and Logistics	Government of Japan	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	×	×	Provide seed for pasture reseeding		ar st t
850,000.00	10,000.00	Supplies, Technical services,Contract ual services and Logistics	Government of Japan	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	*	×	Promote alternative livelihoods opportunities relevant to the local markets		Number of female and male farmers especially IDPS provided with drought tolerant seeds and tools

		Т					
			stoves	Number of schools and boreholes using solar power	saste mate mate inim eliho eliho	2 Impacts of	
Activity 3.1 Provide support for the Conflict Early Warning system in Tana Delta district		building	2.1 Support livelihoods				
Link the information system gathering by local groups to NSC EWS	Establish or strengthen peace committees advocating for high participation of women and youth in these committees;		Promote exchange visits and documentation of best practices	Promote the use of energy saving cooking stoves for 100 women	Promote use of solar power in at least 4 schools and 2 boreholes	Support 2 groups to promote use of ICT for online marketing of the local products	Support training for 10 women and youth groups in small business development and entrepreneurship and link them to micro-finance institutions
×	×			×	×		×
×	×		×	×	×	×	×
х -			×			×	
UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water		UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Goves Kenya, Ministry Japan of water	UNDP, Ministry of Northern Goves Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gove Kenya, Ministry Japan of water
Government of Japan	Government of Japan		Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan
Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics		Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics			
5,000.00	5,000.00	106,000.00	20,000.00	30,000.00	20,000.00	20,000.00	16,000.00
425,000.00	425,000.00	9,010,000.00	1,700,000.00	2,550,000.00	1,700,000.00	1,700,000.00	1,360,000.00

t ° t

æ.			and PB meetings by DPCs Number of small arms surrendered Number of meetings held on illicit arms	3. Local level infrastructure for peace building established / Strengthened Indicators:		
Activity 3.3 Support the District Task Force on Small Arms and Light Weapons			and the need for peaceful co-existence between communities	Activity 3.2 Support the District Peace Committees, for enhanced relationship		
Sensitize security agents on communities rights	Sensitize communities on the dangers of illicit arms and encourage voluntary surrender of illicit weapons	Provide community psycho-socio support	Assist in evidence gathering and linking to state prosecution cases arising from GBV either in IDP camps or host communities. The Gender-Based Violence Information Management System (GBVIMS) will also be employed.	Support elders and women meetings and forums to resolve disputes and discuss the gender and GBV related issues through customary dispute resolution methods and community awareness and policing on GBV	Hold regular meetings with community committee to enhance relationships. Ensure that women refugees actively participate in these committees;	Provide emergency response funds to 3 district peace committees with at least 30% women's participation/membership;
*	×		×	×	×	×
×	×	×	×	×	×	×
		×				
UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gove; Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water
Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan
Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics
10,000.00	10,000.00	15,000.00	5,000.00	5,000.00	5,000.00	9,000.00
00.000,028	850,000.00	1,275,000.00	425,000.00	425,000.00	425,000.00	765,000.00

6	*	climate change adaptation	ER and DRR Number of community members government staff and other stakeholders of which 40% are women trained on DRR mainstreaming and climate change adaptation Existence of guidlines for DRR mainstreaming and	Climate Change Adaptation effectiveness at national and county levels Indicators Institutional Capacity for	4. Improved DRR and				
			4.2. Strengthen DRR mainstreaming and climate change adaptation at national and county levels			4.1 Strengthen relevant government institutions for ER, DRR and Climate Change		Subtotal	
		Train 200 community members on climate change adaptation	Support the counties to integrate disaster risk reduction into their county integrated development plans	Train 50 government officials and other key stakeholders on DRR mainstreaming and climate change adaptation	Support the government to prepare and update contingency plans at the national and county levels	Support NDMA to develop and disseminate early warning information and bulletins	Build and strengthen the capacities of newly recruited staff of NDMA in DRR and climate change adaptation		Assist in collection and storage of surrendered/captured illicit or obsolete weapons
		×	×	×	×	×	×		
	35	×	×	×	×	×	· ×		×
			×	×	×	×	×		×
		UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gove; Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water		UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water
		Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan		Government of Japan
		Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics		Supplies, Technical services,Contract ual services and Logistics
		20,000.00	20,000.00	30,000.00	20,000.00	10,000.00	20,000.00	79,000.00	10,000.00
		1,700,000.00	1,700,000.00	2,550,000.00	1,700,000.00	850,000.00	1,700,000.00	6,715,000.00	850,000.00

15:

Total Budget	GMS (7%)				monitorind visits	M&E Plan and field visit program developed	PMU staff hired	5. Programme Management Support									
		5.3 Knowledge Management	mechanisms	5.2 Set up a Monitoring and evaluation				5.1 Establish a project management unit.					Subtotal	4.3.Strengthen DRR partnerships and networks			
		Document project interventions, best practices and lessons learnt in video and print	Conduct evaluations and audit	Develop a monitoring and evaluation plan	Stationery and other office equipment	 2 Vehicles (including fuel and car maintenance) 	Operationalize the field offices	 2 Drivers - NDMA County level 	2 NUNV- Field	 National Project Officers - NDMA HQ 	UNDP Support Officers	Recruit key staff to project		Support the establishment of national and county level DRR partnerships and networks forums	Partner with the media to promote DRR and Climate Change awareness		
		×	×	×	×	×		×	×	×	×			×	×		
		×	×	×	×	×		×	×	×	×			×	×		
		×	×	×	×	×		×	×	×	×			×	×		
		UNDP	UNDP	UNDP	UNDP	UNDP		UNDP	UNDP	UNDP	UNDP	UNDP		UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water	UNDP, Ministry of Northern Gover Kenya, Ministry Japan of water		
	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan	Government of Japan		Government of Japan	Government of	Government of Japan	Government of Japan	Government of Japan		Government of Japan	Government of Japan		
														Supplies, Technical services,Contract ual services and Logistics	Supplies, Technical services,Contract ual services and Logistics		
1,000,000.00	70,000.00	25,000.00	60,000.00			30,000.00		12,000.00	30,000.00	60,000.00	72,000.00		165,000.00	15,000.00	30,000.00		
85,000,000.00	5,950,000.00	2,125,000.00	5,100,000.00			2,550,000.00		1,020,000.00	2,550,000.00	5,100,000.00	6,120,000.00		14,025,000.00	00 2,550,000.00			

Ç

n.