

Note to File
Public Service Reforms Project Phase II: Closure
Project Number: 00045420
24 June 2014



*Empowered lives.
Resilient nations.*

1. The Public Service Reforms Phase II was started as a follow-up to the Results for Kenya Programme in September 2009.
2. The Implementing Partner for this Phase of the Project was the Office of the Prime Minister. The project was executed through the Public Sector Transformation Department and the Performance Contracting Department.
3. The Project was supported by UNDP and three bilateral donors: CIDA, DFID and Sweden.
4. The activity period as per all the donor agreements came to an end on 31 December 2012. SIDA's agreement was run until 30 June 2013, to allow for project closure.
5. All assets purchased under the project had been transferred as per IPSAS procurement rules.
6. The project evaluation final evaluation was undertaken by 31 May 2013.
7. The project final audit for 2012 was also undertaken.
8. After the 4 March 2013 General Elections, the Office of the Prime Minister was abolished and the PSR activities were transferred to Ministry of Devolution and Planning. It was therefore not possible to have a project closure meeting given that the Officers that were responsible were given other mandates.

Prepared by:

Joyce DELOGE
Programme Analyst
Democratic Governance
UNDP Kenya
Email: joyce.deloge@undp.org
Phone: 020-7624446