


Final Board Meeting – WRSC Project

Date: 13th May 2015

Time: 11:30 AM

Place: UNDP House in Mishref

Attendees	Title	Entity	Signature
Ms. Fatma BuKhamsin	Head of Studies & Requests Section	GSSCPD	
Dr. Lubna Al-Kazi	Head of WRSC	WRSC	
Ms. Sahar Shawa	Programme Analyst	UNDP	
Ms. Heba Ghoniem	Programme Associate	UNDP	

- Ms. Sahar Shawa welcomed the attendees and inquired from Dr Lubna on the latest updates under the Project and the implementation of WRSC sustainability strategy efforts.
- Dr. Lubna stated the following:
 - The last two consultancies of Resource Mobilization Strategy & the Study about Kuwaiti Women married to Non-Kuwaitis have been completed by the end of February & March respectively and both consultants have submitted their final Reports.
 - The center received a proposal from the World Bank requesting to engage their Middle East Office to develop a gender strategy on the other hand there was a proposal from KFAS to fund the WRSC according to their rules and regulations has to be through Civil Society.
 - WRSC is signing a MOU with the CSB to link the WRSC website with gender aggregated statistics
 - WRSC will work with SMEs Fund to promote women economic empowerment

United Nations Development Programme

برنامج الأمم المتحدة الإنمائي

- The WRSC had linked the Gulf University website to the center website.
- WRSC hope to advance to research and training activities
- Ms. Heba Ghoniem handed a generated the final expenditure report from UNDP system ATLAS, after all project payments been done.
- Dr. Lubna requested from GSSCPD to support the center with one final activity by printing 1000 copies of Dr. Al-Anoud Al-Shaerkh study (Kuwaiti Women married to non-Kuwaitis) in English & Arabic to disseminate it inside & outside Kuwait with the relevant entities to the benefit from the study.
- Ms. Fatma Bu Khamsin suggested that Dr. Lubna would send GSSCPD the request in an official letter to be submitted to the SG to obtain approval.
- Finally Ms. Sahar stated that the project has achieved all its outcomes and deliverables and hence this will be the last board meeting and the project will be declared closed



*Empowered lives.
Resilient nations.*