## Assistance to Building a Constitution project: Revised Annual Work Plan (July-December 2016)

				一日 の 日 日 日 日 日 日 日 日 日 日 日 日 日 日 日 日 日 日	CONTRACTOR DESCRIPTION OF THE PARTY NAMED IN COLUMN TWO IS NOT THE PARTY NAMED IN COL	A STATE OF THE PARTY OF THE PAR		
7,428	DPC / 64300 Staff cost/ 74100						((Development Operational Services for the output activities (procurement, finance, logistic and M&E and reporting) / DPC Project Staff Personnel	з
		Denmark	×	×			Project management costs for output 1	8
55,000	Institutional contracts (72100)	Denmark:	×				Action 4: Seminars for the CDA members organized abroad in coordination with the CDA and UNSMIL.	<ul> <li>No. of the CDA members benefiting from technical workshoos</li> </ul>
98,277	International IC (71300) Consultancy contract	Denmark	*	×			Action 3: Support to media and outreach department of the CDA through media advisors and organizing media out reaches.	<ul> <li>No. of CDA outreach         activities implemented</li> <li>Ability of CSOs to access the         CDA</li> </ul>
20,000	International IC (71200)  National IC (71300)  Consultancy contract		*	×			Action 2: Substance experts to work remotely or in Libya - as per the needs and request of the CDA, UNSMIL and availability of suitable operational and security arrangements for deployment of experts in Libya	<ul> <li>Number of studies, periodicals, legal texts in Arabic language disseminated to the CDA.</li> <li>Media/communication strategy for CDA put in place</li> </ul>
20,000	Consultancy contract (71200)	Denmark	*	*			Action 1: Outreach, management advisor – manager of the CDA president's office	outreach capacities. Indicators:
			×	×			Activity 1.1 Provision of technical support and expertise as needed to CDA to support administration, procedures and modus operandi relating to the public consultation and outreach activities.	Output 1: Ability of the Constitution Drafting Assembly (CDA) to outreach enhanced. Baseline: The CDA in place with very low communication and
Total Amount	Budget Description	Funding Source	04	03	Ω.	2		
a delivery forecast)	commitments – not a delivery forecast)			(July-Dec) 2016	9		List activity results and associated actions	And baseline, indicators including annual targets
or totals of contracts and	BUDGET (includes figures for totals of contracts and			TIMEFRAME	_		PLANNED ACTIVITIES	EXPECTED OUTPUTS

87,700				The state of the s				SUB-TOTAL OUTPUT 2
9,197	Direct project cost / 64300	Denmark	×	×			Project management costs for output 2 (Development Operational Services for the output activities (procurement, finance, logistic and M&E and reporting)  Project personnel cost	Number of persons receiving draft legal documents
32,700	Translations/ printing (74200)		×	×			Activity 2.2 Translation, printing and diffusion of draft constitutional materials to Libyan households	Translation of draft constitutional documentation into all proposed national languages for Libya
								Number of population targeted by media messages on constitutional process and substance
35,000	Micro Capital Grant / 72600	Denmark	×	×			Action 1: Constitution Media outreach campaign with a CSO – dissemination phase of produced materials: TV and radio PSAs, posters and billboards on the draft constitution. Outreach products for referendum.	constitutional debates organised. Indicator: Number of workshops based on academic contributions
							Activity 2.1 Development of media tools/key messages/surveys throughout constitutional process	Output 2: General population knowledge on the new national constitution is enhanced.  Baseline: 1 constitutional survey carried out. 17
Amount USD	Budget Description		Ş	&	Q2	10	actions	including annual targets
PLANNED BUDGET	PLANNED	Funding Source		TIMEFRAME Jul-Dec 2016	TIME Jul-De		PLANNED ACTIVITIES List activity results and associated	EXPECTED OUTPUTS  And baseline, indicators

506,263								
								TOTAL
37,501								CM2 (0/0)
468,762								COME TOWN TO THE CONTROLL
								SHR TOTAL OUTBUTS
23,500			×	×				Expense 1
132,857								SUB-TOTAL OUTPUT 3
8,497	Staff CUST / 74100						Project personnel cost	
							logistic and M&E and reporting)	
							(Development Operational Services for the output activities (procurement, finance.	
4,500	DPC / 64300	Danmark	×	×			Project management costs for output 3	
								making process,
								Libyan constitution-
								inclusion in the
								engagement and
								to foster their
· · · · · · · · · · · · · · · · · · ·								supported by UNDP
								- Number of CSOs
							constitutional awareness raising.	Indicators:
60,000	Grants/contract	Denmark	•	,			community based activities relating to	launched.
	Control	Domask	<b>x</b>	×			Activity 3.2: Small grants programme for	grantees working on constitution
							demands of women and youth.	Funding mechanism for CSO
	National IC						Constitution – participatory discussions on	country. Facilitators for
	International IC						analysis on women's demands for	organised by a CSO across the
59,860	Institutional contracts	Denmark	×	×				Baseline: Constitutional Dialogues
							constitutional dialogue conferences for civil society actors and Libyans at large	engagement in constitution- making process is strenothened
							Activity 3.1: Support to organization of	Output 3: Civil society
Amount	Budget Description		Q4	Q3	22	01		annual targets
	Contract	0		JUL-Dec 2016	JL		List activity results and associated actions	And baseline, indicators including
BIDGET	PLANNED BUDGET	Funding Source		TIMEFRAME			PLANNED ACTIVITIES	EXPECTED OUTBUTS
					Wilder of the State of the Stat		の の の の の の の の の の の の の の の の の の の	

<sup>1</sup> This is project percentage share of the office rent, security, utilities and maintenance, communications expenses, supplies, information communications, technical system support expenses etc in Libya and Tunis.

2 Fees recovers organizational infrastructure cost globally, the cost covers country representation to advance UNDP core mandate and global programme goal, corporate activities, partially covering staff for their core functions that is not directly related to the development activities.

Approved by:

Noura Hamladji

Country Director, UNDP Libya.

ate: 18/06/2016

Approved by:

Abdallah Al-Sefat, Head of Secretariat,

Constitution Drafting Assembly (CDA).

ate: 28.6.2016