



Sri Lanka - Colombo

Award Id: 00069831

Award Title: Gender Mainstreaming in UNCT initiatives

Year: 2012

Report Date: 10/19/2012

Project ID Expected Outputs	Key Activities	Timeframe	rame	Responsible Party	(		P	Planned Budget	
		Start	End		Fund	Donor		Budget Descr	Amount US\$
00084163 Gender Support to UN Country T	Printing GBV working paper			UNDP	30000	NOR	75,00	Facilities & Administration	1,142.00
				UNDP	30000	NOR	74300	74300 Contributions	320.00
				UNDP	30000	NOR	72600	Grants	16,000.00
	Recruitment of Gender Advis			UNDP	30000	NOR	74500	74500 Miscellaneous Expenses	2,000.00
				UNDP	30000	NOR	71400	71400 Contractual Services - Individ	14,000.00
				UNDP	30000	NOR	71600	Travel	500.00
				UNDP	30000	NOR	75 100	75 100 Facilities & Administration	1,038.00
				UNDP	30000	NOR	74300	74300 Contributions	330.00
TOTAL									35,330.00
GRAND TOTAL	AL								35,330.00



## **Annual Work Plan**

Sri Lanka - Colombo

Report Date: 10/19/2012

Award Title: Gender Mainstreaming in UNCT initiatives

2013

Project ID Expected Outputs	Key Activities	Timeframe	ame	Responsible Party				Planned Budget	
		Start	End		Fund	Donor		Budget Descr	Amount US\$
00084163 Gender Support to UN Country T	Printing GBV working paper			UNDP	30000	NOR	74300	Contributions	
				UNDP	30000	NOR	75100	75100 Facilities & Administration	
				UNDP	30000	NOR	72600	72600 Grants	4,000.00
	Recruitment of Gender Advis			UNDP	30000	NOR	71600	Travel	1,500.00
				UNDP	30000	NOR	75700	Training, Workshops and Confer	2,000.00
				UNDP	30000	NOR	74300	74300 Contributions	1,070.00
				UNDP	30000	NOR	71400	Contractual Services - Individ	44,000.00
				UNDP	30000	NOR	75100	Facilities & Administration	3,820.00
				UNDP	30000	NOR	74500	Miscellaneous Expenses	6,000.00
TOTAL	THE PARTY OF THE P								62,755.00
GRAND TOTAL									62,755.00

## United Nations Development Programme



Project Title

UNDAF Outcome(s):

Expected CP Outcome(s):

Expected Output(s):

Implementing Partner:
Responsible Parties:

Country: Sri Lanka

Annual Work Plan

Government of Sri Lanka



Integrating Gender Support to the UN Country Team, Sri Lanka

Communities empowered and institutions strengthened to support local governance, access to justice, social integration, gender equality, and monitoring, promotion and protection oh human rights in alignment with international treaties and obligations and in alignment with the constitution of Sri Lanka.

N/A

Recruitment of Gender Specialist to support UNCT programming, Training of Trainers programmes, Production and dissemination of advocacy material on preventing early marriage, Final report and Executive Summary of KAP study by CARE produced, Six Working Papers with policy and programming recommendations produced

CARE International, Sri Lanka

UNDP, RC Office

**Brief Description** 

Despite existing legal frameworks aimed at achieving gender equality, inherently patriarchal practices, including at the level of policy pracitce, continue to negatively impact the lives of women and girls in Sri Lanka. GBV in its physical form still poses a societal problem, and the hypothesis is that, it is underreported due to cultural and societal inhibitions and larger structures which permit GBV. Addressing gender issues and ensuring gender equality remains an integral aspect of development as emphasised in goal three of the MDGs. Ensuring gender equality also links to Sri Lanka's commitment, as a State Party, to the CEDAW treaty. However a gender lens has not been integrated holistically in the development agenda and there is a need to have laws, policies and programmes which address gender issues and women's rights to equallity and equal life chances. This overall project, which consists of two components, is expected to contribute to an increased awareness of GBV issues in the Sri Lankan context, support women's rights to equal life chances and identify potential initiatives which could be supported in the long term by the UNCT. One component of the project is to be implemented by UNDP and the other by CARE International. The project components are: Gender Specialist support to the RC Office and the UNCT programming, Community Action to discourage Early Marriage, Dissemination of findings from KAP Survey (CARE study on GBV)

Programme Period:

August 2012 to July 2013

Key Result Area

Gender Support to the UNCT

Atlas Award ID /Project ID Atlas Award: 69831 Project ID 84163

Start date October 2nd 2012

End Date

July 2013

PAC Meeting Date

Management Arrangements

2012 AWP budget:

Total resources required

Total allocated resources:

Regular

USD 98,086.00

USD 98,086.00 USD 98,086.00

USD

Other:

Norway USD 98,086.00

Unfunded budget: In Kind Contributions

Agreed by UNDP:

Enrico Gaveglia DCD(PLO) Title and Signature

OS.

Date

Award I	No:	6	9831	TITLE: Integrating	Gender Support to	the UN Country Te	eam, Sri Lanka		
BudRev : Re	ference :	A							
Total Award						Variable Co.			
(Previo						1-			
Increase/ D	ecrease			Increase	Decrease	Transfer	No variance		
Total Award Bu	ıdget: (Lat	est)	98,086.0			CONTRACTOR OF THE PARTY OF THE			
			Revision Type						
Desired No.	F				BUDGET PERIO	DD			
Project Nos:	Fund	20008(US\$	2009(US\$)	2010(US\$)	2011(US\$)	2012(US\$)	Total		
					SHEET ALL		76 3 1 1 1 1 1		
			1 1 5 1 KO	The state of the s					
			0.00	0.00	0.00	00.000.0	00.000.0		
TOTA DESCRIPTION:	(L		0.00	0.00	0.00	98,086.0	98,086.0		
					lves	luo	laura .		
Check in Atlas:					YES	NO	N/A		
Project Budget S					X				
(I) Resource Ta					X				
(ii) GL Tab popu (iii) Funde Code			ar anda		X				
(iii) Funde Code (iv) New Screen			or code		X				
ATLAS: Grants	THE PARTY OF THE P	The state of the s	etification		YES	NO	N/A		
(I) Select Justific			RPH		X	110			
(ii) Add Reason					X		Maria Barriera		
(iii) Add commer					Х	0	THE PERSON		
Routing for Pro			ons		Signature	1,1			
						Des			
Finalized Annua	Work Plan	(AWP) in Exce	el(output and activ	rities	way	Chora .			
					STA.	4 (9)			. 1
AWP(revised)/B	udRev refle	ected in Atlas by	PA		me	melles	3		7/10
					4	- Di	1/10/12	54.	
BudRev Checke	d/cleared b	y PSU for acci	uracy & correctne	SS	A. A	eures 1	10/12	100	alid
Proposed BudRe	ev sent to E	xe Agy (if appli	cable)						
D	10.4	Ott	hashed by DOLL						
Returned signed	a Budrev fr	om Govt. and c	necked by PSU						
BudRev signed I	N RR/DRE								
buunev signeu i	y HIVDHE								
Signed BudRev	sent to Exe	Agy (if applica	ble)						
3 D		3, (pp30							
Original signed E	BudRev ret	ained in PSU							
DCI I to chack all	budget inf	ormation, award	d profile.						

GRAND TOTAL									working papers	Findings from KAP study on GBV published and available as										area of gender equality and women's empowerment strengthened.	UNCT capacity to engage in the		EXPECTED OUTPUTS
	Sub Total	GMS (7%)	Security (2%)	district level	Disseminating findings at		working papers	Templating and mining	the study report	Translating and printing the Executive Summary of	Sub Total	GMS (7%)	M&E, Communication and Security (2%)			Travel		Programmatic support		Advertise and recruit gender advisor		List activity results and associated actions	KEY ACTIVITES
			×				×	-	×				×			×	×	×	×			QIQ	j
			×	×			×	-	H				×	×		x	×	×	×			Q2 Q3	TIMEFRAME
		1	x (	-					_				×	×		1 x	×	×	×			\$	Á
And the second second		UNDP	UNDP	UNDP			UNDP		UNDP				UNDP			UNDP		UNDP		UNDP			PARTY
		30000	30000	30000			30000		30000				30000			30000		30000		30000		Fund	
Name of the last		00187	00187	00187			00187		00187				00187			00187		00187		00187		Donor	
																					Cour	Account	
STREET, STREET				Workshops		Printing-	Translations	Printing /	Translations					programmes	Training	Field visits	Special Events	Research papers by consultancy services	Salary	Recruitment	Description	UNDP Budget	PLANI
35,330,50	17,462.40	1,142.40	320.00		2,000.00	8,000.00	4,000.00	1,250.00	750.00		17,868.10	1,038.10	330.00			500.00	1,000.00	s 1,000.00	12,000.00	2,000.00		2012	PLANNED BUDGET
62,755.50	4,365.60	285.60	80.00		980.00	1,960.00	560.00	250.00	250.00		17,868.10 58,389.90	3,819.90	1,070.00	2,000.00		1,500.00	2,000.00	4,000.00	44,000.00			2013	
98.086.00	21,828.00	1,428.00	400.00		2,980.00		4,560.00	St. All	1,000.00		 76.258.00		1,400.00	2,000.00				5,000.00	56,000.00	2,000.00		Total Amount	