

Date d'Arrivée : 02 Mars 2011
 Info : RR/03
 Action :

**PROGRAMME DE DEVELOPPEMENT TERRITORIAL DURABLE
 DES OASIS DU TAFILALET**

1. PLAN DE TRAVAIL DE 2011

UNDAF Outcome(s): Les conditions organisationnelles sont renforcées pour protéger et mettre en valeur le patrimoine naturel et culturel au service du développement humain.

Expected CP Outcome(s): Le cadre légal et institutionnel de protection et de valorisation du patrimoine culturel et naturel est renforcé en harmonie avec les instruments internationaux et intègre l'impact du changement climatique.

Expected CPAP Output(s): Programmes testant des approches novatrices pour l'intégration effective des engagements des conventions internationales concernant la diversité biologique, les changements climatiques et la lutte contre la désertification dans les politiques et actions de développement sur le terrain sont mises en œuvre.

Agence d'exécution: Direction de l'Aménagement du Territoire (DAT).

Partenaires responsables: MHUAE/DAT, DGCL, ADS, PNUD, FFEM/AFD, MDG Fund.

Résumé Synthétique

Le présent document représente le plan de travail annuel du Programme de Développement Territorial Durable des Oasis du Tafilalet, pour l'exercice 2010. Il se réfère au document de travail initial du POT ainsi qu'aux principaux ajustements apportés dans l'addenda du programme, établi en octobre 2008.

Ce document retrace les principaux produits du Programme, les activités prévues pour 2011, leurs situations de référence, les cibles visées et les indicateurs de performance ainsi que le budget alloué à chaque activité avec les sources de financement.

Période du Programme : 2006-2014
 Programme Title: Programme Développement Territorial Durable des Oasis du Tafilalet.
 Atlas Award ID: 00050845
 Date de démarrage initial : 2006
 Date de clôture : 2014
 Date de la réunion LPAC 06 novembre 2007.

Estimation du budget :

- 2011 : 1 837 700.00 US\$

Total allocated resources:

- MOR (DAT-ADS) : 689 925.00 US\$
- MOR (FDR) : 570 000.00 US\$
- PNUD : 50 000.00 US\$
- FFEM/AFD : 453 075.00 US\$
- MDG : 74 700.00 US\$

Signé par : Le Ministère du Habitat, de l'Urbanisme et de l'Aménagement de l'Espace/ Direction de l'Aménagement du Territoire


 Signé : Mohamed FIKRAT

Signé par : Le PNUD Maroc







Annual Work Plan

Morocco - Rabat

Award Id: 00043519
 Award Title: Oasis Tafilalet
 Year: 2011

Report Date: 2/14/2011

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
00050845	Prog. Oasis Tafilalet	1.1 Actualisation état Conn.			MOR-National Execution	30071	MOR	71300	Local Consultants	50,000.00
					MOR-National Execution	30071	MOR	72100	Contractual Services-Companies	15,000.00
					MOR-National Execution	30071	MOR	72800	Information Technology Equipm	70,000.00
					MOR-National Execution	30071	MOR	74500	Miscellaneous Expenses	2,000.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	6,850.00
					MOR-National Execution	30071	MOR	72100	Contractual Services-Companies	22,000.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	1,100.00
					MOR-National Execution	30071	MOR	71400	Contractual Services - Individ	550,000.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	20,000.00
					MOR-National Execution	30071	MOR	71600	Travel	15,000.00
					MOR-National Execution	30071	MOR	72100	Contractual Services-Companies	88,000.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	3,650.00
					MOR-National Execution	30000	FRA	71400	Contractual Services - Individ	100,000.00
					MOR-National Execution	30071	MOR	71400	Contractual Services - Individ	90,000.00
					MOR-National Execution	30071	MOR	71600	Travel	20,000.00
					MOR-National Execution	30000	FRA	72100	Contractual Services-Companies	103,000.00
					MOR-National Execution	30000	UNDP(JPAA)	72100	Contractual Services-Companies	74,700.00
					MOR-National Execution	30071	MOR	72100	Contractual Services-Companies	34,000.00
					MOR-National Execution	30030	FRA	75100	Facilities & Administration	10,150.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	7,200.00
		3-13 Dév Filières P. certifiés			MOR-National Execution	30000	FRA	71400	Contractual Services - Individ	118,000.00
					MOR-National Execution	30071	MOR	71400	Contractual Services - Individ	32,000.00
					MOR-National Execution	30000	FRA	71600	Travel	15,000.00
					MOR-National Execution	30000	FRA	72200	Equipment and Furniture	20,000.00
					MOR-National Execution	30000	FRA	75100	Facilities & Administration	7,650.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	1,600.00
		3-16 Ren Cap structures loc			MOR-National Execution	30071	FRA	71300	Local Consultants	0.00
					MOR-National Execution	30071	MOR	71300	Local Consultants	50,000.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	2,500.00
		5.24 Stratégie communicati			MOR-National Execution	30071	MOR	72100	Contractual Services-Companies	50,000.00



Annual Work Plan

Morocco - Rabat

Award Id: 00043519
 Award Title: Oasis Tafilalet
 Year: 2011

Report Date: 2/14/2011

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
		5.24 Stratégie communication			MOR-National Execution	30071	MOR	74500	Miscellaneous Expenses	50,000.00
		6-27 Cellule Gestion Projet			MOR-National Execution	30071	MOR	75100	Facilities & Administration	5,000.00
					MOR-National Execution	30000	FRA	71400	Contractual Services - Individ	75,500.00
					MOR-National Execution	30071	MOR	71400	Contractual Services - Individ	40,000.00
					MOR-National Execution	04000	UNDP	71600	Travel	40,000.00
					MOR-National Execution	30071	MOR	72400	Communic & Audio Visual Equip	11,000.00
					MOR-National Execution	04000	UNDP	72800	Information Technology Equipm	10,000.00
					MOR-National Execution	30071	MOR	73100	Rental & Maintenance-Premises	9,500.00
					MOR-National Execution	30071	FRA	74500	Miscellaneous Expenses	10,000.00
					MOR-National Execution	30000	FRA	75100	Facilities & Administration	3,775.00
					MOR-National Execution	30071	MOR	75100	Facilities & Administration	3,525.00
TOTAL										1,837,700.00
GRAND TOTAL										1,837,700.00


 Le Directeur National du Programme
 Oasis Tafilalet
 Signé : Abdelouahed FIKRAT