

הנִּזְבָּחַ בְּמִזְבֵּחַ

Outcome	Outputs	Activities	Actions	Progress	Funding Source			Budget	Total 2016			
					Fund	Donor	Account		Q1-Q3 2016	Spent	Total 2016	
Outcome 1: Ministry of Labour, Social Protection and Family and the National Employment Agency												
Output 1.2 Reintegration focal points within Territorial Employment Agencies have all the tools, knowledge and skills to provide qualitative employment reintegration support to returnees, in close coordination with NEXUS, SYSLAB and JISBs	Activity 1.2.1. Build and strengthen the capacity of reintegration focal points to use properly the procedures and to deliver qualitative employment reintegration services and to refer to other relevant public, civil society or private sector service providers at the local level	a) Undertake a review of the structures, systems and platforms in support to the work of reintegration focal points and design a referral mechanism	Analyses of existing referral networks in various fields performed in support of developing the concept of the referral network for reintegrating returned migrants; - Concept note and understanding for the reintegration referral network drafted and consulted with NEA; further consultations with all relevant stakeholders to follow by the end of 2015; - Report reflecting migrants' perspective and views on the services provided by NEA developed, using user-led and innovative research tools; - Draft concept and draft memorandum for the referral mechanism for reintegrating returned migrants developed and consulted with the NEA; development partners and migration focal points from central government during two public events.		30000	10282	71300	Longterm Consultant	11,750	7,075	4,411	11,487
		b) Strengthen the capacities of 35 reintegration focal points through training programme, coaching and monitoring on employment reintegration support and referral system networking;	- Capacity building programme for reintegration focal points from TEAs developed; - Capacity of reintegration focal points from 10 pilot TEAs consolidated - two training modules of 2,5 days each delivered to 25 reintegration focal points from 10 pilot TEAs and 2 NEA and MISP staff on migration, communication, service improvement, team building, etc; - Capacity building and sharing experience of working with migrants - the first training module delivered to migration focal points from 25 TEAs, others than the pilot ones; - Coaching initiated in 10 pilot TEAs to assist in public services delivery, improve online and offline communication with return migrants, pilot test clients satisfaction tools, etc. - One study visit organized in Battambang for exchange of experience and networking; - One coaching session delivered to each of the 10 pilot TEAs to improve their communication skills and capacity to serve migrants.		30000	10282	74200	Translation services	2,200	2,200	2,200	2,200
		c) Support the piloting and implementation of employment reintegration service provision model in 10 selected TEA	Activity to be performed during 2017.		30000	10282	71300	Local consultants	10,250	1,860	6,360	8,220
		d) Develop a guide for the replication of experiences of target models throughout the country	Drafting the guide on good practices initiated, good practice examples are being collected.		30000	10282	71600	Travel/study visit	1,250		2,650	2,650
		e) Assess the needs of 10 Territorial Employment Agencies for proper provision of reintegration services	Assessment of technical equipment of 10 pilot TEAs performed and used to determine the necessary technical equipment to support the proper provision of reintegration services in 10 pilot TEA		30000	10282	72100	Contractual services	3,000	2,000	11,206	11,065
		f) Provide technical support for proper provision of territorial reintegration services, ensuring national coverage - North, South and Center, including Gagauzia	10 pilot TEAs provided with office equipment to improve working conditions and increase professional performance of migration focal points.		30000	10282	71300	Longterm Consultant	-	-	-	-
		Total 1.2	TOTAL COMPONENT 1						80,450	15,579	82,587	98,166
									16,462	54,024.67	112,157.05	166,179

