

## Annual Project Report (APR)

Name of the country: Madagascar

Project number (Atlas): 00061811 (Award Id) – 00078583 (Project Id)

Project name: Participation accrue des femmes aux décisions communautaires à travers l'amélioration de l'exercice de leurs droits civils et économiques

DGTF edition (year): 2010

Implementation period: July/2011 – December/2012

### PROJECT PERFORMANCE

---

7

PA<sup>1</sup>

| Outcome areas under UNDP strategic plan 2008-2011 <sup>1</sup>   | Purpose and expected output   | Activities undertaken  | Results Achieved  | Reasons if progress below target  |
|--|---|--|---|---|
| Strengthened national, regional and local level capacity to mainstream gender equality and women's empowerment in government policies and institutions | <p>1. les associations et regroupements de femmes connaissent les techniques de mobilisation communautaire sur les droits humains des femmes et sont capables de les utiliser</p> <p>2. Les associations et groupements de femmes développent des activités génératrices de revenus</p> <p>3. La participation des femmes des associations et groupements à la gestion des différends et aux processus de prise de décision au niveau communautaire est améliorée</p> <p>4. Le projet est géré efficacement</p> | <p>1. Recruter le personnel du projet</p> <ul style="list-style-type: none"> <li>▪ un gestionnaire de projet</li> <li>▪ Un expert national</li> <li>▪ Un assistant administratif et financier</li> <li>▪ 3 VNU nationaux spécialistes en approche communautaire</li> </ul> <p>2. Equiper le personnel du projet</p> <p>3. Louer le local pour le projet à Manakara</p> | <p>Il n'y a pas encore de résultat, dans la mesure où le projet est encore à la phase de démarrage.</p> | <p>La zone d'intervention et de siège du projet sont très reculés. Les candidats hésitent de ce fait à postuler pour y travailler. Nous avons rencontré beaucoup de difficultés pour avoir des candidatures de qualité, alors que le travail à faire est très exigeant. De même, il n'a pas été facile de trouver un local pour le projet dans cette zone, répondant aux normes de sécurité en vigueur telles que préconisées par UNDPSS. C'est pourquoi le projet en est encore à la phase de démarrage.</p> |

**1 Please state under which of the following nine outcome areas your project falls into:**

1. Civil society, including civil society organizations and voluntary associations, and the private sector contribute to the MDGs in support of national planning strategies and policies
2. Electoral laws, processes and institutions strengthen inclusive participation and professional electoral administration
3. Access to information policies support accountability and transparency
4. National, regional and local levels of governance expand their capacities to reduce conflict and manage the equitable delivery of public services

**RESOURCES UTILIZED IN THE REPORTING PERIOD**

DGTF resources: 43,332.06 USD

Other resources (as applicable; please state sources of funding and amount):

**PROJECT PERFORMANCE—MAIN CHALLENGES**

Internal factors:

Le fait que l'équipe du projet soit installée dans une région éloignée alors que le bureau du PNUD est à Antananarivo. Il faudra prendre des mesures pour une bonne coordination et une communication limpide entre l'équipe du projet sur le terrain et le bureau du PNUD à Antananarivo.

External factors:

La capitalisation effective des acquis des autres projets du PNUD qui sont déjà dans la région. Il s'agit d'un impératif compte tenu du retard enregistré dans le démarrage du projet.

**PROJECT PERFORMANCE—MAIN OPPORTUNITIES**

Please list the main opportunities which have been the key enabling factors to support the implementation of the project to date.

**Not applicable: the project is just starting.**

**RATING ON PROGRESS on PARTNERSHIPS**

Please describe the level to which the DGTF project has thus far contributed to strengthening partnership with different stakeholders and tick the boxes as appropriate: **Not applicable: the project is just starting.**

|               | Strengthened             | Somewhat Strengthened    | Unchanged                |
|---------------|--------------------------|--------------------------|--------------------------|
| 1. Government | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |
| 2. Donors     | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> |

5. Legislatures, regional elected bodies, and local assemblies have strengthened institutional capacity, enabling them to represent their constituents more effectively

6. Effective, responsive, accessible and fair justice systems promote the rule of law, including both formal and informal processes, with due consideration on the rights of the poor, women and vulnerable groups.

7. Strengthened capacities of national human rights institutions

8. Strengthened national, regional and local level capacity to mainstream gender equality and women's empowerment in government policies and institutions

9. Strengthened national, regional and local level capacity to implement anti-corruption initiatives



- 3. Civil society:
- a) Academia
- b) Unions
- c) Religious organizations
- d) NGO/CBOs
- 4. Private sector
- 5. UN system
- 6. Other Int. organizations
- (like IMF, ADB, etc)
- 7. Other (please specify)

**SUPPORT FROM HQ/REGIONAL BUREAUS/REGIONAL SERVICE CENTRES**


Please briefly indicate the nature of support requested and received from HQ, Regional Bureaus, Regional Service Centers, DG-net.  
**Not applicable: the project is just starting.**

**GENDER MAINSTREAMING**

Has your project contributed thus far to gender mainstreaming? If so, please elaborate.  
**Not applicable: the project is just starting.**

**Prepared by:**

Name : Axel Etoundi  
 Title: Programme Officer/Human rights  
 Date: 12/07/2011



**Endorsed by Resident Representative:**

Name: Cornelle Agossou  
 Title: Deputy Representative Resident/Programme  
 Date: 12/08/2011

