

**STRENGTHENING CITES NATIONAL IVORY ACTION PLAN (NIAP) IMPLEMENTATION IN MALAYSIA: PROPOSED WORK PLAN**

NIAP Action	Proposed activities	Sub-activities	Lead Agency	Budget (USD)	Timeline																
2.2 Conduct capacity building activities for enforcement agencies in combating wildlife crime.	Wildlife morphology forensics training and revision of Wildlife Conservation Act Schedule [Act 716]	<p><b>1. Comprehensive training on wildlife morphology forensics and revision of Wildlife Conservation Act [Act 716] workshop to wildlife officer.</b></p> <table border="1"> <thead> <tr> <th>No</th> <th>Item</th> <th>Detail cost (USD)</th> <th>Total (USD)</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Accommodation and Seminar Package</td> <td>80 x 58 pax 4 days</td> <td>18,560</td> </tr> <tr> <td>2</td> <td>Moot Court rental</td> <td>500/day</td> <td>500</td> </tr> <tr> <td>3</td> <td>Workshop kit: <ul style="list-style-type: none"> <li>• Aquarium</li> <li>• Reptile water dish</li> <li>• Collapsible cage</li> <li>• Calliper 150mm</li> <li>• Measuring tape</li> <li>• White marker pen</li> <li>• Permanent market pen</li> <li>• Headloop mask</li> <li>• Hand sanitizer</li> <li>• Evidence box</li> <li>• Styrofoam box</li> <li>• Reference books: Lizards of the world: A Guide to Every Family by Mark O Shea</li> <li>• Illustrated Checklist of the mammals of the world</li> </ul> </td> <td>           14 units            16 unit            11 unit            5 units            8 units            24 units            24 units              8 boxes            8 units            20 units            2 units            5 units                  2 unit         </td> <td>3,350</td> </tr> </tbody> </table>	No	Item	Detail cost (USD)	Total (USD)	1	Accommodation and Seminar Package	80 x 58 pax 4 days	18,560	2	Moot Court rental	500/day	500	3	Workshop kit: <ul style="list-style-type: none"> <li>• Aquarium</li> <li>• Reptile water dish</li> <li>• Collapsible cage</li> <li>• Calliper 150mm</li> <li>• Measuring tape</li> <li>• White marker pen</li> <li>• Permanent market pen</li> <li>• Headloop mask</li> <li>• Hand sanitizer</li> <li>• Evidence box</li> <li>• Styrofoam box</li> <li>• Reference books: Lizards of the world: A Guide to Every Family by Mark O Shea</li> <li>• Illustrated Checklist of the mammals of the world</li> </ul>	14 units 16 unit 11 unit 5 units 8 units 24 units 24 units  8 boxes 8 units 20 units 2 units 5 units    2 unit	3,350	Department of Wildlife and National Park Peninsular Malaysia (DWNP)	23,657	April/May 2021
No	Item	Detail cost (USD)	Total (USD)																		
1	Accommodation and Seminar Package	80 x 58 pax 4 days	18,560																		
2	Moot Court rental	500/day	500																		
3	Workshop kit: <ul style="list-style-type: none"> <li>• Aquarium</li> <li>• Reptile water dish</li> <li>• Collapsible cage</li> <li>• Calliper 150mm</li> <li>• Measuring tape</li> <li>• White marker pen</li> <li>• Permanent market pen</li> <li>• Headloop mask</li> <li>• Hand sanitizer</li> <li>• Evidence box</li> <li>• Styrofoam box</li> <li>• Reference books: Lizards of the world: A Guide to Every Family by Mark O Shea</li> <li>• Illustrated Checklist of the mammals of the world</li> </ul>	14 units 16 unit 11 unit 5 units 8 units 24 units 24 units  8 boxes 8 units 20 units 2 units 5 units    2 unit	3,350																		

NIAP Action	Proposed activities	Sub-activities				Lead Agency	Budget (USD)	Timeline																
		4	Speaker allowance	37 x 11 hours	407																			
	5	Facilitator allowance	20 x 6 facilitators x 7 hours	840																				
	Training for enforcement personnel on the field and identification of fraud certificate and identification of wildlife.	<b>2. Conduct two (2) series of training course to enforcement officers from various enforcement agencies (EAs).</b>				Sabah Wildlife Department (SWD)	13,512	April-June 2021																
		<table border="1"> <thead> <tr> <th data-bbox="790 528 869 587">No</th> <th data-bbox="869 528 1149 587">Item</th> <th data-bbox="1149 528 1339 587">Detail cost (USD)</th> <th data-bbox="1339 528 1491 587">Total (USD)</th> </tr> </thead> <tbody> <tr> <td data-bbox="790 587 869 647">1</td> <td data-bbox="869 587 1149 647">Accommodation and Seminar Package</td> <td data-bbox="1149 587 1339 647">80 x 38 pax x 2 days x 2 training</td> <td data-bbox="1339 587 1491 647">12,160</td> </tr> <tr> <td data-bbox="790 647 869 735">3</td> <td data-bbox="869 647 1149 735">Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul> </td> <td data-bbox="1149 647 1339 735">10 x 38 pax x 2 training</td> <td data-bbox="1339 647 1491 735">760</td> </tr> <tr> <td data-bbox="790 735 869 799">4</td> <td data-bbox="869 735 1149 799">Speaker allowance</td> <td data-bbox="1149 735 1339 799">37 x 8 hours x 2 training</td> <td data-bbox="1339 735 1491 799">592</td> </tr> <tr> <td colspan="3" data-bbox="790 799 1339 831" style="text-align: center;"><b>Total (USD)</b></td> <td data-bbox="1339 799 1491 831"><b>13,512</b></td> </tr> </tbody> </table>	No	Item	Detail cost (USD)				Total (USD)	1	Accommodation and Seminar Package	80 x 38 pax x 2 days x 2 training	12,160	3	Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul>	10 x 38 pax x 2 training	760	4	Speaker allowance	37 x 8 hours x 2 training	592	<b>Total (USD)</b>		
No	Item	Detail cost (USD)	Total (USD)																					
1	Accommodation and Seminar Package	80 x 38 pax x 2 days x 2 training	12,160																					
3	Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul>	10 x 38 pax x 2 training	760																					
4	Speaker allowance	37 x 8 hours x 2 training	592																					
<b>Total (USD)</b>			<b>13,512</b>																					
3	Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul>	10 x 38 pax x 2 training	760																					
4	Speaker allowance	37 x 8 hours x 2 training	592																					
<b>Total (USD)</b>			<b>13,512</b>																					

NIAP Action	Proposed activities	Sub-activities	Lead Agency	Budget (USD)	Timeline
2.4 Develop country specific national level risk profiles and indicators to combat wildlife trafficking, in particular ivory trafficking.	Development of risk profiles and indicators	<p><b>Development of risk profiles and indicators for detecting and preventing illegal trade of ivory:</b></p> <ul style="list-style-type: none"> <li>i. Collect and compile information and conduct analysis, based on case studies, for African ivory (and pangolin scale) shipments in/through Malaysia, identify risk profiles and indicators which will consider for example; concealment methods, countries most commonly-implicated and vulnerabilities;</li> <li>ii. Hold meetings with Royal Malaysian Customs Department (RMCD), Department of Wildlife and National Park (DWNP), Sabah Wildlife Department (SWD) and Sarawak Forestry Corporation (SFC) regarding ivory trafficking patterns and identifying risk profiles and indicators;</li> <li>iii. Organize up to two (2) workshops with RMCD, DWNP, SWD, SFC and other enforcement agencies to consider and agree on risk profiles and indicators;</li> <li>iv. Promoting the use of existing tools and information, through training /awareness sessions for customs.</li> </ul>	Ministry of Energy and Natural Resources (KeTSA)	11,432	April – July 2021

NIAP Action	Proposed activities	Sub-activities				Lead Agency	Budget (USD)	Timeline																					
		<table border="1"> <thead> <tr> <th data-bbox="790 300 869 360">No</th> <th data-bbox="869 300 1151 360">Item</th> <th data-bbox="1151 300 1339 360">Detail cost (USD)</th> <th data-bbox="1339 300 1491 360">Total (USD)</th> </tr> </thead> <tbody> <tr> <td data-bbox="790 360 869 450">1</td> <td data-bbox="869 360 1151 450">Accommodation and Seminar Package</td> <td data-bbox="1151 360 1339 450">80 x 30 pax x 2 days x 2 workshop</td> <td data-bbox="1339 360 1491 450">9,600</td> </tr> <tr> <td data-bbox="790 450 869 544">2</td> <td data-bbox="869 450 1151 544">Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul> </td> <td data-bbox="1151 450 1339 544">10 x 30 pax x 2 workshop</td> <td data-bbox="1339 450 1491 544">600</td> </tr> <tr> <td data-bbox="790 544 869 604">3</td> <td data-bbox="869 544 1151 604">Speaker allowance</td> <td data-bbox="1151 544 1339 604">37 x 8 hours x 2 workshop</td> <td data-bbox="1339 544 1491 604">592</td> </tr> <tr> <td data-bbox="790 604 869 692">4</td> <td data-bbox="869 604 1151 692">Facilitator allowance</td> <td data-bbox="1151 604 1339 692">20 x 4 facilitators x 8 hours</td> <td data-bbox="1339 604 1491 692">640</td> </tr> <tr> <td colspan="3" data-bbox="790 692 1339 724" style="text-align: right;"><b>Total (USD)</b></td> <td data-bbox="1339 692 1491 724"><b>11,432</b></td> </tr> </tbody> </table>	No	Item	Detail cost (USD)	Total (USD)	1	Accommodation and Seminar Package	80 x 30 pax x 2 days x 2 workshop	9,600	2	Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul>	10 x 30 pax x 2 workshop	600	3	Speaker allowance	37 x 8 hours x 2 workshop	592	4	Facilitator allowance	20 x 4 facilitators x 8 hours	640	<b>Total (USD)</b>			<b>11,432</b>			
No	Item	Detail cost (USD)	Total (USD)																										
1	Accommodation and Seminar Package	80 x 30 pax x 2 days x 2 workshop	9,600																										
2	Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul>	10 x 30 pax x 2 workshop	600																										
3	Speaker allowance	37 x 8 hours x 2 workshop	592																										
4	Facilitator allowance	20 x 4 facilitators x 8 hours	640																										
<b>Total (USD)</b>			<b>11,432</b>																										



NIAP Action	Proposed activities	Sub-activities			Lead Agency	Budget (USD)	Timeline	
		2	Inspection, Investigation and Intelligence Equipment: <ul style="list-style-type: none"> <li>i. Long Jaw Calliper (100cm)</li> <li>ii. Security Tape with PERHILITAN Logo</li> <li>iii. Hidden Camera Detector</li> <li>iv. DVR Car Recorder</li> <li>v. Endoscope Camera</li> <li>vi. Pen Camera</li> <li>vii. Mini Camera (Button Camera)</li> <li>viii. Lawyer Luggage</li> <li>ix. Lighter Camera</li> <li>x. Hidden Camera</li> <li>xi. Voice Recorder</li> <li>xii. Mini Voice Recorder</li> </ul>	<ul style="list-style-type: none"> <li>250 x 5 unit</li> <li>10 x 500 rolls</li> <li>60 x 5 units</li> <li>50 x 3 units</li> <li>210 x 5 units</li> <li>30 x 5 units</li> <li>50 x 5 units</li> <li>100 x 2 units</li> <li>30 x 5 units</li> <li>40 x 5 units</li> <li>25 x 5 units</li> <li>30 x 5 units</li> </ul>	<ul style="list-style-type: none"> <li>1,250</li> <li>5,000</li> <li>300</li> <li>150</li> <li>1,050</li> <li>150</li> <li>250</li> <li>200</li> <li>150</li> <li>200</li> <li>125</li> <li>150</li> </ul>			
		<b>Total (USD)</b>		<b>29,353</b>				

NIAP Action	Proposed activities	Sub-activities	Lead Agency	Budget (USD)	Timeline
4.1 Increase public awareness on activities related to enforcement of wildlife crime.	Enhance capacity amongst different stakeholders to respond to wildlife crime, and increase public awareness on enforcement activities to address wildlife crime.	<p><b>1. Consultation with Enforcement Agencies, NGOs, Airport/Seaport Authorities, Cargo Operators and Transport/Logistic Companies on Ivory Trafficking</b></p> <p>Organize up to three (3) consultation sessions with stakeholders in transportation and logistics industry (airport and seaport). This program will be divided into 3 regions:</p> <ul style="list-style-type: none"> <li>i. Zone 1: Peninsular Malaysia</li> <li>ii. Zone 2: Sabah</li> <li>iii. Zone 3: Sarawak</li> </ul> <p>Stakeholders:</p> <ul style="list-style-type: none"> <li>i. Malaysia CITES Lead Management Authority and Management Authorities</li> <li>ii. Ministry of Transport (MOT)</li> <li>iii. Customs department (JKDM)</li> <li>iv. Royal Malaysian Police (PDRM)</li> <li>v. Malaysian Maritime Enforcement Agency (MMEA)</li> <li>vi. Airfreight Forwarders Association of Malaysia (AFAM)</li> <li>vii. Federation of Malaysia Freight Forwarders (FMFF)</li> <li>viii. Airport and seaport authorities</li> <li>ix. Cargo handlers</li> <li>x. Non-government organizations (NGOs)</li> <li>xi. Logistic companies</li> </ul>	Ministry of Energy and Natural Resources (KeTSA), Department of Wildlife and National Park Peninsular Malaysia (DWNP) and Sabah Wildlife Department (SWD)	17,046	May – August 2021

NIAP Action	Proposed activities	Sub-activities				Lead Agency	Budget (USD)	Timeline																																
		<table border="1"> <thead> <tr> <th>No</th> <th>Item</th> <th>Detail cost (USD)</th> <th>Total (USD)</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>Seminar Package</td> <td>50 x 41 pax x 1 day x 3 workshop</td> <td>6,150</td> </tr> <tr> <td>2</td> <td>Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul> </td> <td>10 x 41 pax x 3 workshop</td> <td>1,230</td> </tr> <tr> <td>3</td> <td>Speaker allowance</td> <td>37 x 6 hours x 3 workshop</td> <td>666</td> </tr> <tr> <td colspan="3" style="text-align: right;"><b>Total (USD)</b></td> <td><b>8,046</b></td> </tr> </tbody> </table> <p><b>2. Signboard for public awareness on import and export of wildlife at jetty and land exit point in Sabah</b></p> <table border="1"> <thead> <tr> <th>No</th> <th>Item</th> <th>Detail cost (USD)</th> <th>Total (USD)</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>To make and install 5 signboards in relevant location assigned by SWD</td> <td>1,500 x 6 signboard</td> <td>9,000</td> </tr> <tr> <td colspan="3" style="text-align: right;"><b>Total (USD)</b></td> <td><b>9,000</b></td> </tr> </tbody> </table>				No	Item	Detail cost (USD)	Total (USD)	1	Seminar Package	50 x 41 pax x 1 day x 3 workshop	6,150	2	Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul>	10 x 41 pax x 3 workshop	1,230	3	Speaker allowance	37 x 6 hours x 3 workshop	666	<b>Total (USD)</b>			<b>8,046</b>	No	Item	Detail cost (USD)	Total (USD)	1	To make and install 5 signboards in relevant location assigned by SWD	1,500 x 6 signboard	9,000	<b>Total (USD)</b>			<b>9,000</b>			
No	Item	Detail cost (USD)	Total (USD)																																					
1	Seminar Package	50 x 41 pax x 1 day x 3 workshop	6,150																																					
2	Workshop kit <ul style="list-style-type: none"> <li>• USB flash drive</li> <li>• Bag</li> </ul>	10 x 41 pax x 3 workshop	1,230																																					
3	Speaker allowance	37 x 6 hours x 3 workshop	666																																					
<b>Total (USD)</b>			<b>8,046</b>																																					
No	Item	Detail cost (USD)	Total (USD)																																					
1	To make and install 5 signboards in relevant location assigned by SWD	1,500 x 6 signboard	9,000																																					
<b>Total (USD)</b>			<b>9,000</b>																																					
		<b>TOTAL (USD)</b>				-	<b>95,000</b>	-																																