

**Annual Work Plan 2015**

Country: Nigeria

**Narrative**


**Programme Title: Conflict Prevention and Peace Building**

**UNDAF Outcome :** By 2017 the occurrence and effects of conflicts and violence are reduced through institutionalized and coordinated prevention and management by the establishment of a peace architecture supporting negotiated solutions at federal, state and community level in partnership with civil society, informed by gender sensitive conflict analysis and other evidence based EWEA methodologies, and tolerant, peace-loving and resilient communities

**UNDP Output:** National peace architecture established through advocacy and strengthened to systematically and institutionally promote tolerance, a culture of peace, dialogue and support negotiated solutions in order to prevent, mitigate and respond timely to conflict and violence disturbing life, especially of the most vulnerable.


<p>Programme Period: <b>2014 - 2017</b></p> <p>Programme Component: <b>Conflict Prevention and Peace Building</b></p> <p>Budget Code: _____</p> <p>Duration: <b>2015</b></p>	<p>Estimated annualized budget: <b>\$1,505.00</b></p> <p>Allocated resources: <b>_\$</b></p> <ul style="list-style-type: none"> <li>• TRAC US\$</li> <li>• Government US\$</li> <li>• Regular _____</li> <li>• Other:             <ul style="list-style-type: none"> <li>○ GoN US\$</li> <li>○ CTITF US\$</li> </ul> </li> </ul>
--	--

Agreed by Implementing Partner:

 18-06-2015

Prof. Oshita O. Oshita, Director-General, IPCR

Agreed by UNDP:



Pa Lamin Beyai, Country Director, UNDP

**Section 1: Sector Profile Name of MDA/Implementing Partner (Maximum 2 Pages)**

**Background:** (A brief background about your sector, its vision, mission and mandate)

Statistical Table:

Total Population	168.8 million (World Bank, 2012)
Land Mass	910,770 Km <sup>2</sup> (World Bank, 2010)
Human Development Index	0.471 ranks 153 in the world (UNDP, 2005)
State GDP (If available)	262.6 Billion USD - National (World Bank, 2012)
Health Indices: HIV prevalence, MMR, U5MR, etc	
Literacy Rate	78.6% - Male 84.35%, Female 72.65% (National Literacy Report, 2011)
Other relevant data ( with focus on development challenge)	

Geographical

Political

Socio-Economic Characteristics

**Key Developmental Challenges in Programme area:** (This section is in two components: What are the key developmental challenges in Nigeria that the sector is addressing and b) Institutional Challenges within the sector to address the above stated)

Challenges are in the area of deriving funds for people centred developmental programmes to support peace. Quite often, it is faced with the challenges of paucity of funds to execute its programmes of peace promotion, peace building and conflict resolution. In the operation of the corps, particularly in resolving conflicts and entrenching peace in the communities where it operates, the key challenges to our operation, partnership and interaction with other stakeholders and communities are:

- Lack of co-ordination and coherence with other actors working in the area of conflict prevention and peace building;
- Inadequate manpower with the right skill and competence in conflict prevention and peace building
- Lack of respect for human rights and distrust in the justice management system.
- Lack of sustainable environmental practices and inequitable distribution of resources.

**Lessons Learnt from 2014 Implementation** (This section highlights the lessons learnt in programme implementation and partnerships with UNDP and other stakeholders from the implementation of previous AWP)

- There is need for continuous advocacy and sensitization of citizens on the importance of tolerance, mutual respect, peaceful coexistence and the building of a culture of peace.
- Nigeria deserves peaceful conduct of 2015 general elections and there is therefore the need to engage with various stakeholders at all levels
- Peace is central to every religion and interfaith dialogue can be used to bring about sustained peace. There is need for facilitated dialogue sessions amongst adherents of different religions in Nigeria.
- Peace and harmony can be achieved in Nigeria through regular and constructive interfaith dialogue

- Evaluation and the use of Peace and Conflict Impact Assessment (PCIA) are at a low level. Evaluation and PCIA are needed for decision-making that is conflict sensitive, in areas such as news reporting; mainstreaming gender in conflict resolution and peace building; and budgets and development processes by governments (good governance).

**Emerging programmatic priorities for 2015:** *(This should be in bullet point and highlights the 2-5 key results that the Implementing Partner intends to achieve in 2015)*

The programme priorities for 2015 include:

- dialogues towards peaceful conduct of 2015 general elections;
- deepening the culture of peace through interfaith meetings;
- promoting peace practice through building capacities in conflict prevention and peace-building, and conflict early warning and early response,
- advocacy for good governance, conflict sensitivity and researching, and
- early recovery for victims of violence in the North East

**Implementation and Monitoring Arrangements:** *(Implementation and Monitoring arrangements should be consistent with agreed programming arrangements. Specifically, major Monitoring and Evaluation activities to be carried out in the year, including RBM capacity building, communication, reporting and HACT implementation)*

Proposed activities will be implemented as indicated in the table for the work plan (below) by Responsible Partners. Where necessary, consultants/facilitators will be engaged to work alongside a team of Responsible Partners for the activities, like the NSCDC will draw on the expertise of NSCDC professional staff, NAPKC facilitators and personnel of the Institute of Chartered Mediators and Conciliation of Nigeria (ICMC) and where necessary, engage external resource persons and facilitators for successful implementation of the AWP's activities. UNDP will undertake periodic monitoring and evaluation of the AWP activities completed with the regular spot checks from the UNDP Programme Finance Unit. Responsible Partners senior management will also constitute a team of monitors to conduct quarterly review of the 2014 AWP activities. To measure the relevance and usefulness of the implemented activities, questionnaires will be designed for participants' completion at the end of each programme activity, as well as, biannually to measure impact of such programme on targeted audience. Quarterly progress report will be prepared and submitted to UNDP by the Responsible Partners

**Relevant statistics related to your sector from MDG reports, National Bureau of statistics, internal reports, surveys, should be used as evidence base to substantiate the profile.**

So far Responsible Partners has key published reports, and some of which include:

1. The Strategic Conflict Assessment of Nigeria (SCA), 2003
2. The Strategic Conflict Assessment of Nigeria (SCA), Update, 2007
3. Handbook on Mainstreaming Peace building in Development Programming, 2007
4. Training Manual on Mainstreaming Peace building in Development Programming, 2009
5. Dialogue on Citizenship in Nigeria, 2008
6. Training Manual on Conflict sensitive Reporting During Elections, 2011, and
7. National Peace Policy for Nigeria, 2012
8. The Smoldering Peace on the Plateau: Mapping Conflict and Prospects for Lasting Peace In Plateau State, 2004
9. Conflict in the Middle belt Region of Nigeria: Engendering Peace in Agila Community, reviewed 2012
10. Community Based Early Warning Systems as Alternative to Violent Conflicts in Niger State: Gbogifu & Lenfa Kuso Communities as Test Case, 2012
11. Community Based Early Warning Systems as Alternative to Violent Conflicts in Adamawa: Ganye & Chobou Communities as Test Case, 2012
12. The Search for Peace: Connecting Women and Youths in the Middle belt Region of Nigeria: A Synthesis Report, 2011
13. Trainer's Manual on Mediation – A Practical Guide for Community Approach to Peace Building in Nigeria, 2013

14. A Handbook on Principles and Practice of ADR for peace practitioners, 2013 by NSCDC
15. Niger Delta Collaborative Development Framework
16. Niger Delta Action Plan
17. The Strategic Conflict Assessment of Nigeria (SCA), Update, 2012/2013

The production and the activities leading to the production of some these reports were supported by the UNDP

**UNDAF Outcome:** By 2017 the occurrence and effects of conflicts and violence are reduced through institutionalized and coordinated prevention and management by the establishment of a peace architecture supporting negotiated solutions at federal, state and community level in partnership with civil society, informed by gender sensitive conflict analysis and other evidence based EWEA methodologies, and tolerant, peace-loving and resilient communities

**UNDAF Output:** National peace architecture established through advocacy and strengthened to systematically and institutionally promote tolerance, a culture of peace, dialogue and support negotiated solutions in order to prevent, mitigate and respond timely to conflict and violence disturbing life, especially of the most vulnerable

**Monitoring Framework**

Agency Results:	Planned Activity	Time Frame				Responsible Party	Funding Source	Budget		Expenditure	Progress Towards Results
		Q1	Q2	Q3	Q4			Description	Amount (US\$)		
Agency Result 1: Capacities for mediation and conflict transformation in government institutions, security agencies, media, CSOs and communities strengthened.	Activity 1: Carry over activities from 2014: Strategic workshop for 2015 Elections; and production of Strategic Conflict Assessment and Interfaith Reports.	X				IPCR, UNDP	TRAC	Consultancy: 5,000 Training: 20,000 Printing: 10,000	35,000		<i>Status of progress to target contribution to country programme outcome</i>
<b>Indicator:</b> a. No. of institutions and persons with improved skills for resolving civil and electoral conflicts. b. No. of women and	Activity 2: Organize technical training on conflict prevention, tolerance, peaceful co-existence for religious leaders in the north.	X				UNDP, IPCR, NSCDC	TRAC	Consultancy: 5,000 Travel: 50,000 workshop materials: 1,000 DSA: 25,000 Hotel: 19,000	100,000		

<p>youths with improved knowledge on peace building and mediation; c. No. of CBOs and women with competency on mechanisms to manage communal conflicts.</p> <p>Target: i) Peaceful conduct of 2015 general elections; 2) Increased number of institutions and groups engaged in conflict prevention and peace building; 3) More people in the north east – women and youth – involved in the resolution of the crisis.</p> <p>Baseline: 1) Institutions, groups and parties sensitized on the need for peaceful elections,</p>	<p>Activity 3: Conduct advocacy and awareness workshops for community leaders/traditional rulers on conflict prevention and peace building</p>	<p>X</p>	<p>X</p>	<p></p>	<p>UNDP, IPCCR</p>	<p>TRAC</p>	<p>Consultancy: 5,000 Travel: 40,000 workshop materials: 1,000 Hotel: 25,000 DSA: 9,000</p>	<p>80,000</p>	<p></p>	<p></p>	<p></p>
<p>Target: i) Peaceful conduct of 2015 general elections; 2) Increased number of institutions and groups engaged in conflict prevention and peace building; 3) More people in the north east – women and youth – involved in the resolution of the crisis.</p> <p>Baseline: 1) Institutions, groups and parties sensitized on the need for peaceful elections,</p>	<p>Activity 4: Organize series of activities to mark the 2015 World Peace Day.</p>	<p></p>	<p></p>	<p>X</p>	<p>UNDP, IPCCR, NSCDC</p>	<p>TRAC</p>	<p>Printing: 5,000 IEC Materials: 10,000 Media and publicity: 10,000 Food and water: 20,000</p>	<p>50,000</p>	<p></p>	<p></p>	<p></p>
<p>Target: i) Peaceful conduct of 2015 general elections; 2) Increased number of institutions and groups engaged in conflict prevention and peace building; 3) More people in the north east – women and youth – involved in the resolution of the crisis.</p> <p>Baseline: 1) Institutions, groups and parties sensitized on the need for peaceful elections,</p>	<p>Activity 5: Training of security personnel &amp; officials of other agencies like NEMA, Red Cross etc on protection of civilians &amp; camp management</p>	<p>X</p>	<p></p>	<p></p>	<p>UNDP, NSCDC,</p>	<p>TRAC</p>	<p>Consultancy: 5,000 Travel: 20,000 Service Providers: 30,000 Workshop materials: 3,000 DSA: 22,000</p>	<p>80,000</p>	<p></p>	<p></p>	<p></p>

imperative of peace to national development, inter-religious tolerance and harmony, and the need for continuous awareness emphasized. 2) Inadequate capacity for dealing with effect of violent conflicts and management of IDPs camps.	during crisis or emergencies								
	Activity 5: Organize Stakeholders' Dialogue on peace, reconciliation and development in the North East (Phase II)	X	X	X	UNDP, NSCDC, IPCC	Consultancy: 10,000 Travel: 13,000 workshop materials: 1,000 DSA: 25,000 Hotel: 50,000 Media: 1,000	100,000		
Activity 7: Conduct trauma Healing for IDPs & victims of crisis in the North East		X	X	X	UNDP, NSCDC, CSOS	Consultancy: 5,000 Travel: 8,000 Service Providers: 25,000 Publicity: 2,000	40,000		
	Activity 8: Organize two workshops for youths on conflict prevention		X	X	UNDP, IPCC, MINDA	Consultancy: 5,000 Travel: 20,000 Service Providers: 30,000 Workshop materials: 1,000 DSA: 24,000	80,000		
Activity 9: Organize multi-Agency		X	X		NSCDC, IPCC, NSCDC	Consultancy: 5,000 Travel:	60,000		

peace building and development programme for security agencies, stakeholders in policy makers and Public Relation Officers	X	X				UNDP, IPCC, CSOs	TRAC	Consultancy: 20,000 Travel: 120,000 Workshop materials: 10,000 Hotels: 150,000 DSA: 100,000 Media: 60,000 Town hall meetings: 40,000	500,000		
Agency Result 2: Integrated early warning and early response systems (EW/ER), as well as, grievance redress mechanisms strengthened at	X					UNDP, IPCC, WEP Peace Network		Travel: 14,000 Service Providers: 25,000, Workshop materials: 1,000.00	40,000		



community level.	<b>Activity 2:</b> Conduct dialogue, town hall meetings on peaceful co-existence and stability for women groups in North East.					UNDP, IPCC, CSOs		Consultancy: 5,000 Travel: 10,000 Service Providers: 49,000 Workshop materials: 2,000 DSA: 13,000 Media: 1,000	80,000		
<b>Indicator:</b> 1) No. of EW/ER fora conducted; 2) No. of CSOs trained; 3) Training report.											
<b>Target:</b> 1) One EW/ER forum; 2) 10 CBOs and 50 persons; 3) Existence effective EW/ER.											
<b>Baseline:</b> Lack of effective EW/ER Mechanism in the affected areas;											
2) Community Early Warning & Peace Building Network exists											
4) Weak networking and coordination among agencies & peace practitioners											
<b>Agency Result 3:</b> Livelihoods support provided for victims of conflict/violence in 2 states and 2 communities.	<b>Activity 1:</b> Provide take-off grant equipment to 50 trainees of Livelihood Support Scheme in	X				UNDP, IPCC, WEP	NORW AY	Travel: 5,000 Service Providers: 15,000	20,000		

<p><b>Indicator: 1)</b> Impact Assessment report on NE assessment report on the NE Baseline: 1) Niger Delta Action Plan in place and the population of socio-economic database (phase I) completed; 2) Lack of livelihoods support for IDPs &amp; victims of violence in the North East</p>	<p>Benne State <b>Activity 2:</b> Conduct a comprehensiv e socio- economic baseline survey in the Niger Delta and populate the socio- economic data bank Phase II).</p>		X	X		<p>UNDP, MNSDA</p>	<p>TRAC</p>	<p>Consultancy: 200,000 Travel: 20,000 Service Providers: 20,000</p>	<p>240,000</p>		
---	---	--	---	---	--	------------------------	-------------	--	----------------	--	--