

United Nations Development Programme




November 29, 2022

**AMENDMENT NOTE**  
**REVISION OF THE PROJECT DOCUMENT**  
**STABILIZATION AND DEVELOPMENT PROGRAMME**


The Project Document of the Stabilization and Development Programme (SDP) was approved in November 2019 and shall expire on December 31, 2022. Since the project has certain commitments in the form of Open Purchase Orders raised in FY2022 where certain deliverables are expected to be received latest by 31 March 2023, the project cannot be operationally closed by December 31, 2022.

The new project document is also in the design stage where the project document will be signed in accordance with UNDP POPP, which may take until March 31, 2023.


Therefore, through this amendment note, the project end date is extended for three (3) months i.e. until March 31, 2023. This will facilitate the project to close ongoing commitments and operationally close project ID 00088875 by March 31, 2023.

DocuSigned by:  
  
 29-Nov-2022  
 D83B0DE9C5634E3...


Tanya Rzehak  
 Programme Manager, SDP

DocuSigned by:  
  
 29-Nov-2022  
 B42A5BD1131C4E6...


Mustafa Mehmood  
 Officer in Charge – CPRU

DocuSigned by:  
  
 30-Nov-2022  
 8595E9E253E04A5


Syed Sabeeh Zaidi  
 Head MSU

DocuSigned by:  
  
 30-Nov-2022  
 604F2AE0DEB449E...

Salman Rafique  
 OIC FRMU

DocuSigned by:  
  
 30-Nov-2022  
 E18DDE0A21E049C...

Otgontsetseg Zundui  
 Manager Operations

DocuSigned by:  
  
 30-Nov-2022  
 851B39B18BB94FA...

Aliona Niculita  
 Deputy Resident Representative

