



Investing in our future

**The Global Fund**

To Fight AIDS, Tuberculosis and Malaria

tel  
fax  
email

+41 (0)58 791 1700  
+41 (0)58 791 1701  
info@theglobalfund.org

Chemin de Blandonnet 8 • 1214 Vernier • Geneva, Switzerland

www.theglobalfund.org

24 March 2011

Mr Frode Mauring  
United Nations Development Programme  
Special Representative of the Administrator  
Programme of Assistance to the Palestinian People  
4A Yakubi Street,  
Jerusalem 91191  
Israel

**Subject: Program Grant Agreement Number: PSE-708-G01-H  
Principal Recipient: United Nations Development Programme  
Implementation Letter 5<sup>1</sup>  
3-month Extension to Phase 1**

**Unofficial Summary:**

This letter extends Phase 1 by three months while the Technical Review Panel reviews the "Phase 2 Request." The updated Performance Framework and Summary Budget for Years 1&2, which contain targets and budget for this extension period, are also attached.

Dear Mr Frode Mauring,

We are writing this letter to provide you with a 3-month extension to your Round 7 HIV/AIDS Grant Agreement. The Phase 1 Ending Date is changing from 28 February 2011 to 31 May 2011.

The purpose of this extension is to ensure that Program activities continue while the Phase 2 decision is being made. You may continue to use unspent Phase 1 funds during the extension term in accordance with the approved budget attached to this letter, but no additional funding is being committed at this time.

This extension does not mean that Phase 2 of the Program has been approved. If the Global Fund decides to commit funding for Phase 2 of the Program, the overall five year term of the Grant Agreement will remain the same. The Proposal Completion Date remains 30 November 2013.

The updated Performance Framework and Summary Budget for Years 1&2, which contain targets and a budget for this extension period, are also attached.

We are modifying the Grant Agreement to reflect the changes described above by:

(1) Updating the following blocks on the face sheet:

<sup>1</sup> This Grant Agreement was changed before by letters dated 15 December 2008, 5 September 2009, 1 March 2010 and 22 November 2010.

Block 3A: Modification Number: 5 (Implementation Letter 5, dated 24 March 2011)

Block 5: Program Ending Date: 31 May 2011

- (2) Replacing the attachment to Annex A: "Performance Framework Year 1&2d: Indicators, Targets and Periods covered" with a revised document called "Performance Framework Year 1&2e: Indicators, Targets and Periods covered."
- (3) Replacing the attachment to Annex A: "Summary Budget Year 1&2c" with a revised document called "Summary Budget Year 1&2d."

The new face sheet of the Grant Agreement is also attached.

All other terms and conditions of the Grant Agreement remain the same.

The above changes take effect after you sign this letter. Please confirm your agreement to these amendments by signing the enclosed copies of this letter and returning one copy to us.


Thank you for your important efforts in the global fight against HIV/AIDS. We look forward to the successful implementation of the Program.

Yours sincerely,

Jonathan Brown  
Acting Director of Country Programs

Agreed and signed:

For: UNITED NATIONS DEVELOPMENT PROGRAMME

By:   
Authorized Representative: Frode Muring, Special Representative

Date: \_\_\_\_\_

Documents Enclosed: New face sheet of the Grant Agreement  
Performance Framework Year 1&2e  
Summary Budget 1&2d

Cc: Barbara Piazza-Georgi, CCM Chair  
Karin Goschler Local Fund Agent

