
 <b>UNITED NATIONS DEVELOPMENT PROGRAMME PHILIPPINE COUNTRY OFFICE</b>		<b>ONE PAGE MISSION REPORT SUMMARY</b> <b>Date: December 19, 2022</b>		
<b>Name:</b> Maria Theresa Espino-Yap <small>3A4FB6D69BB2421...</small>		<b>Team:</b> Climate Action	<b>Tel No.:</b> 09399239441	<b>Travel Authorization #:</b>
<b>Approved Mission Itinerary:</b>		<b>List of Annexes:</b>		
<b>From:</b> Manila	<b>To:</b> Lubao, Pampanga	<b>Date:</b> November 15 to 16, 2022	<b>Key Counterpart(s) in each location:</b> DENR-FASPS, BMB, BD Corridor Project National and Site PMUs	
<b>Type of Mission:</b> <input type="checkbox"/> Project Monitoring <input type="checkbox"/> Advocacy and Outreach <input type="checkbox"/> Training		<input type="checkbox"/> Regional/Global Meeting <input type="checkbox"/> Resource Person <input checked="" type="checkbox"/> Others (specify): Site Workshop	<b>Purpose/Objective of Mission:</b> As part of oversight function, provide inputs to year-end assessment and 2023 work planning for the Biodiversity Corridor Project	
<b>Brief Summary of Mission Findings:</b> <ul style="list-style-type: none"> <li>The activity provided for a platform for the Implementing Partner, UNDP and Project Teams to assess Project's key results and milestones and implementation challenges. Co-implementors, including the Bureau of Soils and Water Management (BSWM) and Forest Management Bureau (FMB).</li> <li>The workplanning session provided a venue to level-off on output indicators and inform timing of milestone achievements. It also facilitated the group's consensus of the specific strategies to be undertaken during Project implementation, including what are feasible to be achieved in 2023.</li> <li>The activity surfaced site-level implementation challenges that need to be addressed, including operational procedures and manpower competencies.</li> </ul>				
<b>Next Steps:</b> <ul style="list-style-type: none"> <li>Finalization of Performance Monitoring Plan.</li> <li>Finalization of 2023 Annual Work Plan.</li> <li>Presentation and approval of 2023 Annual Work Plan by the Project Board.</li> </ul>				

Noted by:

DocuSigned by:  
  
**FLORDELIZA C. ELEAZAR**  
34B8E620F1A74EF  
 Team Leader, Climate Action Programme