



OFFICE OF THE  
**PALAU AUTOMATED LAND AND RESOURCE  
INFORMATION SYSTEM**

MINISTRY OF FINANCE

05 February, 2018

Rusiate Ratuniata  
Programme Analyst  
Resilient & Sustainable Development (RSD) Unit  
United Nations Development Programme (UNDP), Pacific Office, Fiji  
Level 7, Kadavu House, 414 Victoria Parade, Private Mail Bag, Suva, Fiji

**Re: Request for Palau CB2/CCCD Project Extension**

Dear Mr. Rusiate Ratuniata,

Happy New Year! Given our delayed implementation of the CB2/CCCD project, it has become necessary for us to request an extension for this project. Enclosed in this packaged submission is the completed Project Extension Form with the associated annexes:

1. Annex 1 – Completed Extension Request Form
2. Annex 2 - Multi-Year Workplan
3. Annex 3 – FACE Form 2017 4<sup>th</sup> Quarter
4. Annex 4 – Justification for the need to shift funds above 10% ceiling

We really appreciate your understanding and continued support in ensuring that Palau will successfully implement this project, with the granted extension period.

Sincerely,



David Idip  
Senior GIS Analyst