

GOAL: making to progress implementation of the BPA, strengthening horizontal and vertical communication channels to increase the public and elite population of Bougainville and abroad, their knowledge and thereby understanding of the progress of the Bougainville Peace Agreement, and through this understanding, their awareness and cooperation in meeting the provisions of the BPA resulting in weapons disposal and at least 50% of the total population of Bougainville being well-informed of the consequences of their vote to be cast in a generally perceived safe and

Monitoring														
What do we want to know?	How will we know it?	Performance Marker		Where will we get the data?		How will we get the data?		When will data be captured, analysed and reported?		Who will capture, analyse and report the data?		Evaluation		
Monitoring Question	Indicator	Baseline	Target	Primary Data Source	Secondary Data Source	Method of Primary Data Collection	Method of Secondary Data Collection	Frequency of:		Responsible for:		Who will be involved?	How will it be reported?	Comments from me to ensure SMART data is collected
Outcome 1	Outcome Indicator 1.a:													
Number of joint communications on BPA or referendum process issued by the two governments	1	4	Official joint Govt press releases / Signed official documents	Project Progress Monitoring Reports	Media and Partner Communications monitoring / Liaison with NCOBA	Project Routine Monitoring and Review (Project Staff Progress Reports and Project Quarterly Data Quality Audits) / Liaison with CoPRG and ABIG officials	data collection	Quarterly	data collection	M&E Officers & PMT	JSC /	Mid-term	Consider removing/revising Justification: data for this can be rounded through indicator 1.2b	
							analysis	Six monthly	analysis	M&E Officers & PMT	RUNOS with			
							reporting	Six monthly	reporting	M&E Officers & PMT	support of			
							performance assessment	Internal Annual	performance assessment	JSC / RUNOS with support of PBF Secretariat	PBF Secretariat	Endline Evaluation Report		
Outcome Indicator 1.b:														
Enhanced political dialogue between the two Governments and the two Parliaments ensure decisions around BPA implementation and referendum are progressed jointly	Referendum questions, voter eligibility and BRC chair not agreed	Referendum questions, voter eligibility and BRC chair agreed	JSB Resolutions / Official Govt Gazettes / Official Press Releases / Copy of Balice Paper	Project Progress Monitoring Reports	Media and Partner Communications monitoring / Liaison with NCOBA	Project Routine Monitoring and Review (Project Staff Progress Reports and Project Quarterly Data Quality Audits) / Liaison with CoPRG and ABIG officials	data collection	Quarterly	data collection	M&E Officers & PMT	JSC /	Mid-term	Consider revising to Evidence of Implementation of joint resolutions	
							analysis	Six monthly	analysis	M&E Officers & PMT	RUNOS with			
							reporting	Six monthly	reporting	M&E Officers & PMT	support of			
							performance assessment	Internal Annual	performance assessment	JSC / RUNOS with support of PBF Secretariat	PBF Secretariat	Endline Evaluation Report		
Outcome Indicator 1.c:														
Level of partnership between the national parliament and BHRG on the BPA and referendum supported by joint statements	Draft MoU for cooperation and collaboration exists	MoU for cooperation and collaboration in place, signed and implemented	Official joint Govt press releases / Signed official government documents	Project Progress Monitoring Reports	Media and Partner Communications monitoring	Project Routine Monitoring and Review (Project Staff Progress Reports and Project Quarterly Data Quality Audits) / Liaison with NCOBA	data collection	Quarterly	data collection	M&E Officers & PMT	JSC /	Mid-term	Consider revising this indicator to Number and quality of channels to promote collaboration on the BPA implementation between the National Parliament and the BHRG.	
							analysis	Six monthly	analysis	M&E Officers & PMT	RUNOS with			
							reporting	Six monthly	reporting	M&E Officers & PMT	support of			
							performance assessment	Internal Annual	performance assessment	JSC / RUNOS with support of PBF Secretariat	PBF Secretariat	Endline Evaluation Report		

Output 1.1		Output Indicator 1.1.1													
JSB meets regularly and its resolutions are implemented jointly by the two governments	Frequency of JSB meetings and joint resolutions implemented by the referendums	1	4	JSB signed meeting minutes / Official joint Govt press releases / Signed official documents	Media / Project Progress Monitoring Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Project Routine Monitoring and Review (Project Staff Progress Reports and Project Quarterly Data Quality Audits) / Liaison with NCOBA	data collection		data collection		Implementing Staff JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report		Suggested change to Indicator wording - "Number" as frequency should be disaggregated ideally on an annual basis, and that is something the project doesn't have influence over, much more difficult to influence than # of meetings held
								analysis	analysis						
								reporting	reporting						
Output Indicator 1.1.2															
Proportion of joint JSB resolutions implemented by both GoPNG and ABG	10%	40%	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection		data collection		Implementing Staff JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report		What is the difference between this indicator and indicator 1.1? Consider revising to number of resolutions made	
							analysis	analysis							
							reporting	reporting							
Output Indicator 1.1.3															
Number of women leaders participating in JSB meetings	1	4	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection		data collection		Implementing Staff JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report		Consider revising. Need to better understand role of women and likelihood of increasing female participation	
							analysis	analysis							
							reporting	reporting							
Output 1.2		Output Indicator 1.2.1													
Parliamentary Partnership Agreement signed between the National Parliament and the BHOR for cooperation and collaboration	0	1	Official joint Govt press releases / Signed official documents	Project Progress Monitoring Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection		data collection		Implementing Staff JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report		What is the PPA for? Is this to strengthen the work of the Bipartisan Committee? (Note: Bipartisan Committee non-existent in current parliament) Why develop a PPA and where are we with it? To be revised pending revision of the pro-doc	
							analysis	analysis							
							reporting	reporting							
Output Indicator 1.2.2															
Number of public statements made by the speakers in support of a strengthened parliamentary partnership	0	4	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection		data collection		Implementing Staff JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report		Is this something we can do? And a good qn to ask is, are we only assisting with signing of the PPA or will we also have some work around contributing to the implementation of the Agreement?	
							analysis	analysis							
							reporting	reporting							
Output Indicator 1.2.3															
The two parliaments make joint decisions on the BPA and referendum processes, including on post-referendum	0	1	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection		data collection		Implementing Staff JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report		Consider revising as we are no longer supporting the Bipartisan Committee. TBC!	
							analysis	analysis							
							reporting	reporting							
Output Indicator 1.2.4															
Number of dialogues with the population on key political issues is enhanced through the Peace Implementation Forum, convening in each region.	0	6	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection		data collection		Implementing Staff JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report		Confirm if this is linked to the on-going regional parliamentary committee conferences so these conferences can be counted here if it is. What platform is this forum and who runs/funds it?	
							analysis	analysis							
							reporting	reporting							

Output 3.1	Output Indicator 3.1.1	0	1	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	data collection	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
Output 3.1	Output Indicator 3.1.1	The two governments agree through a JSC resolution on the political conditions for the successful collection of weapons	0	1	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
									analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
									reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
Output Indicator 3.1.2	Level of knowledge gained by CSOs, CBOs, Community Governments, women, youth and churches on weapons disposal as a key pillar of the BPA and of arms collection processes	42%	58%	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
Output Indicator 3.1.3	Number of Arms collection centres established and number of weapons collected and recorded	No official record of weapons collection centres or weapons collected in targeted communities	Weapons collection centres established in all 33 constituencies with weapons collected and destroyed	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
Output Indicator 3.1.4	Number of EOD teams trained and deployable to undertake EOD activities pre and post referendum	0 EOD local capacity on Bougainville	1 local EOD team trained and operational	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
Output 3.2	Output Indicator 3.2.1	All outfit factions sign and implement an MoU/MoA or declaration of intent in the implementation of the peace process	Three factions do not recognize the ABG and are not part of the peace process	All factions recognize and work with ABG to actively participate in the implementation of the peace process	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
									analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
									reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
Output Indicator 3.2.2	Women and Youth Participate in weapons disposal efforts disaggregated by age and sex	Very few women and youth participate in weapons disposal discourse in Bougainville	50% of those involved in the weapons disposal process are women and youth	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
Output Indicator 3.2.3	Successful reconciliations between former fighting factions on Bougainville and with the PNG Government have been successful	Very few reconciliations among former fighting factions and government have been successful	All reconciliations completed between former fighting factions and the government	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
Output 3.3	Output Indicator 3.3.1	Number of community reintegration programmes targeting localities with outlying factors in war affected communities and linked to the weapons disposal process, which may include support with community conversations, referral to trauma services, community development for improved social cohesion, support to war wounded	Unknown	At least 50 per cent of former combatants of the BPA benefit from community reintegration programmes	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
									analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
									reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report
Output Indicator 3.3.2	Number of targeted community-based reintegration programmes for engagement on weapons disposal carried out	0	10 communities benefiting from community-based reintegration programme improved perceptions of security and the adaptation of former combatants to civilian life	Official joint Govt press releases / Signed official documents	Official joint Govt press releases / Signed official documents	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	Media monitoring / Liaison with NCOBA / UN Liaison Officer's Reports	data collection	Monthly	Quarterly	Implementing Staff	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								analysis	Quarterly	Quarterly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	
								reporting	Six monthly	Six monthly	MAE Officer & PMT	JSC / RUNOS with support of PBF Secretariat	Mid-term Evaluation Report / Endline Evaluation Report	Mid-term Evaluation Report / Endline Evaluation Report	