

2018 Monitoring Plan
 PPG GEF6 Sustainable Financing for PNG's Protected Areas Network

Type of M&E activity	Responsible Parties	Time frame	Notes
Update of METT score in project sites (Kimbe bay, Sepik Wetlands and Mount Wilhelm)	<ul style="list-style-type: none"> ▪ Technical Specialist GEF PMU 	March – April 2018	Completed
Submission of Prodoc, ER and attachments	<ul style="list-style-type: none"> ▪ RTA with CO and GEF PMU 	April 2018	Completed
Environmental and Social Management Framework	<ul style="list-style-type: none"> ▪ GEF PMU with CO and RTA 	May – June 2018	Completed draft and posted in Oct 2018 at UNDP PNG website for feedback
LPAC meeting	<ul style="list-style-type: none"> ▪ UNDP CO with Government representatives 	Dec 2018	Completed in Feb 2019 due to unavailability of government counterparts