



ADAPTATION FUND

3 October 2016

Adaptation Fund Board

Approval of request for project extension: UNDP (Papua New Guinea)

Following the recommendation of the secretariat after its review of the request for project extension for the project "Enhancing Adaptive Capacity of Communities to Climate Change-related Floods in the North Coast and Islands Region of Papua New Guinea" (Papua New Guinea) submitted by the United Nations Development Programme (UNDP), the Adaptation Fund Board decides to approve the extension of the project completion date from October 2016 to December 2017.

Decision B.27-28/31