

Rwanda - Kigali

Project: 00117442 **Report Date:** 1/22/2020

Project Title: Strengthening DRM Capacity in Rwanda(MINEMA)

Output	Key Activities	Timeframe		Responsible Party		Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00114220 Improved technical capacities	National DRM cap. building	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	30,200.00	
				Ministry of Disaster Mgmt.	04000	UNDP	71300 Local Consultants	15,000.00	
	Support development SOP	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	5,000.00	
	Support mainstream DRR	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	10,000.00	
	support operation of NPDM/DDMC	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	70000 Operating Expenses	10,000.00	
				Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	14,000.00	
	support program staff cost	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	71400 Contractual Services - Individ	141,636.00	
TOTAL 225,831								225,836.00	



Rwanda - Kigali

Project: 00117442 **Report Date:** 1/22/2020

Project Title: Strengthening DRM Capacity in Rwanda(MINEMA)

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00114221 Increased knowledge and skills	Disaster data documentation	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	71400 Contractual Services - Individ	26,900.00	
	DRR awareness activities	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	71600 Travel	5,000.00	
				Ministry of Disaster Mgmt.	04000	UNDP	72400 Communic & Audio Visual Equip	30,000.00	
	support National Risk Profile	1/1/2019	' '	Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	2,000.00	
				Ministry of Disaster Mgmt.	30000	CIMA	75100 Facilities & Administration	-42.58	
				Ministry of Disaster Mgmt.	30000	CIMA	71300 Local Consultants	102.33	
TOTAL 63,959.75									



Rwanda - Kigali

Project: 00117442 **Report Date:** 1/22/2020

Project Title: Strengthening DRM Capacity in Rwanda(MINEMA)

Output	Key Activities	Timeframe		Responsible Party		Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00114222 Enhanced early warning systems	simulation exercise	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	4,408.00	
TOTAL						•	4,408.00		



Rwanda - Kigali

Project: 00117442 **Report Date:** 1/22/2020

Project Title: Strengthening DRM Capacity in Rwanda(MINEMA)

Output	Key Activities	Timeframe		Responsible Party		Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$		
00114223 Strengthened Communities	community resilience act.	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	105,273.00		
	production knowledge materials	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	74200 Audio Visual&Print Prod Costs	15,000.00		
	support affected population	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	75700 Training, Workshops and Confer	30,000.00		
	support DDMOs	1/1/2019	6/30/2023	Ministry of Disaster Mgmt.	04000	UNDP	71400 Contractual Services - Individ	44,392.00		
				Ministry of Disaster Mgmt.	04000	UNDP	70000 Operating Expenses	55,240.00		
TOTAL 2							249,905.00			



Rwanda - Kigali

Project: 00117442 **Report Date:** 1/22/2020

Project Title: Strengthening DRM Capacity in Rwanda(MINEMA)

Output	Key Activities	Timeframe		Responsible Party		Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00114224 Project Management	Programme Support	1/1/2019	6/30/2023	UNDP	04000	UNDP	71400 Contractual Services - Individ	4,000.00	
Services			UNDP	04000	UNDP	61100 Salary Costs - NP Staff	15,800.00		
TOTAL								19,800.00	
GRAND TOTAL	•							563,908.75	