





STRENGTHENING THE ELECTORAL CYCLE IN THE SOLOMON ISLANDS PROJECT (SECSIP II)

AWP - Proposed revision 28/08/2018

EXPECTED OUTPUTS	PLANNED ACTIVITIES					Source of Funds	Account Heading	Budget description	
		Q1	Q2	Q3	Q4				Budget
Output 1: Sustainability of vol	ter registration system.								118,500
Output 1.1 Sustainability of and inclusiveness of registration system enhanced	Activity 1.1.1 Provision of technical advice for the upgrading of the BVR database.			x		EU	71200	Expertise - BVR Senior consultant	25,000
		X	X			EU	71200	Expertise support to Provincial update	55,000.
				X	X	EU	71200	Expertise- Software development	10,500
				x	×	EU	71400	Expertise (website, graphic design)	
	Activity 1.1.2 Enhancement of IT related skills			X	×	EU	75700	Workshops & trainings (lessons learned)	
				x	×	EU	71400	ICT graduate allowance (ICT students)	
	Activity 1.1.3 Support to the BVR update			X	x	EU	72800	ICT Equipment (HQ & field -ie.sec ID	
				X	x	UNDP	72400	printers, cards, kits, licenses, grads)	
				X	x	EU	74200	Cargo, transport (freight) Printing	
			_	X	X			Frinting	28,000.
output 2: More efficient proce	edures for the enhancement of SIEC capacities t	- E.IEII	***	123500	3 S S S S S S S S S S S S S S S S S S S	EU	71600	Travel	
		o tuitili	its m	andate	•				1,179,500.
Output 2.1 Enhanced capacity of SIEC to manage an electoral cycle				×	X	EU	75700	Trainings (eg national observers,civil society, etc)	25,000.
		×	X	X	x	EU	71600	Travel	35,000.
	Activity 2.1.3 Operations, logistical and administrative support associated with 2018 general elections (including PWD mapping study,	x	x	x	x	EU	71200	Expertise (Sr.Electoral Adviser, Risk Assessment, Reporting)	125,000.0
				X	x	EU	71200		90,000.
				X	X	UNDP	71200	Operations officer	60,000.
		x	×	X	×	UNDP	71400	SIEC logistic Driver	11,000.
			x	X	x	UNDP	72400	Cargo, transport (freight)	83,500.
			x	X	x	Australia	72300	Fuel, petroleum and other oils-SIEC	6,000.
	#	X	X	X	X	Australia	72800	Equipment (polling kits, ink, grad. laptops)	100,000.0
			X	X	×	EU	72800	Equipment (polling kits, ink, grad. laptops)	160,000.0
				X	X	UNDP	72500	Stationaries and office supplies (Toner)	24,000.0
	Activity 2.1.4 Partnerships with CSOs and other entities to enhance electoral related knowledge	X	×	x	x	Australia	72600	Grants (6 CSOs)	125,000.0
			X	X	x	Australia	72600	Grants (MASI & TSI)	132,000.0
	Activity 2.1.5 Support to SIEC human capacities- graduate programme	X	X	x	x	EU	75700	workshop	10,000.0
				x	x	EU	71400	SIEC graduates (awareness, HR, IT, logistics, + 2 field support)	32,000.0
		×	x	х	x	EU	71600	Travel	6,000.0
	Activity 2.1.6 Professional development including leadership trainings, south-to-south cooperation			X	X	EU	71300	Expertise (National Consit Hres, grants manager)	30,000.0
	&exchanges			Section 2015					







STRENGTHENING THE ELECTORAL CYCLE IN THE SOLOMON ISLANDS PROJECT (SECSIP II)

AWP - Proposed revision 28/08/2018

EXPECTED OUTPUTS	PLANNED ACTIVITIES					Source of Funds	Account Heading	Budget description	
		Q1	Q2	Q3	Q4				Budget
	STATE THE STANFACTORS	×	X	x	x	EU	75700	Workshops	6,000.0
		x	x	x	x	EU	71600	Travel	12,000.0
Output 2.2: Improved nfrastructure for more efficient electoral management	Activity 2.2.1 Support to the upgrade of the SIEC's physical infrastructure in HQ and in the field (e.g. extension for data centre, accesibility to SIEC premises)	×	x			Australia	73200	Premises alterations -(Data centre, guardhouse and security enhancement)	74,000.0
Output 2.3: Coordination and lanning ability strengthened	Activity 2.3.1 Elections task force to discuss electoral related issues, donor coordination, SIEC & ERTF meetings	x	x	x	х	Australia	75700	Workshops	3,000.
Output 3: National authorities	and civil society organisations have better cape	city t	o trair	and e	ducat	e the populat	ion on voter a	awareness and civic engagement	263,000.0
Output 3.1 Strategic ability of the SIEC to coordinate and conduct a	Activity 3.1.1 Assist SIG in developing range of activities in line with Strategy on voter awareness		X	X	X	EU	71200	Expertise (awareness)	49,000.0
voter/civic education enhanced			x	×	×	Australia	71300	Support to media(natl consultant, graphic designer)	42,000.0
	Activity 3.1.3 Dissemination of election information & data	×	x	x	×	Australia	71600	Travel, DSA	10,000.0
	information & data	X	x	×	x	Australia	74200	Printing, radio, tv, sms, motivational song, website adverts	82,000.0
			×	x	X	Australia	75700	Workshops	15,000.0
Output 3.2	Activity 3.2.1 Implementation & revision of the communications strategy Activity 3.2.2 Support Communications and Awareness		×	×	x		75700	Workshops, trainings actions with media	20,000.0
	(collaboration with MEHRD on school related activities, mock elections, leadership trainings)	×	X	X	X	EU	71600	Travel	18,000.0
		X	x	X	×		74200	Printing, radio, sms, adverts	22,000.0
			x	X	x	EU	72800	Equipment - Media	5,000.0
Output 4: Electoral and legal re	form supported to contribute to stronger instit	utions	of re	presen	tative	democracy			76,000.0
Output 4.1 Strengthened capacity of Electoral Reform TF,PPC,SIEC other involved in the reform process		X	X	X	X	EU	71200	Expertise (bills & subsidiary legislation)	20,000.0
		x	×	x	×		71600	Travel	18,000.0
			X	X	X		75700	Workshop	15,000.0
				X	X		74200	Printing, radio, sms, adverts	8,000.0
			X	X	X	Australia	71400	PPC graduate programme (legal, research & training)	15,000.0
Output 5: Increased capacity to	promote women's political participation						4		317,000.0
Output 5.1 Enhanced ability of women to act as leaders & epresentatives	Activity 5.1.2 Commission research at provincial level highlighing cultural differences and variation	×	x			Australia	71200	Service provider 60%	139,000.0
	on perceptions throughout the Solomon Islands	X	x			Australia	71200	Service provider 40%	93,000.0
	Activity 5.1.3 Comission and utilize research for an integrated strategy for more inclusive political participation targeting women and PLWD	x	x	X	X	Australia	71300	National expertise	30,000.00
		X	x	×	x	Australia	75700	Workshops	25,000.00
			x	x	×	Australia	72800	ICT Equiptment, stationary - Support to women cdts (i.e. resource centres)	15,000.00
			X	X	X	Australia	74200	Printing, radio, tv, sms	15,000.0
OTAL OUTPUTS:					74				1,954,000.00







STRENGTHENING THE ELECTORAL CYCLE IN THE SOLOMON ISLANDS PROJECT (SECSIP II)

AWP - Proposed revision 28/08/2018

CPECTED OUTPUTS	PLANNED ACTIVITIES					Source of Funds	Account Heading	Budget description	Fried Co.
		Q1	Q2	Q3	Q4				Budget
	Chief Technical Advisor	X	х	X	х	Australia	of the second second	61300	241.500.
	Project Coordinator	X	X	X	X	EU		Change From UNDP to EU	50,500.
	- SM (2017) SECURION SM	×	x	×	X	EU		61300	220,000.
	Project Officer (Finance & Administration)	X	X	×	X	EU		71400	13,825.0
	M&E Officer (UNV)	×	x	×	x	EU		71500	42,000.0
	Procurement Officer	X	X	×	×	EU		71400	
	Communications & AV	×	X	X	×	EU		72400	15,000.0
	Project Driver/Logistics Assistant	X	X	X	X	UNDP			48,000.0
	Direct Project Costing (DPC for country manager,	x		-				71400	9,500.0
	operations manager, effective governance team		X	X	X	Australia		61300	55,000.0
	leader, effective governance associate)	×	×	×	x	UNDP		61300	55,000.0
	Stationery & other office supplies	x	x	x	x	Australia		72500	6,000.0
	Office equipment (laptops)	×	X	X	X	EU		72500	6,000.0
	Fuel, petroleum and other oils-SECSIP	×	x	x	×	UNDP		72300	2 000 0
	Maintenance. Operation of transport equipment	x	x	x	x	UNDP		73400	3,000.0 2,500.0
	Travel	x	X	X	X	EU		71600	
	Project Board meetings, Technical Advisory	x	x	X	v	Australia			20,000.0
	Committee (TAC) and other project meetings				X	Australia		75700	2,000.0
	DPC for operational transaction services	X	x	X	x	EU		64300	70000000
		X	x	X	X	Australia		64300	10,500.0
						3.00 NO.00 NO.		04500	8,000.00
	Project visibility, security, M&E Implementation	X	X	X	X	UNDP		64300	1,500.00
	and audit					20		74200	20,000.00
						Walter State		Total Management and Technical Support	829,825.00
								Total of Outputs + Management	2,783,825
	Cost Recovery GMS					EU	7%	75100	
						Australia	8%	75100	88,923
THE RESERVE OF THE PARTY OF THE	775 Charles Control of the Control o								101,080.00

Summary by Source of Funds for 2018:	
Source of Funds	Amount (USD) (2018)
EU	1,270,325.00
AUSTRALIA	1,263,500
UNDP	THE PROPERTY OF THE PROPERTY O
Total Programmable	250,000
GMS EU	2,783,825
GMS AUS	88,923
Total GMS	101,080.00
Total	190,003
TOTAL CONTRACTOR OF THE PARTY O	2.973.828

Hon Milon Nasiu

Chairperson of the Electoral Commission

Jeferry Deve PS of Home Affairs

Moses Saitala Chief Electoral Officer

Azusa Kubota Country Manager UNDP Solomon Islands

14/12/2018