Output 1: Sentencing - and Bail Policies and Guidelines are adopted by the Judicial and Legal Service Commission

Output 1.1: A Working Group is established on bail and sentencing issues, chaired by the Judiciary and sentencing and bail policies are adopted

																		2016	-2017					
Activities	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Activity 1.1.1:	Со																							1
Development	mp																							1
of ToRs for the	let																							1
WG including	ed																							
mandate,																								
membership																								
and																								1
responsibilities																								
Activity 1.1.2:					Ong	Ong	Ex.																	
Support WG					oing	oing	Со																	1
with experts to							mp																	
conduct							leti																	1
assessment of							on																	1
current																								1
sentencing and																								
bail																								
practices()																								
Activity 1.1.3:																								
Exposure visit																								1
(preferably																								1
South/South																								1
engagement)																								1
possibly Ghana																								
Activity 1.1.4:					Prep	Prep	Pre	WA																
National							р	N																1
consultations								S																1
()								East																
Activity 1.1.5:					Ong	Ong	Ex.																	
Expert					oing	oing	Со																	
develops							mp																	
manual on key							leti																	
precedents,							on																	
international																								i

law and best													
practices ()													
Activity 1.1.6:					US								
Develop and					Judg								
adopt S. and					es								
revised B.													
Policy													
Activity 1.1.7:			Radi	Ra									
Outreach on			0	dio									
Policies –			Ann	An									
media/			oun	no									
communication			cem	unc									
			ent	em									
				ent									

Output 1.2: Sentencing and bail Guidelines produced in partnership with Judiciary, Law Officers Department, Police and Legal Profession and outreach material developed and disseminated

4114 4114 4114	·																							
						2015-	2016											2016	-2017					
Activities	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Activity 1.2.1:																								
Develop																								
gender																								
sensitive																								
sentencing and																								
bail guidelines																								
()																								
Activity 1.2.2:																								
Consultation																								
meetings ()																								
Activity 1.2.3:																								
Guidelines																								
adopted by the																								
Judicial and																								

Legal Services												
Commission												

Output 2: Sentencing/Bail guidelines are in place and consistently applied

Output 2.1: Training modules developed and implemented with selected Police Investigators, Judges, Prosecutors, Registrars, Defence Counsels and Civil Society

						2015-									2016	-2017								
Activities	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Ар	Ma	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Ар	May	Jun
						1				r									1			r		ļ
Activity 2.1.1:																								
Development																								
of training																								
curricula, SOPs																								
and g. notes																								
Activity 2.1.2:												WA		Nort		Eas		Sout						
Training														h		t		h						
programme for																								
Justice Actors																								
on new policies																								
and guidelines																								
Activity 2.1.3:													WA		No		East		Sou					
Training &															rth				th					
informational																								
programmes																								
targeting CSO																								
and com.																								
Leaders																								
Activity 2.1.4:																							i	
Mentoring by																							i	
international/n																							i	
ational experts																							i	
including																							i	
Justice Actors																								
on implement.																								

Activity 2.1.5.												
Printing and												
distribution of												
guidelines and												
expl. Docs												

Output 2.2. A case management system is set-up and implemented in Judiciary HQ and selected regions to ensure for better management and monitoring of the uniform application of the Sentencing Guidelines and Policies

Activities	30.10		- 4140111		J. 7 O 11 O 1	2015-	2016											2016	-2017					
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Activity 2.2.1:											,													
Needs																								
Assessment																								
finalised with																								
development																								
partners and																								
respective																								
commitment																								
and support																								
clarified																								
Activity 2.2.2:																								
Hiring of a																								
national CMS -																								
and IT																								
consultant																								
expert to set-																								
up the CMS																								
Activity 2.2.3:																								
Training by																								
national expert																								
of key Judicial																								
staff to operate																								
and apply the																								
case																								

management																								
system																								
Activity 2.2.4:																								
Equipment in																								
place in																								
selected Courts																								
Activity 2.2.5:																								
Final report																								
developed by																								
the CMS and IT																								
Cons.																								
Output 2.3. Citize	ens are	e aware	of the	introd	uction			guideli	nes and	d their	implica	ations												
Activities						2015-	2016											2016	-2017					
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Activity 2.3.1:											Jingl		Jin							Jingl		Jln		Jin
Devel. of											es		gle							es		gle		gle
informational													S									S		S
materials																								
Activity 2.3.2:																								
WG will																								
actively																								
communicate																								
news on the																								
policy and																								
guidelines on																								
radio as well as																								
to the other																								
INL project																								
partners																								
UNDP Project ma	nagen	nent, ca	pacity b	ouildin	g and a	dminist	ration	, M&E a	nd rep	orting	to don	or												
Project Man. +																								
Adm																								
Reports																								
M&E																								