

Atlas Project ID:	00120466							UN DP	
Atlas Award ID:	00116655								
Project/Programme Title:	Accelerator Lab - Sierra Leone								
UNDAF Outcome:	Low income and food insecure households have improved access to sustainable income generating opportunities (on-farm and off-farm)								
Applicable Key Result Area (from 2018-2021 Strategic Plan):	Contributing SP Outcome 1: Accelerated delivery of top-quality programmatic results for the SDGs (SP Organizational Performance, Tier 3), 2 Cross-cutting approaches fully integrated into UNDP programmes and projects (SP 1.2.6)								
CPD Outcome:	Low income and food insecure households have improved access to sustainable income generating opportunities (on-farm and off-farm)								
CPD Output(s):	New sustainable development solutions will be scaled at country level as part of UNDP's country programme and operations, national policy and/or local markets.								
<b>Expected Outputs</b>	<b>Planned Activities</b>	<b>Timeframe</b>				<b>Responsible Party</b>	<b>Planned Budget</b>		
<i>And baseline, associated indicators and annual targets</i>	<i>List activity results and associated actions</i>	Q1	Q2	Q3	Q4		Funding Source	Budget Description	Amount (USD)
<b>Output 1: UNDP Country Offices and partners will have increased capability for scanning, sensemaking and experimentation for sustainable development solutions in 60 developing countries (including Sierra Leone) countries</b>	<b>Activity Result 1.1 Communications &amp; Local Engagement: Enhanced communications locally and internationally for network engagements about project outcomes and failures and lessons learned</b>								
<b>Baseline:</b> a) No Project Personnel in place b) No Accelerator lab in place c) No previous public awareness channels used d) No National Ecosystem Mapping (NEM) Database available e) No National Solutions Database available (Grassroot Solutions Map-NGS) f) No experiments undertaken by the lab g) 5 previous Social Good Summits (2013, 2015, 2016, 2017, 2018) h) No partnerships built to maintain relationships for the AL i) No South-South & Triangular Cooperation learning events conducted	Action 1.1.1: Support to the Local Recruitment process to hire three project personnel (Head of Exploration, Head of Solution Mapping, Head of Experimentation)		X	X	X	UNDP	GOI	72600 - Grants	1,500
	Action 1.1.2: Official launch of the Accelerator Lab in SLE.				X	UNDP	GOI	72600 - Grants	5,000
	Action 1.1.3: Public awareness raising of the initiative through – blogs, twitter, digital flyers and brochures				X	UNDP	GOI	72600 - Grants	1,500
	<b>Sub Total Output 1 - Activity Result 1.1</b>								<b>8,000</b>
<b>Indicators:</b> a) # of project personnel recruited for the initiative b) # Accelerator Lab launched (Yes/No) c) # of public awareness channels used to communicate about the initiative d) National Ecosystem Mapping conducted (Yes/No) e) # of local solutions identified/captured in the database (NGS) f) # of experiments undertaken by the lab g) Social Good Summit conducted in 2019 (Yes/No) h) # of partnerships built to maintain relationship with AL i) # of South-South & Triangular Cooperation learning events conducted	<b>Activity Result 1.2: Mapping and Experimentation</b>								
	Action 1.2.1: Nationwide Ecosystem Mapping				X	UNDP	GOI	72600 - Grants	13,000
	Action 1.2.2: Nationwide Grassroot Solutions Mapping				X	UNDP	GOI	72600 - Grants	10,000
	Action 1.2.3: Hosting of the Social Good Summit				X	UNDP	GOI	72600 - Grants	17,000
	Action 1.2.4: Experimentation				X	UNDP	GOI	75700 - workshop	3,000
	Action 1.2.5: Partnerships-Building and maintaining political/ institutional/ relationships for the AL			X	X	UNDP	GOI	75700 - workshop	3,600
	Action 1.2.6: South-South & triangular cooperation for learning			X	X	UNDP	GOI	71600 - Travels	5,000
<b>Targets</b> a) 3 project personnel recruited b) Accelerator Lab launched c) Public awareness channels: Blogs (3), Tweets (10), Flyers & Brochures d) National Ecosystem Mapping database developed e) National local solutions mapping database developed f) 1 experiments conducted by the lab g) 2019 Social Good Summit conducted h) 5/6 partnerships built to maintain relationship with the AL UNAgencies (2), GoSL (1), Academic Institutions (2), Incubation Hubs									

(1)  
 i) 2 South-South Cooperation learning events conducted

Sub Total Output 1 - Activity Result 1.2							51,600	
Project Management Costs	Salaries of national staff (3)				UNDP	GOI	61100-National staff (FTA)	23,455
			X	X	UNDP	UNDP	61100 - National staff (FTA)	30,000
	Procurement of office equipment & materials			X	UNDP	UNDP	72200 - Equipment	7,000
							72500 - Supplies	7,000
	Travels field visits/conferences			X	UNDP	UNDP	71600 - Travel	10,000
	Common Premises			X	UNDP	UNDP	73100 - Common premises	5,000
	Management Costs (fuel, vehicle maintenance, etc)			X	UNDP	UNDP	72500 - Supplies	7,464
	Security			X	UNDP	UNDP	74300 - Contribution	2,000
	Sub total of Output 1, Activity 1.3							91,919
	<b>Grand Total</b>							<b>151,519</b>
GMS (8%)							7,233	
<b>Total UNDP</b>							<b>7,233.00</b>	
<b>Total 2019 Project Budget</b>							<b>158,752</b>	

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP. Once signed by UNDP Resident Representative, the plan authorizes the responsible parties and project management to manage available resources and achieve set results.

Government of Italy 90,288  
 UNDP 68,464

Resident Representative

UNDP Sierra Leone

Date:

15/10/2019