

1st QRM - SAAMEYNTA PROGRAM PARTNERS MEETING

Venue: IOM Somalia Office c/o FAO Nairobi– Yahya Jorge Conference Room
Thursday 22 September 2022: 2:30pm – 4:30pm EAT
Meeting Notes

1. Opening Session

- The QRM began with a round of introductions by the Donors and Implementing Partners.
- Osman M. Osman, Programme Coordinator, UNDP, UN-Habitat, and the Integrated Office of the DSRSG/RC/HC, led the Saameynta Joint Program.
- Annex A - Meeting participants from Donors and UN Saameynta partners.

2. 1st QRM

Agenda

1. Introductions (Osman)
2. Reporting and Monitoring (Karel, Video)
3. PMU (Osman) and Joint Steering Committee (Tendai Matemadombo)
4. Workplan discussion (all together)
5. Status update of Programme implementation
 - IOM (Ben)
 - Habitat (Sebastian)
 - UNDP (Tendai Chabvuta)

S/No.	Agenda point	Facilitator	Discussion points
1.	Reporting & monitoring	Karel	<ul style="list-style-type: none">○ Pre-recorded videos of Saameynta M&E coordinator Mr. Karel explaining the program's reporting and monitoring processes were played.
2.	Program management structures (PMT, JSC)	Osman & Tendai	<ul style="list-style-type: none">○ Membership (composition of each unit)○ Brief description, roles and responsibilities of each unit was discussed.○ The frequency of coordination meetings

			<ul style="list-style-type: none"> ○ The role of the Joint Steering Committee
3.	Workplan discussion	All together	<ul style="list-style-type: none"> ○ Program priorities are derived from the Baidoa district integrated community action plan (CAP) ○ Other DS actors have pledged to support some project priorities that Saameynta partners may not cover. ○ However, despite government partners (FGS and FMS) suggesting new priorities during the inception workshop in August, the workplan remains unchanged.
4.	Status update of program implementation	Ben-IOM, Sebastian-UN-Habitat & Chabvuta-UNDP	<ul style="list-style-type: none"> ○ Shared detailed presentation containing all program deliverables under each organization against progress status level. ○ Project priorities are practical, achievable and on target.
5.	Questions and comments	Open	<p>Lydia Nginya from Swiss-SDC</p> <ul style="list-style-type: none"> ○ Requested clarification on Saameynta program target locations in Baidoa, specifically "is Barwaaqo in Hanano-2? I'd like to see clarification on the specific areas of implementation within the Project Locations. ○ Would like more clarity on the City-Wide Strategy ○ Would like more clarity on the City-Wide Extension Plan ○ The Somali government (FGS & FMS) is a stakeholder and provides advice on the country's DS programming discourses. ○ The program workplan should remain as previously approved. The ProDoc program is a binding document, and partners are to abide by it. ○ Program implementation partners should report on actual tangible achievements and challenges rather than sugarcoating them. ○ Discuss the new reforms with the MPTF.

			<p>Farhiya Mohamed from Government of Norway</p> <ul style="list-style-type: none"> ○ Partners will concentrate on program outcomes. We need to hear/see how Saameynta is positively impacting the day-to-day lives of Baidoa's displacement-affected communities. ○ Program complementarity and project scheduling with budgets to track project better. Seek out local partners for collaboration. ○ Suggested that the PMU be held monthly until there is member synergy and the SJP is in good standing. ○ What Pillars will the SJP fall under within the new MPTF reforms.
--	--	--	---

2.1. Questions Raised / Key Points – on the QRM

- *Follow-up email will be circulated addressing concerns.*

3. Saameynta Program Presentation

- *Please SEE ATTACHED.*

4. Annex A – Meeting Participants

<u>1st QRM Participants</u>	<u>Organization</u>	<u>Position</u>	<u>Email</u>	<u>Attendance</u>
Farah, Farhiya Mohamed	Gov. Norway	Donor	Farhiya.Mohamed.Farah@mfa.no	In Person
Osman Osman	IOM	Programme Coordinator	ososman@iom.int	In Person
Ben Mbaura	IOM	Durable Solutions Programme Manager	bmbaura@iom.int	In Person
Abdifatah Ahmed	IOM	National Project Officer	abdifahmed@iom.int	In Person
Abdiilah Osman Mohamud	IOM	National Project Officer	abdosman@iom.int	in Person
Greven, I. (Imke)	Gov. Netherlands	Donor	imke.greven@rvo.nl	In Person
Betsema, G. (Gemma)	Gov. Netherlands	Donor	Gemma.Betsema@rvo.nl	In Person
Tendai Matemadombo	IO	Durable Solutions Coordinator	matemado@unhcr.org	Online
Tendai Chabvuta	UNDP	M&E	tendai.chabvuta@undp.org	In Person
Asia Adam	UNHABITAT	Programme Manager	asia.adam@un.org	In Person
Sebastian May	UNHABITAT	Head of Programmes	sebastian.may@un.org	In Person
Wetugi Lydia Nginya EDA WTY	Swiss - SDC	Donor	lydia-nginya.wetugi@eda.admin.ch	In Person
Sophos Sophianos	UNHABITAT	Consultant	sophos.sophianos@un.org	Online
Sahra Shariff`	Gov.Norway	Donor	Sahra.Mohammed.Sharif@mfa.no	In Person