

Note to File**Subject: No-Cost Extension / LPAC held on October 8, 2019****Project: "Improve Access and Mobility of IDPS through Infrastructure Rehabilitation and Livelihoods Opportunities"**

Fund Code: TUR-19/3559/SA1/ER/UN/12794

Atlas Output ID: **116905**Actual Start date: **1/7/2019**

Planned End date: 30/6/2020

Revised Actual end date (as per NCE issued on Mar 28, 2020): **15/12/2020**

- This is to document that the board below has approved a No-Cost extension of the aforementioned project, the project will be maintained ongoing in Atlas till December 2021 to ensure a smooth completion of the implemented activities and financial transactions. All inventory against this project will be transferred to the ongoing project "**127611- Resilience of Dana Sub-district**".

Submitted by:	Francesco Baldo Early Recovery Coordination Specialist	DocuSigned by:  D0E33C798F194D1...
Certified by:	Zubair Ezzat Team Leader, Management Support Unit	DocuSigned by:  4017332272EA465...
Cleared by:	Minako Manome Livelihood Specialist	DocuSigned by:  8AC66FC48DCD479...
Cleared by:	Giacomo Negrotto Partnership Specialist	DocuSigned by:  8C4C96A4AB9F437...
Approved by:	Ramla Khalidi Resident Representative	DocuSigned by:  F9T282F9F586428...
Date:	18/11/2021	