







United Nations Development Programme

Project Document template for nationally implemented projects Financed by the GEF/LDCF/SCCF Trust Funds

Country: Chad	Implementing Partner: Ministry of the	Management Arrangements: National
	Environment and Fisheries	Implementation Modality (NIM)
		implementation measure, (imm,

UNDP Strategic Plan Output: Output 3.4: The institutional, legal and strategic frameworks (national and subnational) for disaster risk reduction (DRR) are operational and include women's specific needs. IRRF indicator 3.4.1 Number of national and regional plans that are gender responsive and address disaster and/or climate risk; IRRF Indicator 3.4.2. Extent to which gender is mainstreamed in the national action plan, the

DRR strategy and mechanism for multi-stakeholder coordination

environment that is more resilient to climate change and other environmental challenges.

UNDP Social and Environmental Screening Category: Low	UNDP Gender Marker: 2
Atlas Project ID/Award ID number: 00108410	Atlas Output ID/Project ID number: 00108259
UNDP-GEF PIMS ID number: 5431	GEF ID number: 6968
Planned start date: March 2018	Planned end date: February 2022

LPAC date: 01/06/2018

Brief project description: The Republic of Chad is land-locked climate is dominated by increasing aridification. As one of the world's most vulnerable countries to the adverse effects of climate change, Chad is particularly affected by low yields and a decline in harvests, which are exacerbated by weak forecasting, preparedness, response and adaptation.

The Chad National Adaptation Plan Advancement Project is intended to integrate climate change adaptation into medium- and long-term planning and budgeting of climate-sensitive sectors. Under Component 1, including the development of an integrated information system and a climate and socioeconomic database, the project will support planning and decision-making based on scientific evidence. As a result, Chad will be endowed with a national

framework able to produce forecasts and assess the vulnerability of production systems to the adverse effects of climate change.

Component 1 of the project contributes to activities under Component 2 focusing on strengthening institutional capacities required for the effective integration of climate change adaptation into planning and budgeting. These training programmes will support the identification and prioritisation of adaptation options, which will be subsequently integrated into sector and local planning and budgeting frameworks/processes. A monitoring and evaluation system will be developed to support the coordination of adaptation planning efforts at all levels, evaluate progress and identify lessons learnt. By developing climate and socioeconomic information systems and building the capacities of stakeholders, the project will strengthen Chad's forecasting efforts, preparedness and response while enhancing the effectiveness of existing adaptation efforts.

FINANCING PLAN

FINANCING PLAN		
GEF Trust Fund or LDCF or SCCF or other vertical fund	US\$ 5,775,000	
UNDP TRAC resources	US\$ 1,405,900 US\$ 7,180,900	
(1) Total Budget administered by UNDP		
PARALLEL CO-FINANCING (all other co-financing that is not cash co	l -financing administered by UNDP)	
Government	US\$ 16,500,000	
Global Climate Change Alliance Project	USD 6,000,000	
Hydromet Project	US\$ 4,000,000	
(2) Total co-financing	USD 26,500,000	
(3) Grand-Total Project Financing (1)+(2)	USD 33,680,900	
SIGNATURES CRUBUQUE DU TON		
Signature: Agreed by	Government Date/Month/Year:	
Issa DOUBRAGNE, Ministry of Economic and Development Planning	11/09/2018	
Signature: SIDICK ABDERKERIM HAGGAR, Ministry of Water, Environment and Fisheries	mplementing Date/Month/Year: 20/08/2018	
Signature: Agreed by Carol FLORE-SMERECZNIAK, Country Director	UNDP Date/Month/Year: 16/08/2018	

2 | Pag)

I. TABLE OF CONTENTS

TABLE OF CONTENTS

١.	able of Contents3	
11.	st of Acronyms and Abbreviations4	
III.	evelopment Challenge6	
i	Background and global importance)
į	Long-term solution and barriers to be overcome)
i	Coherence with national and global priorities	2
i	Coherence with the Sustainable Development Goals	3
IV.	trategy1	4
٧.	esults and Partnerships1	9
i	Expected outcomes	9
i	Partnerships	36
i	Stakeholder engagement	39
i	Equity and gender considerations	14
١	South-South and Triangular Cooperation (SSTrC):	47
VI.	roject Management	18
i	Cost efficiency and effectiveness:	18
i	Risk management4	19
i	Social and environmental safeguards:5	1
i	Sustainability, scaling potential and innovation5	1
VII.	roject Results Framework5	3
VIII	Monitoring and Evaluation (M&E) Plan5	6
IX.	fandatory GEF Monitoring and Evaluation Requirements and Budget6	0
Χ.	overnance and Management Arrangements	2
XI.	inancial Planning and Management	57
XII.	otal Budget and Workplan	70
XIII	Legal Context	79
XIV	Risk Management	19
XV.	landatory Annexes	31

II. LIST OF ACRONYMS AND ABBREVIATIONS

ANAM Agence Nationale de la Météorologie, National Meteorological Agency

CC Climate change

CLIAF Cellule de Liaison d'Information et d'Appui aux Femmes, Women's Information and Support Liaison

Unit

CPD UNDP Country Programme Document

DRE Direction des Ressources en Eau, Directorate of Water Resources

ECOSIT2 Deuxième Enquête de Consommation des Ménages et du Secteur Informel au Tchad, Second Survey

of Household Consumption and the Informal Sector in Chad

EU European Union

GEF Global Environment Facility

GIS Geographical Information System

HDI Human Development Index
LCBC Lake Chad Basin Commission

LDC Least Developed Country

LDCF Least Developed Countries Fund

LDP Local Development Plan

MEEP Ministère de l'Environnement, de l'Eau et de la Pêche, Ministry of Environment, Water and

Fisheries

MEPD Ministère de l'Economie et de la Planification du Développement, Ministry of Economy and

Development Planning

MFB Ministère des Finances et du Budget, Ministry of Finance and Budget

MYWP Multi-Year Workplan

NAP National Adaptation Plan

NAPA National Adaptation Programme of Action

NASA National Aeronautics and Space Administration

NDC Nationally Determined Contribution

NDP National Development Plan

OVI Objectively Verifiable Indicator

PAP Priority Action Plan

PPG Project Preparation Grant

RDP Regional Development Plan

RF Results Framework
SC Steering Committee

SCN Seconde Communication Nationale, Second National Communication

SDEA Schéma Directeur de l'Eau et de l'Assainissement, Water and Sanitation Master Plan

SDG Sustainable Development Goal

TFP Technical and Financial Partner
ToC Theory of Change

TSC Technical and Scientific Committee

UNDAF United Nations Development Assistance Framework

UNDP United Nations Development Programme

UNFCCC United Nations Framework Convention on Climate Change

WB World Bank

XV. MANDATORY ANNEXES

- A. Multi-year Workplan
- B. Monitoring Plan
- C. Evaluation Plan
- D. GEF Tracking Tool (s) at baseline
- E. Terms of Reference for Project Board, Project Manager, Chief Technical Adviser and other positions as appropriate
- F. UNDP Social and Environmental and Social Screening Template (SESP)
- G. Environmental and Social Management Plan (ESMP) for moderate and high risk projects only
- H. UNDP Project Quality Assurance Report
- I. UNDP Risk Log
- J. Results of the capacity assessment of the project implementing partner and HACT micro assessment
- K. Additional agreements