Climate Change Finance –UNDP Thailand Work Plan for 2015

	Activity	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1.	Recruitment consultants and												
	consultations with stakeholders												
	(MoAC, MOE, NESDB/ONEP, BoB,												
	etc.) to finalize work plan and												
	activities												
2.	1 st MoAC Workshop (coaching for			30-31Mar									
	RID/LDD) and 1 st CCA workshop												
	(CCA guideline development)												
3.	2 nd MoAC Workshop and 2 nd CCA					14-15							
	workshop					May							
4.	1 st MoE Workshop						12						
	(review of CC indicators)						Jun						
5.	3 rd MoAC Workshop, 3 rd CCA							9-10					
	Workshop							Jul					
6.	2 nd MoE Workshop								26				
									Aug				
7.	4 th MoAC Workshop and 4 th CCA										2		
	Workshop										Oct		
8.	ASEAN Experience Sharing											4	
												Nov	
9.	Public Forum and Final Project Board												18
	Meeting												Dec
10.	Development of 1 st Policy Brief on												

Activity	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Climate Change Benefit Analysis (in												
Thai)												
11. 2 nd Policy Brief on CCA guideline (in												
Thai)												

As of: 07 January 2015