2011 Annual Work Plan

Country: Turkmenistan

UNDAF Outcome:

By the end of 2015, human resources developed to achieve sustained socioeconomic development

Expected CP Outcome:

The government ensures comprehensive socioeconomic integration of all vulnerable groups including women, disabled and at-risk persons

Expected CP Outputs:

i) National authorities strengthen legislative and institutional frameworks for social protection;

ii) Government institutions and communities practice improved social services delivery to

vulnerable groups.

Implementing partner:

Ministry of Health and Medical Industry of Turkmenistan, National AIDS Prevention Centre

UNAIDS, UNFPA, UNODC

Other Partners:

Narrative

The project will support the Government of Turkmenistan in the implementation of the National Programme on HIV/AIDS/STIs Prevention 2005-2010 jointly with other UN agencies to ensure that HIV prevention initiatives are implemented in a coordinated and complementary manner. The project will continue to support the Government in the implementation, monitoring and reporting on UNGASS Declaration and World AIDS Campaign. Also, support will be provided to evaluate the National programme on HIV/AIDS/STI prevention 2005-2010 and develop new national HIV/AIDS strategy.

The project will also expand the work with vulnerable groups to ensure their access to information and support services for HIV prevention. This involves peer-to-peer education initiatives among key populations, support to development of information/education/communication materials, and scaling-up new communication approaches for reaching out to target groups.

Programme Period:	2010-2015
Programme Component:	Basic Social
	Services
Project Title:	HIV Prevention
	Project
Project ID:	00050892
Duration:	01/01/11-31/12/11

Annual budget:	\$ 116,158
Allocated resources:	
UNAIDS:	\$ 39,333
МоН&МІТ:	\$ 76,825
Other resources:	
UNDP TTF on HIV/AIDS:	-

Agreed by:

National AIDS Prevention Cent

Date: ____03 - 02 - 2011

UN Development Programme

Date: 03 02. 2011



United Nations Development Programme

Annual Work Plan

Year: 2011

UNDAF Outcome: By the end of 2015, human resources developed to achieve sustained socioeconomic development Project title and number: HIV prevention, 00050892 Implementing Partners: UNFPA; Ministry of Health and Medical Industry of Turkmenistan; National AIDS Prevention Center

H	Amount, USS				39.333				76,825	`	116.158
PLANNED BUDGET	Budget Description	-							72400		TOTAL
PLAN	Source of Funds	UNDP TTF	HIV/AIDS		UNAIDS				Ministry of	Health	
RESPONSIBLE PARTY		UNDP			UNFPA, Ministry	of Health			UNDP		
E	3	×			x						
TIMEFRAME	01 02 03 04	×			×				×		
LIME	8	×			×				×		
and the second	٥ -	0.5	70		X	_	_		×		
PLANNED ACTIVITIES		1.1 Provide technical support to the national working group in	developing new HIV/AIDS strategy 2012-2016		2.1 Continue outreach work in	Ashgabat and velayats through	a new UNAIDS PAF project	implemented by UNFPA CO	2.2 Support in procurement of HIV	test kits	
EXPECTED OUTPUTS and indicators, including		OUTPUT 1: National authorities	strengthen legislative and institutional frameworks for	social protection	OUTPUT 2:	Government institutions and	communities practice	improved social services	delivery to vulnerable groups		