

## Annual Work Plan

Country: **Turkmenistan**

**UNDAF Outcome(s):** By 2015, rights and freedoms in Turkmenistan are respected and guaranteed in accordance with international human rights standards as well as principles of democracy and the rule of law

**Expected CP Outcome(s):** The Government integrates principles of good governance and rule of law into national policies, legislation and decision-making

**Expected CP Output(s):**

- I. Enhanced capacity of the CCER and RCCER on planning, preparation and implementation of best management practices on voting and elections;
- II. Improved coverage of the election process in the media and raised awareness of the electorate

**Implementing agency:** UNDP Turkmenistan

**Partner agency:** Central Commission for Elections and Referenda in Turkmenistan

### Narrative

The project will assist the Government of Turkmenistan in: (i) improving the system of election administration by providing technical assistance, training, capacity building, round tables and seminars; (ii) development of a democratic culture through the support of all participants in the electoral process - voters, candidates and their representatives, representatives of the media and national observers.

<b>Project Title:</b> Enhancing Electoral System and Processes in Turkmenistan	<b>Total budget:</b> US\$ 64,338.33
<b>Project ID:</b> 00076432	<b>Allocated Resources:</b>
<b>Project Duration:</b> 01.01.2012- 30.06.2012	<b>Regular Resources:</b>
<b>Management Arrangement:</b> DEX	<b>Other donors:</b> US\$ 64,338.33


Agreed by:

Central Commission for Elections and Referenda in Turkmenistan:

Date: 07.03.2012

United Nations Development Programme:

Date: 29.02.2012



**Annual Work Plan 2012 (January-June)**  
**Project Title: Enhancing Electoral System and Processes in Turkmenistan**  
**Project Number: 00076432**

USAID: US\$ 64,338.33

Expected Outputs	Planned Activities	Timeframe		Responsible Party	Planned Budget	
		2012 – Q1	2012 – Q2		Budget Line	Amount (\$)
<b>COMPONENT 1 - ELECTION ADMINISTRATION CAPACITY BUILDING</b>						
<p><b>Output 1:</b> The capacity of CEC and REC to plan, prepare and implement polling and electoral management best practices is enhanced.</p> <p><i>Indicators:</i></p> <ul style="list-style-type: none"> <li>- Number of polling officials trained</li> <li>- Number of trainers trained</li> <li>- Training follow-up reports</li> </ul>	1.1 Providing technical assistance for developing electronic Voter List	X		UNDP International Consultant	71200 71600	18,684.53
	1.2 Supporting Electoral Administration in conducting trainings for polling station officials:	X	X	UNDP National Consultants International Consultant	71200 71300 71600 72500 74500	16,741
	<ul style="list-style-type: none"> <li>- TOT on electoral administration and procedures</li> <li>- Trainings on voter registration for regional electoral commissions</li> </ul>					

COMPONENT 2 - STRENGTHENING DEMOCRATIC PROCESSES AND INSTITUTIONS						
<b>Output 2:</b> General public and voters increase their awareness of election processes <i>Indicators:</i> - Number of produced and disseminated print materials	2.1 Development of brochure on project results		X	UNDP CEC International Consultant	71200 71600	10,000
	2.2 Publication and distribution of information materials (brochure, calendars, etc)	X	X	UNDP CEC	71300 74200	5,600
<b>PROJECT MANAGEMENT</b>						
	3.1 Project management and support (Project Manager, Project Assistant)	X	X	UNDP	71400	8,010
	3.2 Office expenses (stationery, transportation costs etc.)	X	X	UNDP	74500	799.12
	7% GMS				75100	4,503.68
					<b>TOTAL:</b>	<b>64,338.33</b>