

The Annual Work Plan (AWP) Monitoring Tool – End-year report

Year: 2010

UNDAF Outcome: By 2015, the system of environmentally sustainable economic management expands people's opportunities to participate in social and economic development, especially in rural areas

CP Outcome: Men and women of all social groups effectively contribute to the country's development policy and implementation processes to achieve inclusive growth and social equality

Project title: Capacity Building Support for the Government of Turkmenistan on SMEs Development

Implementing Agency: UNDP

EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS	PLANNED ACTIVITIES <i>List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs</i>	EXPENDITURES <i>List actual expenditures against activities completed</i>	RESULTS OF ACTIVITIES <i>For each activity, state the results of the activity</i>	PROGRESS TOWARDS ACHIEVING CP OUTPUTS Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and/or constrained achievement of results including: <ul style="list-style-type: none"> - <i>Whether risks and assumptions as identified in the CP M&E Framework materialized or whether new risks emerged</i> - <i>Internal factors such as timing of inputs and activities, quality of products and services, coordination and/or other management issues</i>
OUTPUT: Private sector enjoys favorable environment for market development INDICATORS <ul style="list-style-type: none"> - Map out the current SMEs sector in Turkmenistan; - Review existing draft State Programme of Development and Support 	Short-Term Consultancy for Specific Policy Reform Strategy	US\$ 4,183.16	Capacity of the members of Inter-ministerial Working Group on SME Development was increased through Round Tables and policy advice.	During 2010, UNDP has worked with the Ministry of Economy and Development, the Central Bank and Inter-ministerial Working Group on SME Development to elaborate a comprehensive programme for Integrated Rural Development. Through this work, a research report on the Needs of Rural Entrepreneurs in Microfinance and Business Development Services was produced and detailed proposal for a microfinance scheme to be piloted by Daykhan Bank was developed. Comments on the draft of the key policy documents related to SME development were provided by UNDP consultants:

to Entrepreneurship and provide recommendations				<ul style="list-style-type: none"> - Law on State Support to Small and Medium-Sized Enterprises; - State Programme on Support to Small and Medium-Sized Enterprises for the period 2011-2015. <p>8 members of the Inter Ministerial Working Group on SME (40% women) benefited from taking part in the presentation "Czech Experience in SME Development" and through discussion of relevant policy document with the International consultant.</p>
	Organize professional study visit for members of the State Commission on SMEs Development.	US\$ 0.00	The event was postponed for the beginning of 2011 due to the delay in nomination of participants by national partner.	
Total		US\$ 4,183.16		

Prepared by Ogulshirin Yazlyyeva, Programme Assistant on Democratic and Economic Governance

Approved by Begench Yazliyev, Programme Specialist on Democratic and Economic Governance

