

The Annual Work Plan (AWP) Monitoring Tool – End-year report

Year: 2011

**UNDAF Outcome:** By 2015, the system of environmentally sustainable economic management expands people's opportunities to participate in social and economic development, especially in rural areas

**CP Outcome:** Men and women of all social groups effectively contribute to the country's development policy and implementation processes to achieve inclusive growth and social equality

**Project title:** Capacity Building Support for the Government of Turkmenistan on SMEs Development

**Implementing Agency:** UNDP

| EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS   | PLANNED ACTIVITIES<br><i>List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs</i> | EXPENDITURES<br><i>List actual expenditures against activities completed</i> | RESULTS OF ACTIVITIES<br><i>For each activity, state the results of the activity</i>   | PROGRESS TOWARDS ACHIEVING CP OUTPUTS<br>Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and/or constrained achievement of results including:<br><ul style="list-style-type: none"><li>- Whether risks and assumptions as identified in the CP M&amp;E Framework materialized or whether new risks emerged</li><li>- Internal factors such as timing of inputs and activities, quality of products and services, coordination and/or other management issues</li></ul> |
|---|--|--|--|---|
| <b>OUTPUT:</b><br>Private sector enjoys favorable environment for market development<br><br><b>INDICATORS</b><br><br>- Map out the current SMEs sector in Turkmenistan;<br><br>- Review existing draft State Programme of Development and Support | Organize professional study visit for members of the State Commission on SMEs Development.   | US\$ 9,794.84  | Study visit on capacity building support for the Government of Turkmenistan on SME development held on 6-12 February 2011 in Prague, Czech Republic. Ten members of the State Commission for Development of Small and Medium Enterprises of Turkmenistan (including key officials from the Cabinet of Ministers, the National Institute of Strategic Planning and Development, the Ministry of Economy and Development, the Ministry of Finance, the Ministry of Oil and Gas, the Central Bank of Turkmenistan, the Chamber of Commerce and Industry of Turkmenistan, State Tax Service of Turkmenistan) got acquainted with Czech Republic's experience | In the follow up to this study visit, members of the delegation were expected to prepare and submit a report to the Cabinet of Ministers of Turkmenistan reflecting their suggestions for strengthening the Government support to SMEs. Members of the State Commission for Development of SMEs also planned to share their experiences and practices learned while interacting with relevant institutions of Turkmenistan.   |

|   |  |                       |   |   |
|---|--|-----------------------|---|---|
| to Entrepreneurship and provide recommendations |  |                       | <p>in developing small and medium enterprises (SMEs). Members of the delegation looked in detail at Czech Republic's policies, laws and strategies in support of SMEs along with practical mechanisms to increase effectiveness of state support to SMEs.</p>   |   |
|   | <p>Organize tailor made workshop for 25 Turkmen women entrepreneurs on development of entrepreneurship for women's empowerment</p> | <p>US\$ 46,785.33</p> | <p>The UNDP Country Office in Turkmenistan and the Israeli Agency for International Development Cooperation (MASHAV) has signed a Memorandum of Understanding (MOU) on cooperation in areas of mutual interest to enhance the effectiveness of their development efforts in Turkmenistan. The overall objective of the MOU is to build cooperation to serve development needs of Turkmenistan in the areas of private sector development and environmental governance and it was agreed to organize activities under the MOU with focus on provision of advisory support, capacity building of national partners, research cooperation and sharing best practices in these areas. As part of the MOU, the tailor made workshop for delegation from Turkmenistan on "Development of Entrepreneurship for Women's Empowerment" was planned to be held on 7-20 December 2011 in Haifa, Israel.</p> | <p>The workshop was postponed on 2012 due to the delay of logistics arrangements.</p> |
| <b>Total</b>                                    |  | <b>US\$ 57,617.61</b> |   |   |



Prepared by Ogulshirin Yazlyyeva, Programme Assistant on Democratic and Economic Governance

Approved by Begench Yazliyev, Programme Specialist on Democratic and Economic Governance