

Annual Work Plan 2013

Country: Turkmenistan

UNDAF Outcome(s):	By 2015, rights and freedoms in Turkmenistan are respected and guaranteed in accordance with international human rights standards as well as principles of democracy and the rule of law
Expected CP Outcome(s):	The government integrates principles of good governance and rule of law into national policies, legislation and decision- making
Expected Output(s):	<ol style="list-style-type: none"> 1. Capacity of MPs and staff of Mejlis is strengthened in local economic development and laws on local governments; 2. Current governances of local development in velayats and etraps is reviewed and SWOT analysis with relevant recommendations provided; 3. Long-term strategy of cooperation between Mejlis and UNDP developed.
Implementing Agency:	Mejlis (Parliament) of Turkmenistan
Responsible Parties	UNDP

Narrative

The Project aims at further improving the institutional capacity of the Parliament of Turkmenistan by enhancing knowledge of the elected members of parliament and selected Mejlis committees. The project will also support the strengthening of the key function of the Parliament by sharing international best practices and expertise. The project activities in 2013 will be focusing on the following four components:


1. Strengthening the capacity of MPs and staff of Mejlis in local economic development and laws on local governments;
2. Conducting SWOT analysis of current governance of local development in velayats and etraps;
3. Developing a long-term strategy of cooperation between Mejlis and UNDP.

Project Title:	Parliamentary Development Support Programme	Total budget for 2013:	US\$ 70,340
Project ID:	00074320	Allocated Resources:	
Project Duration:	01.01.2013 - 31.12.2013	- UNDP TRAC:	US\$ 70,340
Management Modality:	National Implementation	- Other resources:	N/A

Agreed by:

Mejlis of Turkmenistan:

UNDP Country Office in Turkmenistan:



Date: 12.08.2013

Date: 17/7/2013

Project Title: Parliamentary Development Support Programme
 Project No: 00074320
 Year: 2013

EXPECTED OUTPUTS <i>And baseline, indicators including annual targets</i> Please use the numbering of outputs as they are in the RRF/SRF of ProDoc	PLANNED ACTIVITIES <i>List activity results and associated actions</i> Please use the numbering of outputs as they are in the RRF/SRF of ProDoc	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET		
		Q1	Q2	Q3	Q4		Funding Source	Budget Description (including description and budget code)	Amount (USD)
<p>Output 1 Analysis for local development in velayats and etraps conducted and international experience in the area of local economic development and laws on local governments provided</p> <p>Indicators:</p> <ul style="list-style-type: none"> - SWOT analysis prepared and recommendations on local development provided to Mejlis of Turkmenistan; - Number of round-table participants. <p>Baseline:</p> <ul style="list-style-type: none"> - Members of local representative bodies and local self-governance bodies are elected; - Mejlis of Turkmenistan is drafting the Budget Code. <p>Related CP outcome: The government integrates principles of good governance and rule of law into national policies, legislation and decision-making</p>	<p>Activity 1.1: Conduct round-table with MPs to share international experiences and best practices of local economic development:</p> <ul style="list-style-type: none"> - Develop and advertise TOR for international expert specializing on: 1) improved service delivery of municipal authorities; 2) planning for integrated local economic development; - Select international expert and sign contract; - Develop agenda of the round-table and identify and invite participants; - Organize the round-table; - Arrange logistics and payments to service providers. <p>Activity 1.2: Map the current governance arrangements and carry out a SWOT analysis for local development in velayats and etraps and strengthen the skills and knowledge of the MPs on laws on local governments:</p> <ul style="list-style-type: none"> - Develop and post TOR for local and international experts; - Select local and international experts and sign contract; - Arrange logistics (travel, accommodation, DSA) for international expert; - Arrange meeting with MPs and relevant state agencies; - Receive experts' reports and complete payments; - Distribute the report to relevant stakeholders. 			X		Mejlis UNDP	UNDP & Donor funds	1,800 200 7,000	
				X		Mejlis UNDP	UNDP & Donor funds	5,000 6,500 1,000 500	

		SUB-TOTAL		22,000			
Output 2 Long-term strategy of cooperation between Mejlis and UNDP developed building upon previous cooperation and lessons learned Indicators: <ul style="list-style-type: none"> - Project Document with long-term strategy of cooperation is prepared and submitted to Mejlis. 	Activity 2.1 Organize a round-table discussion on the findings and recommendations of the Universal Periodic Review of Turkmenistan with participation of MPs: <ul style="list-style-type: none"> - Develop agenda of the round-table and identify and invite participants; - Organize the round-table; - Arrange logistics and payments to service providers. 	X	Mejlis UNDP	UNDP & Donor funds	75700	1,000	
					72500	300	
Baseline: <ul style="list-style-type: none"> - Elections to Mejlis of Turkmenistan expected in December 2013; - Turkmenistan revised under UPR mechanism in April 2013 and recommendations received by the Government. Related CP outcome: <i>The government integrates principles of good governance and rule of law into national policies, legislation and decision-making</i>	Activity 2.2 Develop Project Document with long-term strategy of Mejlis-UNDP cooperation: <ul style="list-style-type: none"> - Develop and post TOR for the international expert (IE); - Select and sign contract with the IE; - Arrange logistics (travel, accommodation, DSA); - Arrange meetings with representatives from Mejlis and relevant ministries and agencies; - Receive ProDoc prepared by IE and complete payment; - Share the final ProDoc with Mejlis. 	X	Mejlis UNDP	UNDP & Donor funds	71200	15,000	
		SUB-TOTAL		16,300			
Project Management	Project Manager, Project Assistant (including costs of Vanbreda, pension, other charges), pending UNV expenses Communication expenses (E-mail, Internet, Mobile) Technical and other expenses (computer, printer, stationery, etc) Implementation support services Project Audit Arrange capacity building activities for Project Staff through participation in web-seminars, workshops, and self-study	X	X	X	UNDP	71400	21,800
		X	X	X	UNDP	72400	2,000
		X	X	X	UNDP	72800	500
		X	X	X	UNDP	72500	1,000
		X	X	X	UNDP	73500	3,000
		X	X	X	UNDP	74100	3,740
		SUB-TOTAL		32,040			
		TOTAL		70,340			