



Empowered lives.
Resilient nations.

United Nations Development Programme

GCF Readiness Programme Support/ Initiation Plan

Project title: Timor L'este- Readiness and Preparatory Support Programme	
Country: Timor L'este	
Management Arrangements : Direct Implementation Modality (DIM)	
UNDAF/Country Programme Outcome: UNDAF Outcome 1: People of Timor Leste, especially the disadvantaged groups, benefit from inclusive and responsive quality health, education and other social services, and are more resilient to disasters and impacts of climate change	
UNDP Strategic Plan Output: <u>Output 1.4:</u> Scaled up action on climate change adaptation and mitigation cross sectors which is funded and implemented.	
UNDP Gender Marker: 2	
Atlas Award ID number: 00098978	Atlas Output ID number: 00102204
UNDP-GEF PIMS ID number: 5988	
Planned start date: 1 November, 2016	Planned end date: 30 April, 2018
<p>Brief project description: The National Designated Authority of Timor L'este to the Green Climate Fund (GCF) has requested UNDP to serve as delivery partner of <i>readiness and preparatory support</i> provided by the GCF. The objective of such support is to strengthen the NDA's capacity to engage with GCF and effectively access finance to respond to national climate change and development priorities, in a strategic, coordinated, and participatory manner. This support will be implemented under Direct Implementation Modality at the country level, and will achieve the following GCF Readiness Outcomes, as articulated in Annex II: "Revised Country Readiness Logical Framework" of this document: 1) Country capacity strengthened; and 2) Stakeholders engaged in consultative processes.</p>	
FINANCING PLAN	
GCF grant	USD \$300,000
Total Budget administered by UNDP	USD \$300,000
SIGNATURES	
Signature: Print name below Knut Ostby	Agreed by UNDP Resident Representative
Date/Month/Year: 24/10/2016	

Table of Contents

Annex I: Original Readiness and Preparatory Support Proposal, as approved by the Green Climate Fund

Annex II: Revised Country Readiness Logical Framework

Annex III: Total Budget and Work Plan