

**AMENDMENT NO:2**

**TO THE AMENDMENT NO 1 OF PROJECT DOCUMENT  
BETWEEN**

**UNITED NATIONS DEVELOPMENT PROGRAMME  
AND  
THE COCA-COLA COMPANY EURASIA AND AFRICA DIVISION**

Reference is made to the Amendment 1 of the Project Document dated 29 December 2011 signed between the UNITED NATIONS DEVELOPMENT PROGRAMME and THE COCA-COLA COMPANY EURASIA AND AFRICA DIVISION; referred to as TCCC.

- Pursuant to “**Article III. Management Arrangements**” of the above mentioned Project Document; the agreement is hereby amended to reflect the following changes:

**1) Article III. Management Arrangements**

The Regional Project duration is six years. The Project was directly implemented by the United Nations Development Programme within the framework of the Regional Programme Document (2006-2010) and the DIM authority granted therein to UNDP Bratislava Regional Center. As of 01 January 2011; UNDP/Turkey is the responsible unit for day-to-day management of the Project in close cooperation with The Coca-Cola Company headquartered in Istanbul with the extension of DIM authorization.

**is amended to read as:**

The Regional Project duration is seven years. The Project was directly implemented by the United Nations Development Programme within the framework of the Regional Programme Document (2006-2010) and the DIM authority granted therein to UNDP Bratislava Regional Center. As of 01 January 2011; UNDP/Turkey is the responsible unit for day-to-day management of the Project in close cooperation with The Coca-Cola Company headquartered in Istanbul with the extension of DIM authorization.

**2) Article III. Management Arrangements**

***F. Financial Arrangements***

TCCC will commit USD 4,129,036 financial contribution to the project while UNDP's would also allocate USD 750,102 Details on TCCC contribution would be further elaborated in the cost-sharing agreement(s).

In addition to the cash contributions stated, TCCC provided direct payment of USD 572,000 for the organization of the "Water: H2O=Life" exhibit of American Museum of Natural History" as an activity of EDM between 19.3.2009 - 15.7.2009 as a side event of World Water Forum, and USD 26,000 for the organization of EDM Phase-2 Kick-Off Workshop in Istanbul between 1.2.2011 - 3.2.2011) by direct payments to A&F Organization and Calcium Events Management company respectively.



TCCC and UNDP have agreed that any in-kind contribution to this project will be regarded as an addition to the above-mentioned figures. UNDP RBEC and TCCC have also clearly agreed that the above-mentioned financial resources will be efficiently used to fund tangible activities.

Both TCCC and UNDP RBEC managers will make every effort not to charge their travel expenses (tickets, accommodation costs, daily allowances, etc), with an exception to approved travel expenses of the RPC. The RPC may approve, with consent of the project development and implementation sub-committee, travel expenses of non TCCC or non UNDP RBEC region staff, such as experts from UNDP Headquarters or other third parties, for relevant project activities.

Standard UNDP cost-recovery arrangements would apply to the donor funding, including 7 % GMS and ISS based on the universal price lists as applicable to the countries where project-related activities will be held.

**is amended to read as:**

***F. Financial Arrangements***

TCCC will commit USD 4,379,036 financial contribution to the project while UNDP's would also allocate USD 750,102 Details on TCCC contribution would be further elaborated in the cost-sharing agreement(s).

In addition to the cash contributions stated, TCCC provided direct payment of USD 572,000 for the organization of the "Water: H2O=Life" exhibit of American Museum of Natural History" as an activity of EDM between 19.3.2009 - 15.7.2009 as a side event of World Water Forum, and USD 26,000 for the organization of EDM Phase-2 Kick-Off Workshop in Istanbul between 1.2.2011 - 3.2.2011) by direct payments to A&F Organization and Calcium Events Management company respectively.

TCCC and UNDP have agreed that any in-kind contribution to this project will be regarded as an addition to the above-mentioned figures. UNDP RBEC and TCCC have also clearly agreed that the above-mentioned financial resources will be efficiently used to fund tangible activities.

Both TCCC and UNDP RBEC managers will make every effort not to charge their travel expenses (tickets, accommodation costs, daily allowances, etc), with an exception to approved travel expenses of the RPC. The RPC may approve, with consent of the project development and implementation sub-committee, travel expenses of non TCCC or non UNDP RBEC region staff, such as experts from UNDP Headquarters or other third parties, for relevant project activities.

Standard UNDP cost-recovery arrangements would apply to the donor funding, including 7 % GMS and ISS based on the universal price lists as applicable to the countries where project-related activities will be held.



18/10/2012



## UN Development Programme Turkey - Ankara

**Award ID:** 00045776  
**Award Title:** Every Drop Counts  
**Start Year:** 2006  
**End Year:** 2013

**Responsible Parties:**  
**Implementation**  
**(Executing Agencies):** UNDP Russia, UNDP Kazakhstan,  
UNDP Ukraine, UNDP Armenia

**Coordinator** : UNDP Turkey

Donor	Fund	Amount in USD
TCCC	30000 The Coca-Cola Company	4,129,036.04
UNDP	04000 UNDP TRAC	750,102.98
<b>Total Budget (2006 to 2012)</b>		4,879,139.02
<b>Total Expenditure (2006 to 2012 as of 16 Oct 2012)</b>		4,635,560.85
<b>Remaining Budget</b>		243,578.17
<b>Expected Additional Funding from TCCC (March 2013)</b>		250,000.00
<b>Total Budget (2006 to 2012)</b>		5,129,139.02

**Revision Type:** Increasing The Coca-Cola Company's Contribution, time extension

**Brief Description:**

The project document is revised to reflect:

- the increase in the project budget from USD 4,879,139.02 to USD 5,129,139.02 (USD 750,102.98 UNDP, USD 4,379,036.04 TCCC).
- the USD 250,000 amount that is going to be received by UNDP from TCCC in March 2013.
- the project expiry date is changed from 31 December 2012 to 31 December 2013.

**Agreed by The Coca-Cola Company (TCCC):**

**Agreed by United Nations Development Programme (UNDP):**