

TIME PLAN - Activities	January	February	March	April	May	June	July	August	September	October	November
Component 0: Inception Phase											
C.0.1. Research & Synthesis Framework											
C.0.1.1 Development of the Research Frame											
C.0.1.2 Development of the Synthesis Frame											
C0.2. Working Group											
Component 1: TFP Assessment											
C.1.1 Assessment of the Factors Limiting TFP at Company Level											
C.1.1.1 Design of the company level surveys											
C.1.1.2 Surveys											
C.1.1.3 Assessment of Results											
C.1.2 Benchmarking Turkey's growth prospects with a convergence perspective											
C.1.2.1 Scoping											
C.1.2.2 International Benchmarking Exercise											
C.1.3 Synthesis											
C.1.3.1 Development of Synthesis Action Plan											
C.1.3.2 Implementation of Synthesis Action Plan											
Sectoral Workshops (Tentative)											
Thematic Workshops (Tentative)											
Working Group Meetings (Tentative)											
Scientific Committee Meetings (Tentative)											
Component 2: TFP Policy Framework											
C.2.1 Development of the Policy Framework											
C.2.1.1 Development of TFP Green Paper											
C.2.1.2 TFP Green Paper Consultations											
C.2.1.3 Development of TFP White Paper (Policy Framework)											
C.2.2 Piloting the Operationalisation of the Policy Framework											
C.2.2.1 Identification of TFP Pilots I											
Pilot 1											
C.2.2.2 Implementation of TFP Pilot Initiatives											
C.2.2.3 Assessment of Results											
Pilot 2											
C.2.2.2 Implementation of TFP Pilot Initiatives											
C.2.2.3 Assessment of Results											
Pilot 3											
C.2.2.2 Implementation of TFP Pilot Initiatives											
C.2.2.3 Assessment of Results											
Pilot 4											
C.2.2.2 Implementation of TFP Pilot Initiatives											
C.2.2.3 Assessment of Results											
C.2.3 Strengthening of the Institutional Framework											
C.2.3.1 Identification of a suitable institutional framework											
C.2.3.2 Improvement of Institutional Capacities											
Needs Assessment											
Capacity Improvement Programme											
Study Visits (International Benchmarking)											
C.2.3.3 Development of Computerised Systems											
C.2.4 Dissemination											
C.2.4.1 Development of the Communication Strategy											
C.2.4.2 Implementation of the Communication Action Plan											
Press Meeting											
International Conference											
Closure Event											
Steering Committee Meetings (Tentative)											

Sukhrob Khojimatov
Deputy Country Director

