



Amendment to the Individual Contract

IC No.: 017/2013
Amendment #01

Reference is hereby made to the Individual Contract Number 017/2013 (hereinafter referred to as "*the Contract*") signed on 19th March 2013 by and between the UNITED NATIONS DEVELOPMENT PROGRAMME (hereinafter referred to as "*UNDP*"), and Ms. Denise Dauphinais (hereinafter referred to as "*the Individual Contractor*"), UNDP and the Individual Contractor collectively referred to as the "*Parties*", with respect to the performance of the assignment of providing driving services to UNDP.

WHEREAS Ms. Denise Dauphinais and UNDP now wish to amend said Contract.

NOW THEREFORE, the relevant Contract is hereby being amended to read as follows:

1. Duration:

Due to delays in starting the assignment and accounting for sick days during the consultancy period, the contract of Ms. Denise Dauphinais is hereby extended for 8 working days from 1st August 2013 to 13th August 2013 to allow completion of deliverables under the TOR as outlined below

2. Deliverables

- i. All documents from ESP, DEP and related technical materials collated and stored in one place and access provided to the DCD (P) and other selected UNDP staff
- ii. Finalization of TOR for the national, international and UNV posts
- iii. A comprehensive end of assignment report with insights, observations and experiences documented
- iv. A hand-over briefing session on 8th August, 2013 with key UNDP staff

3. Consideration:

No cost extension

All other terms and conditions of the Contract, except as amended herein, shall remain unchanged and shall continue to be in effect.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment to the Contract.

Mr. Titus Osundina
Deputy Country Director (O)
United Nations Development Programme

Ms. Denise Dauphinais
Individual Contractor

Signature: _____

Date: 29/07/13

Signature: _____

Date: 30 July 2013