



## Capacity Building for Strengthening Diaspora Resource Mobilization and Utilization Pi ject 2012 Annual Work plan Country: Uganda

	10	
UNDAF Outcome	Vulnerable segments of the population increasingly benefit from sustainable livelinor particular, improved agricultural systems and employment opportunities to copervit dynamics, increasing economic disparities, economic impact of HIV&AIDS, enviror me recovery challenges by 2014	the po
Expected CP Outcome	National and Local institutions capacitated to develop, implement and monitor propresponsive policies/strategies	or and
Expected Output	Policies and institutional frameworks developed to support mobilization and utilization resources in national development	of Dia
Implementing Partner	Ministry of Foreign Affairs	
Responsible Parties	Uganda Investment Authority and Bank of Uganda	M

### **Brief Description**


The Uganda Diaspora is a powerful resource for the country but there are challenges hindering their riax num contribution to national development. H.E.The President of the Republic of Uganda Yoweri Kaguta Mu. veni directed, in 2007, the MoFA to take a lead role in offering a comprehensive range of services to the arge population of Uganda Diaspora to facilitate their contribution to the country's social, economic, technologic and political development. The Project therefore is aimed at creating an enabling environment for greater Diagona interface and building strategic partnerships for national development. Key outputs include: developing a national Diaspora Policy, strengthening MIS systems for greater coordination and management with Diagona, enhancing incentives for Diaspora investments and remittances as well as identifying opportunities for national development so as to guide Diaspora investment.

Programme Period	2010-2014
Key result area	Growth and Poverty Reduction
Atlas ID	00062243
AWP Start Date	Jan, 2012
AWP End Date	Dec, 2012
Management Arrangements	NIM

Estimat	ed Annualized Budget	USD 1,335 95	
Allocate	ed Resources		
•	Government	In-kind contributions human resour and administr expenses	es ive
•	Regular Other	USD 1, 335,95	
Total		USD 1.335 95	

Agreed by Implementing Partner:

Agreed by UNDP:



## **ANNUAL WORK PLAN 2012**

## CADACITY BUILDING FOR STRENGTHENING DIASBORA RESOURCE, MOBILIZATION &UTILIZATION

EXPECTED OUTPUTS And baseline, indicators including annual targets	PLANNED ACTIVITIES  List activity results and associated actions		TIMEFRAME	RAME		RESPO NSIBLE PARTY		PLANNED BUDGET	DGET	
		Q1	Q2	Q3	Q4		Fundi ng Source	Budget Description	Amount in Uganda Shillings Rate: 2,350	Amount In US\$
Output 1  MoFA information and management systems for	1.Design and develop Uganda Diaspora information portal								728,384,850	\$309,951
greater coordination and strategic partnerships with Diaspora developed and	a) Undertake the Procurement process for the Consultant to design and implement an integrated communications system									
Indicator(s):  • Uganda Diaspora Information Portal	reliable, scalable, and supports proven, feature rich communications to be installed at the Head Quarters and missions abroad	×				MoFA	UNDP	Procurement	4.700.000	
in place Diaspora Services Department(DSD) in MoFA and key	<ul> <li>i) Advertising in papers</li> <li>ii) Hold workshop with the technical team</li> </ul>								9,400,000	\$2,000 \$4,000
mission desks on Diaspora fully	<ul> <li>b) Procurement of a firewall.</li> <li>On a recent installation the MoFA email</li> </ul>									
connected  Baseline:  No database on	system, it was established that the present firewall (cisco 5505) is for small office and home use and cannot support	×				MoFA	UNDP	Procurement	30,550,000	\$13,000
expertise and skills of Diaspora in place	an integrated communication solution of this scale. For MoFA security is priority.									
No VOIP system in place	<ul> <li>c) Commission a consultancy to conceptualize design and implement an integrated communications system.</li> </ul>	×	×							

<ul> <li>k) Procurement and installation process for the software and Hardware equipment for the VOIP at HDOS</li> </ul>	<ul> <li>j) Hold a stakeholder's retreat involving ICT, NITA-U, MUK and MoFA, and other key stakeholders, for compliance and compatibility of the proposed installation with existing e-governance infrastructure.</li> </ul>	i) The consultant submits final report on design, software and hardware requirements for the VPN and VOIP Solution including the costing of the equipment and possible sources.	regions America, Europe, Asia and Africa to assess the requirements by the Missions; namely New York, Brussels, New Delhi and Juba. The Cost includes air ticks and travels for Two (1 technical person and the Consultant).	g) In designing the solution the consultant to ensure compatibility of the unified system with the existing e-governance infrastructure.  h) The technical team, advisory team and consultant conduct visits in the four	f) Consultant, utilizing all available information and studies, determine the nature, type of both the hard and soft ware required by both HQRS and 10 selected missions, including the costing and possible sources of this equipment.	e) Hosting of Stakeholders Workshop: ICT, NITAU, and MUK and MoFA to discuss the contents of the inception report and for ownership of the process. This will be at least two weeks after consultancy submits inception report.	the total cost of the consultancy from inception to completion of the project.	<ul> <li>d) Consultant submits the inception reports on the design and implementation of the</li> </ul>
nent for x	ing ICT, her key x x tallation ucture.	report on hardware and VOIP x	and Africa by the Brussels, x travels for and the	consultant ne unified yovernance x team and the four	available mine the and soft and 10 x e costing pment.	pp. ICT, discuss oort and s will be sultancy x	cy from	reports n of the
MoFA	МоҒА	MoFA U	MoFA U	MoFA U	MoFA U	MoFA U		
UNDP Procurement	UNDP	UNDP	Travel abroad	UNDP	UNDP	UNDP	Iccs	Consultant's
0 400 000	35,250,000		47,000,000			23,500,000	117,500,000	-
\$4 000	\$15,000		\$20,000			\$10,000	\$50,000	

Institutional arrangements for research and development in diplomacy	Diaspora Paper and Policy providing policy framework for engaging internally and externally on Diaspora issues	institutional arrangements for Diaspora developed  Indicator(s):	Output 2							
<ul> <li>c) Commission Consultancy to develop a National Diaspora Policy and Diaspora Guide</li> </ul>	b) Undertake the procurement process for the consultant to develop a National Diaspora Policy	a) Hold a Workshop with the National Steering Committee to discuss and adopt report the stakeholders' meeting.	1.Develop National Diaspora policy	q) Engraving office equipment	p) Communication( telephone, fax & courier) and co-ordination	o) Support transport (fuel, lubricant and maintenance costs) – travel inland	n) Hold workshop to do the following: Launch the Training Manual for MoFA staff users. Train the technical staff of the Ministry Hold a training session with MoFA management on the usage of the equipment & general understanding of the VolP Solution & other applications.	m) Install and configure the MIS hardware and software at the 10 selected Missions. To install, test and confirm functioning and compliance through a series of tests. The cost includes air tickets and travels to the 10 Missions by 2 technical staff and the Consultant.	Consultant has made evaluation and necessary adjustments will be done.	l) Estimated cost of soft and hardware for Hqs and selected Missions. The actual
×	×	×		×	×	×				
×					×	×		×		-
×			-		×	×				
×					×	×	×			
UNDP	UNDP	MoFA		MoFA	MoFA	MoFA	MoFA	MoFA		:
UNDP	UNDP	UNDP		UNDP	UNDP	UNDP	UNDP	UNDP		;
Consultancy	Advertising, Evaluation /contract fees	Workshop		Sundry	Communicat	Fuel, lubricant& maintenance	Workshop	Travel abroad		1
70,500,000	2,350,000	10,575,000		942,350	11,750,000	5,992,500	32,900,000	232,650,000		166,850,000
\$30,000	\$1,000	\$4,500	\$201,770	\$ 401	\$5,000	\$2,550	\$14,000	\$99,000		\$71,000

							specialized institute in country on diplomacy and strategic studies	No Covernment recomized	and strategic studies strengthened
m) Disseminate Diaspora National policy across missions abroad.		k) Sharing Diaspora Experiences with 3 selected countries: - Asia and Latin America  l) Present the Final Diaspora Policy	strengthening inkages, sensitizing the diaspora on planned programmes and eliciting their views on the policy (UK & USA Annual Diaspora Conventions)	Validation of the Draft Po	h) Hold Regional workshops to discuss the first draft Diaspora Policy (Gulu, Mbale and Mbarara)	g) Present the Draft Policy to Senior Management Meeting & Top management	f) Sensitization of Diaspora about Diaspora Policy and planned programmes/strengthen linkages (Denmark) and Canada	e) Database specialist to update the Diaspora website	d) Hold Consultative meetings with the Inter-ministerial technical working group & other stakeholders
		×					×	4	*
		×					×	4	×
	×	×	×	×	×	×		4	×
×									×
MoFA	MoFA	UNDP	UNDP	MoFA	MoFA	MoFA	UNDP	UNDP	MoFA
UNDP	UNDP	UNDP	UNDP	UNDP	UNDP	UNDP	UNDP	UNDP	UNDP
Publication	Workshop	Travel abroad	Travel abroad	Workshop	Workshop	Meeting	Travel abroad	Specialist	Meetings
70,500,000	16,450,000	70,500,000	42,337,600	16,450,000	47,423,000	2,350,000	46,530,000	0,00,000	35,250,000
\$30,000	\$7,000	\$30,000	\$18,016	\$7,000	\$20,180	\$1,000	\$19,800	000°7¢	\$15,000

Output 2										
3. Foreign Policy Review Exercise	g) Hold a National Validation Workshop on the Institute	f) Prepare cabinet memo on the Uganda Institute for Diplomatic and International Affairs to seek Approval for the establishment of the UIDIA	e) Consultative meeting with the Parliamentary committees on: Presidential and Foreign Affairs; budget; and Legal on the Institute	d) Consider Report of Consultant	c) Undertake study visits to selected countries for best practice China, Singapore, Netherlands, Kenya, Cameroon	b) Commission a consultancy to undertake feasibility study	a) Undertake the procurement process for the Consultant	2.Institutional Arrangement study for the National Institute for Diplomacy and Strategic Studies	o) Connect with the Diaspora during the Home is Best Diaspora Summit and Social Networking Event	n) Sharing Global Migration/
			×	×	× ×	×	×			-
										-
	×	×							×	×
	MoFA	MoFA	MoFA	MoFA	UNDP	UNDP	UNDP		UNDP	UNDP
	UNDP	UNDP	UNDP	UNDP	UNDP	UNDP	UNDP		UNDP	
	Workshop	Meeting	Meeting	Workshop	Travel International	Hiring Consultancy	Advertising Evaluation /contract fees		Diaspora Summit/ Workshop	Travel
	28,200,000	8,460,000	31,175,100	18,800,000	131,175,100	117,500,000	4,086,650	339,873,450	21,150,000	1
	\$12,000	\$3,600	\$13,266	\$ 8,000	\$56,022	\$50,000	\$1,739	\$144,627	\$9,000	A. 1111

									• Draft Final Report	<ul> <li>Dest rractices</li> <li>1st Draft Report</li> <li>2nd Draft Report</li> </ul>	Consultant     procured     Inception Report     Consultant Report		Reviewed Foreign Policy
l) National Validation workshop	<ul> <li>k) Presentation of 2<sup>nd</sup> Draft Report by Consultant to Senior Management Meeting</li> </ul>	<ul> <li>CSOs, Academia, private sector, etc</li> <li>Retired senior FSOs</li> <li>Parliament Committees (foreign, presidential, budget, legal).</li> </ul>	j) Stakeholders' Consultative Workshons:	i) Presentation of 1st Draft Report (incorporating best practices) to Senior Management Meeting and Missions abroad for comments	<ul> <li>h) Best practices' visits to USA, Japan, Israel, Brazil, Russia, China, India, Singapore, Ghana, Turkey</li> </ul>	g) Presentation of Inception Report by Consultant	f) Inception report (including the coverage, methodology and timelines of the assignment) prepared & submitted	e) Procurement of the Consultant	d) Foreign Policy Review Secretariat	<ul> <li>c) Stationery and other items including eight generic banners</li> </ul>	b) Six (6) National steering committee Workshops(Non-residential)	Concuration	<ul> <li>a) National Steering Committee workshop (Residential) to finalise Terms of Reference (ToRs) for</li> </ul>
							×		×	×	×		×
		×		×	×		×		×		×		
×	×						×		×		×	_	
MoFA	MoFA	MoFA		MoFA	UNDP		UNDP		MoFA	MoFA	MoFA		MATTA
UNDP	UNDP	UNDP		UNDP	UNDP		UNDP		UNDP		UNDP		
Workshop	Meeting	Workshops		Meeting	Travel abroad		Consultant's fees		Workshops	Stationery	Workshops	worksnop	
25,088,600		73,663,100			255,539,000		258,500,000		27,377,500	8,363,650	41,834,700		17,535,700
\$10,676		\$31,346			\$108,740		\$110,000		\$11,650	\$3,559	\$17,802		\$7,462

investments t-Increased number of Diaspora returning	prints& e	Increased awareness of priority Diaspora investment opportunities	-Improved public relations to Diaspora	operationalized Compendium and profile of investment opportunities for Diaspora developed:-	Indicator(s): International bonds – feasibility established and	Incentives for the Diaspora investments and remittances enhanced and opportunities identified for	Output 3				
(Lands, Water, Power, Roads, URA, State House, Local Govt etc) to agree on incentives proposed) by June 2012	e) Hold consultative meetings with key policy makers /service providers	d) Review of the Specialist proposed sector profiles and merge them into one compendium by May 2011	c) Hire sectors specialists to write the sector profiles by March 2012	b) Convene meetings of the Project team to draft T.O.R for the consultant by mid March 2012	a) Committee Meetings for Developing the Compendium of investment opportunities (UIA/MoFA/Private Sector) by end of March 2012	1. Compendium of Investment opportunities developed. UIA develops a comprehensive information on key investment opportunities for Ugandan Diaspora in line with NDP	<ul> <li>q) Briefing of Parliament by the Minister of Foreign Affairs</li> </ul>	<ul> <li>p) Submission of Final Report to Cabinet</li> </ul>	o) Production, printing and binding of final report	n) Submission of Final Report by the	m) Presentation of Draft Final Report to Top Management
			×	×	×						
×		×			×						
×					×		×	×	×	×	×
					×						
UIA/ MoFA		UIA/ MoFA		UIA/ MoFA	UIA/ MoFA		MoFA	MoFA	MoFA	MoFA	MoFA
UNDP		UNDP		UNDP	UNDP			UNDP	UNDP	JUNIO	UNDP
Meeting			Hire sectors specialists	Meeting	Meeting			Cabinet Paper	Printing/ publication	Meeting	Meeting
14,100,000	4,700,000	9,400,000	104,575,000	1,175,000	2,350,000	305,500,000			25,544,500		
\$6,000	\$2,000	\$4,000	\$44,500	\$500	\$1,000	\$130,000			\$10,870		

h) Meeting of Permanent Secretaries and Governor to consider the report and prepare it for presentation to cabinet and parliament.	g) Technical team to consolidate the report for presentation. To Ministry of Foreign Affairs.	f) Hold a consultative meetings with key Stakeholders to consider the report of the consultant	therefater undertake study visits to any occurry capacity. Johanneaburg, Seoul, Beijing).  Liaison with respective Securities Board in selected countries.  A team of 5 will undertake the study visits with representation from Bank of Uganda, Ministry of Finance, Uganda Investment Authority and the Ministry of Foreign Affairs.  Study visits  5 people each at approx USD10, 400.  Study visits are necessary to familiarise the officials with the following;  Required documentation for issuance of securities by foreign countries.  Regulations and other requirements necessary for issuance of securities by foreign countries.  Systems required and structures necessary to facilitate issuance of securities by foreign countries.	e) Identifying the list of countries for Diaspora Bond issuance and
	×	×	×	
×		BOU/ MoFA		
		UNDP	UNDP	
		Meetings	Travel	
2,350,000	3,525,000	18,800,000	122,200,000	
\$1,000	\$1,500	\$8,000	\$52,000	

Abbreviations: BOU - Bank of Uganda, UIA - Uganda Investment Authority, MOFA-Ministry of Foreign Affairs

# PROCUREMENT PLAN 2012 CAPACITY BUILDING FOR STRENGTHENING DIASPORA RESOURCE, MOBILIZATION &UTILIZATION

Output 2 Ik)Air tickets for 3persons to Asia and Latin America	Output 2  IJ)Air tickets for 2persons to the UK and USA	Output 2  If) Air tickets for 2persons to the Canada	Output 2 If)Air tickets for 2persons to the Denmark	Output1 Im)Air tickets for 3persons to 10 Missions	Output I  Ih) Air tickets for 2persons to four regions America, Europe, Asia and Africa (New York, Brussels, New Delhi and Juba.)	services
Service	Service	Service	Service	Service	Service	measure
03	02	02	02	93	02	ntity
\$30,000	\$18,016	\$11,438	\$8,362	\$99,000	\$20,000	unit price in USS
\$30,000	\$18,016	\$11,438	\$8,362	\$99,000	\$20,000	budget in USS
Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	procure- ment
Cost	Cost	Cost	Cost	Cost	Cost	n criteria
						for non- competitive procurement
March 2012	Sept 2012	June 2012	March 2012	April 2012	April 2012	Activity
Sept 2012	Sept 2012	June 2012	April 2012	June 2012	June 2012	tion of Activity
UNDP	UNDP	UNDP	UNDP	MoFA	MoFA	ible Authori ties

Output 1 Ia)Undertake the procurement process for the Consultant to design and implement Integrated communications system (advertising)	Output 3 2e) Air tickets for 2persons for best practices' visits to (New York, London, Dubai, Johannesburg, Seoul, Beijing).	Output 3 1b)Air tickets to Missions abroad and Diaspora Convention	Output 2  3h)Air tickets for 2persons for best practices' visits to USA, Japan, Israel, Brazil, Russia, China, India, Singapore, Ghana, Turkey	Output 2 2c)Air tickets for 2persons for best practice China, Singapore, Netherlands, Kenya, Cameroon		Output 2 In)Air tickets for 2persons to the
Services	Service	Service	Service	Service	Service	
01	05	01	02	02	02	
\$2,000	\$52,000	\$13,000	\$108,740	\$56,022	\$6,774	
\$2,000	\$52,000	\$13,000	\$108,740	\$56,022	\$6,774	
Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Quotation	1
Cost	Cost	Cost	Cost	Cost	Cust	
Feb 2012	July 2012	July 2012	April 2012	March 2012		Nov
March 2012	Sept 2012	Dec 2012	June 2012	April 2012		Dec
MoFA	UNDP	UIA	UNDP	UNDP		UNDP

Dec	Dec 2012	March 2012	March 2012	March 2012	June 2012	Sept 2012	2012
Feb	Feb 2012	Feb 2012	Feb 2012	Feb 2012	April 2012	July 2012	2012
Cost	Cost	Cost	Cost	Cost	Cost	Cost	Cost
Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation
\$2,500	\$30,000	\$110,000	\$1,739	\$1,000	\$71,000	\$4,000	\$13,000
\$2,500	\$30,000	\$110,000	\$1,739	\$1,000	\$71,000	\$4,000	\$13,000
01	01	01	01	01	01	01	01
Services	Services	Services	Services	Services	Services	Services	Services
Output 2 1e)Database specialist to update the Diaspora website	Output 2  1c) Commission  Consultancy to develop a National Diaspora Policy and Diaspora Guide	Output 2 3e)Undertake the procurement process for the Consultant	2a)Undertake the procurement process for the Consultant to do a feasibility study	Output 2  1b)Undertake the procurement process for the consultant to develop a National Diaspora Policy	Output 1  11) Procurement of software and Hardware equipment for selected missions	Output 1  1k) Procurement and installation process for the software and Hardware equipment for the VOIP at HDQS.	Output 1 1b)Procurement of

Output1  In) Hold workshop to Launch the Training	involving ICT, NITA- U, MUK and MoFA, and other key stakeholders, for compliance and compatibility of the proposed installation with existing e- governance infrastructure	Output1 1j)Hold a	contents of the inception report and for ownership of the process	Š	Output1  1a) Hold workshop with the technical team	Output 3 2d) Consultancy for the feasibility study for the establishment of the Diaspora Bond	Output 3 1c) Hire sectors specialists to write the sector profiles	Output 2  3e,f,g) Consultancy fees and procurement process	study	Output 2  2b) Commission a consultancy to
Service		Service		Service	Service	Services	Services	Services		Services
01		01		01	01	01	01			-01
\$14,000		\$15,000		\$10,000	\$4,000	\$60,000	\$44,500	\$110,000		\$50,000
\$14,000		\$15,000		\$10,000	\$4,000	\$60,000	\$44,500	\$110,000		\$50,000
Request for Quotation	(RFQ)	Request for	(RHQ)	Request for Quotation	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)		Request for Quotation
Cost	Cop	Ç.		Cost	Cost	Cost	Cost	Cost		Cost
Oct 2012	2012	> <u></u>	Арги 2012	•	March 2012	April 2012	Feb 2012	Feb 2012	2012	1
Dec 2012	2012	Cent	June 2012	•	March 2012	Sep 2012	Sep 2012	Sep 2012	2012	1
MoFA	MoFA			MoFA	MoFA	UNDP	UIA	UNDP		UNDP

Output 2  11) Present the Final Diaspora Policy to Senior Management Top Management, Steering Committee and Parliamentary Subcommittee	Output 2  1i) Validation of the Draft Policy and Guide	Reg e a P	Output 2  1g) Present the Draft Policy to Senior Management Meeting & Top management	Consult with nisterial wor wor ders	Output 2  1a) Hold a Workshop with the National Steering Committee to discuss and adopt report the stakeholders' meeting.	Manual for MoFA staff users.  Train the technical staff
						'A staff
Service	Service	Service	Service	Service	Service	
01	01	01	01	04	01	
\$7,000	\$7,000	\$20,180	\$1,000	\$15,000	\$4,500	-
\$7,000	\$7,000	\$20,180	\$1,000	\$15,000	\$4,500	
Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	(RFQ)
Cost	Cost	Cost	Cost	Cost	Cost	-
July 2012	July 2012	July 2012	July 2012	Feb 2012	March 2012	
Sep 2012	Sep 2012	Sep 2012	Sep 2012	Dec 2012	March 2012	
MoFA	MoFA	MoFA	MoFA	MoFA	MoFA	

Output2 3b) Two (2) National steering committee Workshops(Non-	Output2  3a) National Steering Committee workshop (Residential) to finalise Terms of Reference (Tors) for Consultant	Output2 2g) Hold a National Validation Workshop on the Institute	Output2 2f) Prepare cabinet memo on the Uganda Institute for Diplomatic and International Affairs to seek Approval for the establishment of the UIDIA	Output2 2e) Consultative meeting with the Parliamentary committees on: Presidential and Foreign Affairs; budget; and Legal on the Institute	Output2 3d) Consider Report of Consultant	the Home is B  Diaspora Sum and So  Networking Event	Foreign Affairs Output 2 10) Connect with
ional	ering kshop inalise ice ltant	National kshop on	net e for airs l for nt of	ultative h the on: and Affairs; egal on	eport of	is Best Summit Social Vent	with
Services	Services	Services	Services	Services	Services		
02	02	01	01	01	01		;
\$17,802	\$7,462	\$12,000	\$3,600	\$13,266	\$8,000		)
\$17,802	\$7,462	\$12,000	\$3,600	\$13,266	\$8,000		) ) ) )
Request for Quotation	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Quotation (NTQ)	3
Cost	Cost	Cost	Cost	Cost	Cost	C)	
2 F	2 F	200	20	N N	22 >>	22	
Feb 2012	Feb 2012	Oct 2012	Oct 2012	April 2012	April 2012	Jan 2012	
Sep 2012	March 2012	Dec 2012	Dec 2012	June 2012	June 2012	2012	
MoFA	MoFA	MoFA	MoFA	MoFA	MoFA	UNDE	

Output 3	Output 3  1e) Hold consultative meetings with key policy makers / service providers (Lands, Water, Power, Roads, URA, State House, Local Govt etc) to agree on incentives proposed)	Output 3  Id) Review of the Specialist proposed sector profiles and merge them into one compendium	Output 3  1b) Convene meetings of the Project team to draft T.O.R for the consultant	Output 3  Ia) Meeting of the Committee to Develop the Compendium and to draft T.O.R for the consultant	Output 2 3l) National Validation workshop	Output 2  3j) Stakeholders' Consultative Workshops:		Output 2 3d) Foreign Policy	residential)
	Service	Services	Services	Services	Services	Services		Services	
	01	01	01	02	01	02		01	
	\$6,000	\$4,000	\$500	\$1,000	\$10,676	\$31,346		\$3,559	
	\$6,000	\$4,000	\$500	\$1,000	\$10,676	\$31,346	_	\$3,559	
	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	(RFQ)	Request for	(RFQ)
	Cost	Cost	Cost	Cost	Cost	Cost		2	
	April 2012	April 2012	Feb 2012	Feb 2012	July 2012	April 2012	Feb 2012		
	June 2012	June 2012	March 2012	March 2012	Sep 2012	June 2012	Sep 2012		
	UIA	VID	UIA	VIV	MoFA	MoFA		MoFA	

Output1  10) Communication( telephone, fax & courier) and co- ordination	Output 3  2h) Meeting of Permanent and Governor to consider the report and prepare it for presentation to cabinet and parliament.	Output 3  2g) Technical team to consolidate the report for presentation. To Ministry of Foreign Affairs	Output 3 2f) Hold a consultative meetings with key Stakeholders to consider the report of the consultant	Output 3 2b) Hold a retreat of key Stakeholders for information sharing and identification of gaps and finalizing of ToRs for the feasibility study for establishment of International Diaspora bond.	team on the feasibility study for establishment of International Diaspora bond	<b>2a)</b> Set up a technical team to develop ToRs and
Services	Services	Services	Services	Service	Service	
01	01	01	01	01	01	
\$5,000	\$1,000	\$1,500	\$8,000	\$7,000	\$1,000	
\$5,000	\$1,000	\$1,500	\$8,000	\$7,000	\$1,000	
Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)		Request for Quotation (RFQ)
Cost	Cost	Cost	Cost	Cost		1
Oct 2012	Oct 2012	July 2012	July 2012	Feb 2012		Feb
Dec 2012	Dec 2012	Sep 2012	Sep 2012	March 2012		March
MoFA	B.O.U	B.O.U	B.O.U	B.O.U		B.O.U

Output 1 10)Transport (fuel, Travel Inland)	Output 3  1g) Distribution of Compendium to Diaspora Associations/Missions abroad	Output 3  If) Hire of publication services to reproduce and bind the compendium	Output 2 3c) Production, printing and binding of final report	Output 2 3c) Stationery and other items including eight generic banners	Output2 Im) Disseminate Diaspora National policy across missions abroad.	equipment	Output 1
Services	Services	Services	Services	Services	Services	Services	
2	01	01	01	01	01	01	1
\$2,550	\$9,000	\$50,000	\$10,870	\$3,559	\$30,000	3401	
\$2,550	\$9,000	\$50,000	\$10,870	\$3,559	\$30,000	<b>⊅</b> 4∪1	-
Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	Request for Quotation (RFQ)	+
Cost	Cost	Cost	Cost	Cost	Cost	Cust	+
Feb 2012	July 2012	April 2012	July 2012	Feb 2012	Oct 2012	Feb 2012	
Dec 2012	Dec 2012	Sep 2012	Sep 2012	March 2012	Dec 2012	March 2012	
MoFA	VIA	VIO	MoFA	MoFA	MoFA	Mora	