



**UNITED NATIONS DEVELOPMENT PROGRAMME
GOVERNMENT OF UZBEKISTAN
Project Budget**

Project #: 00129158
Output #: 00122920
Project Title: Advancing Digital Transformation in Uzbekistan

Start date: 05/07/2021
End date: 31/12/2021

INPUTS	Budget Financing (in US \$)	
	Revision "A"	
	Total Budget	2021
UNDP	\$ 260,000.00	\$ 260,000.00
DONOR	-	-
TOTAL INPUTS	\$ 260,000.00	\$ 260,000.00
GMS (8%)	-	-
TOTAL	\$ 260,000.00	\$ 260,000.00

Implementing Partner: UNDP

Main Partner: Ministry for Development of Information Technologies and Communications

Revision Type: Initial

Brief Description:

The annual workplan and budget for Y2021 are prepared to approve and launch the engagement facility on "Advancing Digital Transformation in Uzbekistan".

Approved by:	Signature:	Date:	Name and Title
--------------	------------	-------	----------------

UNDP	<i>Matilda Dimovska</i>	05-Jul-2021	Matilda Dimovska, UNDP Resident Representative in Uzbekistan
------	-------------------------	-------------	--



Annual Work Plan 2021

United Nations Development Programme

Uzbekistan

Year: 2021

Output ID: 00122920

Project ID: 00129158

Project Title: Advancing Digital Transformation in Uzbekistan

EXPECTED OUTPUTS (including indicators and annual targets)	PLANNED ACTIVITIES	TIMEFRAME		RESPONSIBLE AGENCY	Department ID	PLANNED BUDGET				
		Q3	Q4			Funding Source		Budget Line	Budget Description	Budget for 2021
						Fund	Donor			
<p>Project output: Capacity of the Government of Uzbekistan to advance inclusive digital transformation is enhanced</p> <p>Output Indicator 1: Existence of a Roadmap to support the operationalization of the Digital Uzbekistan 2030 Strategy with focus on how to improve the position of Uzbekistan in UN E-Gov Survey Ranking</p> <p>Baseline: No</p> <p>Annual Target: Yes. Roadmap developed and submitted for Government approval</p> <p>Output Indicator 2: Existence of a National Strategy for Promoting Artificial Intelligence Technologies in Uzbekistan</p> <p>Baseline: No</p> <p>Annual Target: Yes. Strategy developed in an inclusive, gender-sensitive manner</p> <p>Output Indicator 3: Number of AI initiatives piloted</p> <p>Baseline: 0</p> <p>Annual Target: 2</p> <p>Output Indicator 4: Extent of coordination to advance Digital Transformation</p> <p>Baseline: Lack of coordination among key partners working on digitalization</p>	Activity 1. Enhanced capacity of government to advance inclusive and innovative digitalization agenda									
	1.1. Provide policy advice, expertise and analytical support to the government on inclusive digital transformation	X	X	001981	58404	04010	00012	71200	International Consultants	\$ 43,000.00
	1.2. Strengthen the technical and human resources capacity of the E-Government Development Center and government CDOs on introducing inclusive and user-centric approaches to digital transformation	X		001981	58404	04010	00012	71300	Local Consultants	\$ 12,000.00
	1.3. Strengthen the technical and human resources capacity of the newly established Institute for Development of Artificial	X	X	001981	58404	04010	00012	72100	Contractual Services-Companies	\$ 35,000.00
	Subtotal for Activity 1									\$ 90,000.00
	Activity 2. Practical innovative and data-driven digital solutions are piloted in selected sectors									
	2.1. Implement AI-based solution in healthcare, banking	X		001981	58404	04010	00012	71200	International Consultants	\$ 20,000.00
	2.2. Support the expansion of the Uzbek language dataset in the Mozilla's Common Voice initiative, an open source platform, which aims to teach machines how real people speak.	X	X	001981	58404	04010	00012	71300	Local Consultants	\$ 26,000.00
	2.3. Organize a hackathon on developing the best speech recognition model for Uzbek language, trained on the Common Voice dataset, and suitable to address a social challenge.	X	X	001981	58404	04010	00012	72100	Contractual Services-Companies	\$ 58,000.00
	2.4. Develop a data management platform for digital diplomacy.		X	001981	58404	04010	00012	72800	IT Equipment	\$ 10,000.00
	Subtotal for Activity 2									\$ 114,000.00
	Activity 3. Project Management and Administration									
	Project Management	X	X	001981	58404	04010	00012	71400	Contractual Services-Individ	\$ 24,000.00
		X		001981	58404	04010	00012	72800	IT Equipment	\$ 5,000.00
		X	X	001981	58404	04010	00012	74500	Miscellaneous	\$ 3,363.64
		X	X	001981	58404	04010	00012	61000	Direct Project Costs - Staff time	\$ 23,636.36
	Subtotal for Activity 3									\$ 56,000.00
	TOTAL UNDP									\$ 260,000.00
	TOTAL DONOR									\$ -
GRAND TOTAL									\$ 260,000.00	

Prepared by: Bunyod Avliyokulov

Bunyod Avliyokulov, Programme Analyst on Effective and Inclusive Institutions and Service Delivery for All

Cleared by: Kamila Mukhamedkhanova
Kamila Mukhamedkhanova, Cluster Leader, Effective Governance Cluster

Gender Marker revised? No Yes, revised marker is "___" and agreed with Gender Focal Point _____

Cleared _____

Cleared by DRR Doina Munteanu _____**Budget Revision Check List****Output ID # and title: 00122920, Capacity of the Government of Uzbekistan to advance inclusive digital transformation is enhanced****Project #: 00129158****Rev "A"**

	Items Checked	Yes	No
1	PRRF/WP available/up-to-date	X	
	<u>Project Information correctly entered into Atlas</u>		
2	Revision Type correct	X	
3	Revision Code correct	X	
4	Justification made	X	
5	Revision reason duly explained (in Brief Description field)	X	
6	Project Status correct	X	
7	Impl. Agents/Resp.Parties correct	X	
	<u>Financial Data</u>		
8	Atlas GL Details correct	X	
9	UNDP input correct	X	
10	Cost Sharing		X
a	Cost Sharing Agreement available		
b	Cost Sharing Input correct		
13	Delivery (%)		
	<u>Monitoring</u>		
14	Quarterly/annual/final report available in Atlas?		
15	Did TPR, Project Board meeting take place?		
16	Equipment Inventory/Transfer done (in case of project closure)		
	<u>Approval</u>		
17	Signatories correct	X	

If Operational Closure: following documents have been submitted:

	Items Checked	Yes	No
18	Signed FPR with minutes of Project Review meeting;		
19	Other project reports and minutes of the important project meetings (e.g. evaluation reports, donor reports, annual project review meeting minutes, etc.);		
20	Originals of all previous project budget revisions;		
21	Copies of CDRs signed by NPC;		
22	Copy of the document on Transfer of all Assets procured within the project cycle.		

Reviewed by RMU Kamila Alimjanova

signature, date

04-Jul-2021