

Dear Dr. Tien,

Ha Noi, 9th November 2005

Subject: Award ID 00040722 – Support to Socio-Economic Monitoring Project Approval

Please find enclosed, for your record, the approved budget of the above-mentioned project. Upon the official signing of the project document dated 20th of October, this budget reflects the approved 2005 project workplan. Major changes, to compare with the previous workplan/budget made for issuing the Advance Authorization, are as follows:

In the project ID 00046203:

- The activities of "revising statistical action plan" will be implemented next year.
- In the activity of "revising and updating National Statistical Indicator System", more local consultants, instead of international, are to be mobilized by the amount of US\$24,000, based on the actual TA needs of the counterparts.
- The funds to be allocated to the project personnel have been reduced.
- In the activity of "improving regular reporting and forecasting for SEDP/MDG/VDC monitoring", less international and national consultants are to be mobilized, reducing the budget by the amount of US\$26,500 and US\$4,500, due to the limited period of project implementation and actual TA needs of the counterparts.

The budget of the project for 2005 is US\$288,540, reduced by US\$168,735, which will be tentatively allocated to 2007 budget.

The project total budget remains unchanged (namely, US\$800,000 and GBP450,000, equivalent of US\$815,218, committed) and more funds are to be mobilized for the later period of the project.

With best regards,

Yours sincerely,



Subinay Nandy

UNDP Resident Representative a.i.

Dr. Nguyen Van Tien,
National Project Director of 00040722
General Statistics Office,
2 Hoang Van Thu St.

cc (with attachment): Mr. Luu Quang Khanh, Deputy Director, FERD, MPI
Ms. Gita Sabharwal, Poverty and Policy Advisor, DFID



Viet Nam



UN Development Programme
Vietnam - Hanoi

Award ID: 00040722

Award Title: Support to Socio-Economic Development Monitoring

Start Year: 2005

End Year: 2008

Implementing Partner (Executing Agency): National Execution

Responsible Party (Implementing Agent): VIE-National Execution UNDP (Direct Execution)

Revision Type: Project Approval

Brief Description:

This budget revision is initiated to reflect the project approval and 2005 workplan/budget. This project will be implemented in 3 years from 2005 to 2008. The total committed fund, US\$ 1,615,218 in which US\$ 800,000 from the UNDP TRAC and US\$815,218 from DFID (equivalent to GBP 450,000) is allocated for 2005, 2006, 2007. More fund will be mobilised for the later period of project.

Agreed by:

[Signature]

9/11/2005

Agreed by:

Subinay Nandy

Deputy Resident Representative

Agreed by:

Donor		Fund	Amount
UNDP	04000 TRAC (Lines 1.1 and 1.2)		800,000.00
UNDP	11999 Development Advisory Svcs		815,218.00
Total Budget			1,615,218.00
Total Expenditure			0.00
Award Total			1,615,218.00
Unprogrammed/Unfunded			0.00

Budget (US\$) as of 07-November-2005

00040722 - Support to Socio-Economic Development Monitoring
 COST SHARING COMMITMENT and ACTUAL EXPENDITURE

1. Total Commitments

UNDP	DFID	Total	C/S Total
\$800,000.00	\$815,218	\$1,615,218	\$815,218
	(450,000 GBP)		

2. Expenditures

Reporting Date: 3rd November, 2005
 Remarks: The expenditure figures below are estimated.

	TOTAL	2005	2006	2007	2008
UNDP	800,000	0	662,200	137,800	0
Net amount	800,000	0	662,200	137,800	0
DFID	815,218	288,540	405,000	121,678	0
Net amount	776,398	274,800	385,714	115,884	0
GMS	38,820	13,740	19,286	5,794	0

Annual Work Plan 2005

Expected Output	Key Activities	Time frame			Activity ID	Fund	Donor	Resp. Partner	Budget Estimates	
		Oct	Nov	Dec					Budget Description	Amount
1. Revised/Updated National Statistical Indicators for SEDP and MDG/VDG monitoring (2006-2010)	1.1.2 A workshop to announce the Government's Decision on approval of NSIS.	*	*		NSISUPDATE	11999	00012	GSO	74500 Training Workshops	\$13,000
	1.1.4 Develop concepts, methodologies on NSIS indicators needed for monitoring the 5-year SEDP	*	*	*	NSISUPDATE	11999	00012	GSO	71300 National Consultants	\$24,000
									75100 Administration (GMS)	\$1,800
SUB TOTAL										\$38,850
2. Revised/Updated National Statistical Action Plan (SAP) and Capacity-Building Plan	2.1.1 Implement a study on "User and Producer Needs in Statistical Information"	*	*		NEEDSASSES	11999	00012	GSO	71200 International Consultants (1)	\$20,000
									71300 National Consultants (2)	\$6,000
	2.1.2. Convene a dissemination workshop on study results			*	NEEDSASSES	11999	00012	GSO	71600 Travel	\$6,000
									74500 Miscellaneous	\$2,000
SUB TOTAL										\$5,000
3.3. Data Improved, Harmonised and Rationalised	3.2.1 Draft a proposal to develop a sectoral meta-data reporting mechanism for NSIS indicators.	*	*	*	DATAIMPROV	11999	00012	GSO	71300 National Consultants (2)	\$40,950
									74500 Miscellaneous	\$2,000
	3.3.1. Draft a ISIC-based revised VSIC classification	*	*	*	STANDARD	11999	00012	GSO	75100 Administration Cost (GMS)	\$30,000
									71300 National Consultants	\$18,000
SUB TOTAL										\$77,000
3.3.3. Consultation sectors/ministries	3.3.3. Consultation Workshops with sectors/ministries	*		*	STANDARD	11999	00012	GSO	71200 International Consultants (2 weeks)	\$7,000
									74500 Other expenses	\$1,000
									74500 Training Workshops	\$6,000
									75100 Administration Cost (GMS)	\$1,600
SUB TOTAL										\$39,900
1. Data Reporting,										

Expected Output	Key Activities	Time frame			Activity ID	Fund	Donor	Resp. Partner	Budget Estimates		
		Oct	Nov	Dec					Budget Description	Amount	
Communication, Use and Storage Mechanisms Developed and Improved	4.2.1 Conduct a study tour on communication mechanism among the NSIS such as DPG, DUG, strategic		*		NDUPGSETUP	11999	00012	GSO	74500 Study expenses	\$30,000	
					NDUPGSETUP	11999	00012		75100 Administration cost	\$1,500	
Project Management	4.5.3 Provide training on new tools such as SHD management system, VietInfo for effective data usage in policy planning		*	*	REPORTIMPR	11999	00012	MPI	71200 International Consultants	\$10,000	
								MPI	71300 National Consultants	\$1,500	
								MPI	74500 Miscellaneous	\$2,500	
								MPI	75100 Administration cost	\$7,500	
SUB TOTAL										\$46,200	
Project Management	Project Personnel		*	*	PROJSTAFF	11999	00012	GSO	71200 ALD Personnel cost	\$30,000	
								GSO	71400 Service contracts individuals	\$8,000	
			*	*	*	EQUIPMENT	11999	00012	GSO	75100 Administration (GMS)	\$1,900
									72200 Communication equipment, visual aids (photocopy, software, vehicle)	\$30,400	
									GSO	74500 Other expenses	\$1,400
									GSO	75100 Administration (GMS)	\$1,500
			*	*	*	SUNDRIES	11999	00012	GSO	74500 Other expenses	\$5,000
									UNDP	75100 Administration (GMS)	\$2,500
						AUDITING	11999	00012	UNDP	72100 Service Contracts - Corporate	\$3,000
									UNDP	75100 Administration (GMS)	\$1,500
							UNDP	74500 Other expenses	\$2,000		
							UNDP	75100 Administration (GMS)	\$10,000		
		*					UNDP	75100 Administration (GMS)	\$37,000		
Subtotal										\$185,000	
Grand Total										\$288,540	



Annual Work Plan

Vietnam - Hanoi

Award Id: 00040722

Award Title: Support to Socio-Economic Development Monitoring

Year: 2005

Report Date: 6/11/2005

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Fund	Donor	Planned Budget						
			Start	End				Budget Descr	Amount US\$					
00046203	Support to Socio-Economic Deve	auditing	8/7/05		UNDP (Direct Execution)	11999	UNDP	72100	Contractual Services-Companie	3,000.00				
					UNDP (Direct Execution)	11999	UNDP	75100	Facilities & Administration	150.00				
					VIE-National Execution	11999	UNDP	71200	International Consultants	20,000.00				
					VIE-National Execution	11999	UNDP	71300	Local Consultants	6,000.00				
					VIE-National Execution	11999	UNDP	71600	Travel	6,000.00				
					VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	7,000.00				
					VIE-National Execution	11999	UNDP	75100	Facilities & Administration	1,950.00				
					VIE-National Execution	11999	UNDP	71300	Local Consultants	300.00				
					VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	4,000.00				
					VIE-National Execution	11999	UNDP	75100	Facilities & Administration	2,000.00				
					VIE-National Execution	11999	UNDP	75100	Facilities & Administration	300.00				
					VIE-National Execution	11999	UNDP	71200	International Consultants	0.00				
					VIE-National Execution	11999	UNDP	71300	Local Consultants	0.00				
					VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00				
					develop data collection syste	8/7/05		VIE-National Execution	11999	UNDP	71200	International Consultants	0.00	
VIE-National Execution	11999	UNDP	71300	Local Consultants				0.00						
VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses				0.00						
VIE-National Execution	11999	UNDP	75100	Facilities & Administration				0.00						
VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses				0.00						
VIE-National Execution	11999	UNDP	75100	Facilities & Administration				0.00						
VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses				0.00						
VIE-National Execution	11999	UNDP	75100	Facilities & Administration				0.00						
VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses				0.00						
VIE-National Execution	11999	UNDP	75100	Facilities & Administration				0.00						
VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses				0.00						
VIE-National Execution	11999	UNDP	75100	Facilities & Administration				0.00						
VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses				0.00						
VIE-National Execution	11999	UNDP	75100	Facilities & Administration				0.00						
develop ministry's indicators	8/7/05		VIE-National Execution	11999				UNDP	71200	International Consultants	10,000.00			
			VIE-National Execution	11999	UNDP	71300	Local Consultants	1,500.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			establish national DUPG	8/7/05		VIE-National Execution	11999	UNDP	71200	International Consultants	30,000.00			
VIE-National Execution	11999	UNDP				71300	Local Consultants	1,500.00						
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	0.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	0.00						
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	0.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	0.00						
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	0.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	0.00						
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	0.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	0.00						
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	0.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	0.00						
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	0.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	0.00						
improve report and forecast	8/7/05					VIE-National Execution	11999	UNDP	71200	International Consultants	1,500.00			
			VIE-National Execution	11999	UNDP	71300	Local Consultants	1,500.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	0.00						
			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00						
			office equipment	8/7/05		VIE-National Execution	11999	UNDP	72200	Equipment and Furniture	30,400.00			
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	1,400.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	1,590.00						
VIE-National Execution	11999	UNDP				74500	Miscellaneous Expenses	37,000.00						
VIE-National Execution	11999	UNDP				75100	Facilities & Administration	1,850.00						
VIE-National Execution	11999	UNDP				71200	International Consultants	30,000.00						
project formulation	8/7/05					VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	37,000.00			
						VIE-National Execution	11999	UNDP	75100	Facilities & Administration	1,850.00			
						VIE-National Execution	11999	UNDP	71200	International Consultants	30,000.00			
						project personnel	8/7/05		VIE-National Execution	11999	UNDP	71200	International Consultants	30,000.00



Annual Work Plan

Vietnam - Hanoi

Award ID: 00040722

Award Title: Support to Socio-Economic Development Monitoring

Year: 2005

Report Date: 6/11/2005

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Fund	Donor	Planned Budget		
			Start	End				Budget Descr	Amount US\$	
		project personnel	8/7/05		VIE-National Execution	11999	UNDP	71400	Contractual Services - Individ	8,000.00
		public information	8/7/05		VIE-National Execution	11999	UNDP	75100	Facilities & Administration	1,900.00
		public information	8/7/05		UNDP (Direct Execution)	11999	UNDP	74500	Miscellaneous Expenses	2,000.00
		public information	8/7/05		UNDP (Direct Execution)	11999	UNDP	75100	Facilities & Administration	100.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	71200	International Consultants	0.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	71300	Local Consultants	24,000.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	71600	Travel	0.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	13,000.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	75100	Facilities & Administration	1,850.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	71200	International Consultants	0.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	71300	Local Consultants	0.00
		revise and update NSIS	8/7/05		VIE-National Execution	11999	UNDP	75100	Facilities & Administration	0.00
		Standardized data			VIE-National Execution	11999	UNDP	71200	International Consultants	7,000.00
		Standardized data			VIE-National Execution	11999	UNDP	71300	Local Consultants	18,000.00
		Standardized data			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	7,000.00
		Standardized data			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	1,600.00
		Sundries			VIE-National Execution	11999	UNDP	74500	Miscellaneous Expenses	5,000.00
		Sundries			VIE-National Execution	11999	UNDP	75100	Facilities & Administration	250.00
TOTAL									288,540.00	
GRAND TOTAL									288,540.00	



Annual Work Plan

Vietnam - Hanoi

Award ID: 00040722

Award Title: Support to Socio-Economic Development Monitoring

Year: 2006

Report Date: 6/11/2005

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Fund	Donor	Planned Budget		Amount US\$
			Start	End				Budget Descr		
00046203	Support to Socio-Economic Deve	auditing	8/7/05		UNDP (Direct Execution)	04000	UNDP	72100	Contractual Services-Companie	3,000.00
		conduct DISR in ministries	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	81,000.00
		develop capacity building pla	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	49,500.00
		develop ministry's indicators	8/7/05		V/E-National Execution	11999	UNDP	74500	Miscellaneous Expenses	19,048.00
		develop provincial indicators	8/7/05		V/E-National Execution	11999	UNDP	75100	Facilities & Administration	952.00
		establish and support to SM	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	20,000.00
		establish ministerial DPG	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	200,000.00
		establish ministerial DPG	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	15,000.00
		establish national DPG	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	5,000.00
		establish provincial DPG	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	20,000.00
		improve report and forecast	8/7/05		V/E-National Execution	11999	UNDP	74500	Miscellaneous Expenses	123,810.00
		office equipment	8/7/05		V/E-National Execution	04000	UNDP	75100	Facilities & Administration	6,180.00
		project evaluation	8/7/05		V/E-National Execution	04000	UNDP	72200	Equipment and Furniture	4,000.00
		project personnel	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	2,000.00
		public information	8/7/05		V/E-National Execution	04000	UNDP	71400	Contractual Services - Individ	143,200.00
revise and update NSIS	8/7/05		V/E-National Execution	04000	UNDP	74500	Miscellaneous Expenses	2,000.00		
revise statistical action plan	8/7/05		V/E-National Execution	11999	UNDP	74500	Miscellaneous Expenses	60,000.00		
					V/E-National Execution	11999	UNDP	74500	Miscellaneous Expenses	14,286.00
					V/E-National Execution	11999	UNDP	75100	Facilities & Administration	714.00
TOTAL										1,067,200.00
GRAND TOTAL										1,067,200.00



Annual Work Plan

Vietnam - Hanoi

Award ID: 00040722

Award Title: Support to Socio-Economic Development Monitoring

Year: 2007

Report Date: 6/1/2005

Project ID	Expected Outputs	Key Activities	Timeframe		Responsible Party	Planned Budget				
			Start	End		Fund	Donor	Budget Descr	Amount US\$	
00046203	Support to Socio-Economic Deve	establish national DPG	8/7/05		VIE-National Execution	04000	UNDP	74500	Miscellaneous Expenses	37,800.00
						11999	UNDP	74500	Miscellaneous Expenses	115,884.00
						11999	UNDP	75100	Facilities & Administration	5,794.00
		establish provincial DPG	8/7/05		VIE-National Execution	04000	UNDP	74500	Miscellaneous Expenses	100,000.00
TOTAL										
GRAND TOTAL										
259,478.00										
259,478.00										

Thank you very much for your kind cooperation.

Best Regards,

Dam

-----Original Message-----

From: Phan Trong Dam [mailto:phan.trong.dam@undp.org]

Sent: 01 November 2004 10:26

To: Melvin Ysaguirre; Alberto del Rosario

Cc: Phan Trong Dam

Subject: RE: DFID Contributions for VietNam in October Re: Signed DFID

Partnership Administration Arrangements from Vietnam

Dear Melvin and Alberto,

Could you please provide feedback on the DFID payment that we have asked below.

Thank you very much for your kind cooperation.

Best Regards,

Dam

-----Original Message-----

From: Phan Trong Dam [mailto:phan.trong.dam@undp.org]

Sent: 25 October 2004 09:28

To: Alberto del Rosario

Cc: Grace Fidler; Melvin Ysaguirre; Nguyen Lan Anh

Subject: DFID Contributions for VietNam in October Re: Signed DFID

Partnership Administration Arrangements from Vietnam

Dear Alberto,

Please be advised that DFID informed us that they have transferred GBP 1,769,725 to UNDP GDP Contributions Account in accordance with the Agreement attached herewith. Could you please help check it and let us know so that we can record in Atlas.

Thank you very much for your kind cooperation.

Best Regards,

Dam

-----Original Message-----

From: Phan Trong Dam [mailto:phan.trong.dam@undp.org]

Sent: 07 October 2004 08:51

To: Lima O Neil-Hankey

Subject: Signed DFID Partnership Administration Arrangements from Vietnam

Dear Ms O'Neil-Hankey,

We are pleased to send to you, for your records, a copy the DFID-UNDP

Strategic Partnership Initiative in Vietnam together with signed DFID

Partnership Administration Arrangements from our office.

Thank you very much for your kind cooperation.

Best Regards,

Dam

Junichi Imai

From: Nguyen Thi Loc [nguyen.thi.loc@undp.org]
Sent: Thursday, November 03, 2005 10:16 AM
To: Phan Trong Dam; Junichi Imai
Cc: Nguyen Tien Phong
Subject: RE: DFID Contributions for Vietnam in October Re: Signed DFID Partnership Administration Arrangements from Vietnam

Jun oi,
According to Dam's figure below, I think you should revise budget for 40722 again because the discrepancy between 2 figures is not small: US\$43,782.

Cheers,

-----Original Message-----
From: Phan Trong Dam [mailto:phan.trong.dam@undp.org]
Sent: Thursday, November 03, 2005 8:56 AM
To: Junichi Imai
Cc: Nguyen Tien Phong; Nguyen Thi Loc
Subject: RE: DFID Contributions for Vietnam in October Re: Signed DFID Partnership Administration Arrangements from Vietnam

Hi Jun,

We received GBP 1,769,725 (equiv. US\$3,206,023.55) So I think your GBP 450,000 can equiv. up to US\$815,218.

Cheers.

-----Original Message-----
From: Gertrude Cruz [mailto:gertrude.cruz@undp.org]
Sent: 05 November 2004 23:22
To: Phan Trong Dam; Lima O Neil-Hankey
Cc: Vivian Gamboa; Margaret Arokium; Alberto del Rosario; Melvin Ysaguirre; Nguyen Lan Anh
Subject: RE: DFID Contributions for Vietnam in October Re: Signed DFID Partnership Administration Arrangements from Vietnam
Importance: High

Dear Phan,

GBP 1,769,725 (equiv. US\$3,206,023.55) received on 19 October 2004. Please advise purpose and provide Pending Item GID in order to apply the deposit.

Thanks,

Gertrude

-----Original Message-----
From: Phan Trong Dam [mailto:phan.trong.dam@undp.org]
Sent: Friday, November 05, 2004 1:17 AM
To: Lima O Neil-Hankey
Cc: Gertrude Cruz; Vivian Gamboa; Margaret Arokium; Ramon Gatchalian; Alberto del Rosario; Melvin Ysaguirre; Nguyen Lan Anh
Subject: FW: DFID Contributions for Vietnam in October Re: Signed DFID Partnership Administration Arrangements from Vietnam

Dear Lima,

Could you please help provide any feedback on the DFID payment that we have asked in the forwarded e-mail herewith.