## **United Nations Development Programme**

#### Country: Viet Nam

#### PROJECT DOCUMENT

**Project Title:** 

Strengthening the Provision and Exchange of Legislative Information among

Agencies of the National Assembly of Vietnam

**UNDAF Outcome:** 

Policies, law and governance structures effectively support rights-based

development to realize the values and goals of the Millennium Declaration.

One Plan Outcome:

3.1By 2016, elected bodies are better able to formulate laws and oversee the

performance of state agencies and represent the aspirations of the

Vietnamese people, especially women, ethnic minorities and other vulnerable

and disadvantaged groups

One Plan Outputs:

3.1.1 Elected bodies benefit from enhanced knowledge generation and

knowledge management to access high quality research and data to guide

their legislative duties

3.1.2 Elected officials and bodies have improved capacities to interact and

consult with citizens, especially vulnerable and disadvantaged groups

**Implementing Partner:** 

National Assembly Standing Committee (NASC) Institute for Legislative Studies

Other Partners:

National Assembly Committee on Law and Committee on Judicial Affairs

# **Brief Description**

#### **Project Background:**

Over the past years, the NA has steadily developed its organisation and operations, especially regarding legislation-making and oversight. Notably, reform to enhance the quality and effectiveness of NA activities has been agreed in a NA Resolution, including support services (2012 NA Resolution on the proposal to reform and embrace the quality and effectiveness of NA activities). Also, the 13th NA passed a resolution on the amendment and supplement of the 1992 Constitution in the coming years, resulting in revisions of important laws to follow. As such there is an urgent need to address capacity challenges regarding analysis of laws and policies, enhanced knowledge of international norms and practices, and sound data and information, to support legislation-making and policy formulation.

#### **Project Objectives:**

- To enhance the capacities of the NASC Institute for Legislative Studies (ILS) in providing more detailed legislative information, data, and substantive policy options to the NA, its committees and deputies, based on broader consultations with experts, researchers, and partners.
- To enhance the cooperation and exchange of legislative information among the ILS and NA committees, particularly regarding organic laws and the operations of legislative bodies.

## **Project Outputs:**

 Enhanced capacity of the ILS to provide legislative information and substantive input to the NA, its committees and deputies.

- Enhanced capacity and knowledge of deputies and researchers to conduct the realisation of the Lawand Ordinance-making Programme and oversight work.
- Enhanced coordination and cooperation between the ILS as legislative information provider and the Committee on Law to realise the Law- and Ordinance-making Programme.
- Enhanced coordination and cooperation between legislative information providers and the Committee for Judicial Affairs to realise the Law- and Ordinance-making Programme.

# 2013 Key Annual Deliverables:

- 1 detailed and peer-reviewed research completed on issue related to a key new draft law
- 1 research on legislative initiative conducted (including gender equality review).
- 1 public survey on a draft law conducted (including gender diseggregated data).
- 3 consultation workshops on draft laws organised.
- 6 legislative bulletins published.
- 2 workshops on relevant issues jointly organised by ILS and the Committee on Law.
- 2 field studies on relevant issues jointly organised by ILS and the Committee on Judicial Affairs.

1 international seminar on issue related to judicial reform organised.

One Plan Period:

2012 - 2016

**Kev Result Area:** 

Governance and Rule of Law

Atlas Award ID:

Start date:

1 April 2013

End Date:

31 December 2015

LPAC Meeting Date:

March 2013

Management Arrangement: National Implementation

(MIM)

2013 annual budget: USD 445,000

Total resources required: USD 445,000

Total allocated resources:

USD 445,000

TRAC Regular:

USD 445,000

Other: USD 0

Agreed by (Implementing Partner): Mr. Dinh Xuan Thao

President, Institute for Legislative Studies

Standing Committee of National Assembly of Vietnam

Date:

1 April 2013

Agreed by (UNDG Agency): Ms. Louise Chamberlain

Country Director, UNDP

Date: 1 April 2013

# 1. Annual Work Plan 2013 (from 1 April to 31 December 2013)

EXPECTED PROJECT OUTPUTS, INDICATORS AND ANNUAL	PLANNED ACTIVITIES	TIMEFRAME				TIMEFRAME		TIMEFRAME RESPOI				PLANNED BUDGET		
TARGETS		Q1	Q2	Q3	Q4			Source of funding	Account	Amount (USD)				
(1)	(2)	(3) (4)				(4)		(5)						

OP 3 Outcome 3.1: By 2016, elected bodies are better able to formulate laws and oversee the performance of state agencies and represent the aspirations of the Vietnamese people, especially women, ethnic minorities and other vulnerable and disadvantaged groups"

OP 3 Output 3.1: Elected bodies benefit from enhanced knowledge generation and knowledge management to access high quality research and data to guide their legislative duties.

Indicator 1: Extent to which relevant research findings have been discussed and considered for use by elected bodies in the adoption of laws, ordinances and development of oversight guidelines and tools.

Baseline (2011): Limited existence and use of research findings.

Target (2016): Relevant research findings are used by elected bodies in adoption of all laws, ordinances and the development of oversight guidelines and tools.

MoV: IP annual reports.

Indicator 2: Number of new rights-based parliamentary oversight guidelines and tools developed, approved and used by the NA.

Baseline (2012): Not applicable at the start of the One Plan 2012-2016

Target (2016): At least 5 new rights-based parliamentary oversight guidelines and tools developed, approved and used by the National Assembly MoV: Bi-annual session reports of NA committees on monitoring the implementation of laws and ordinances and related policies.

OP3 Output 3.1.2: Elected officials and bodies have improved capacities to interact and consult with citizens, especially vulnerable and disadvantaged groups.

Indicator 1: Number of new/revised guidelines developed and used for elected officials to interact and consult with citizens, especially vulnerable and disadvantaged groups.

Baseline (2012): Not applicable at the start of the One Plan 2012-2016.

Target (2016): At least 5 new and/or revised guidelines developed and used for interacting with citizens, especially vulnerable and disadvantaged groups.

MoV: IPs annual reports.

# COMPONENT 1: SUPPORT TO STRENGTHEN THE PROVISION OF LEGISLATIVE INFORMATION AND SUBSTANTIVE INPUT AVAILABLE TO THE NATIONAL ASSEMBLY, ITS COMMITTEES AND DEPUTIES

OUTPUT 1: Enhanced capacity of the ILS to provide legislative information and substantive input to the NA, its committees and deputies

147,000

Baseline: Very limited highquality, peer-reviewed researches and analysis by the ILS available to inform their legislation-making work of committees.

#### Indicators:

- The availability of detailed, peer-reviewed researches from the ILS on issues related to key draft laws and national policies
- -Number of NA Deputies' opinions at the NA plenary session drawing upon knowledge gained from ILS's researches
- Evidence of other committees' appraisal reports draws upon knowledge gained from ILS's researches **2013 Target:**
- 1 survey on a draft law

Activity Result 1: Assessments, analyses, policy reviews, and consultations conducted in order to strengthen the provision of legislative information and substantive input for the NA, its committees and deputies

			·	
Activity 1: Development of a strategy for the			PMU, ILS	20,000
ILS to better meet the need of legislative			Research	
information of the NA Committees and NA			Centre	
deputies (taking into consideration the				
difference in how women and men deputies				
experience the NA and their participation in				
NA committees)				
			:	
Activity 2: Seminar on provisions of the	x		PMU, ILS	20,000
Chapter on Human Right in the Draft			Research	
Constitution			Centre	
Activity 3: Research and workshop on issues			PMU, ILS	25,000
	X	×	1 1 1	25,000
related to the relationship between			Research	
independent institutions and the National			Centre	
Assembly, including organisational structure				
(members and working terms) and reporting				
regime				

conducted (including gender disaggregated data).	Research and workshop								20,000
-3 consultation workshops on draft laws organised with a	International expert(s) + translation cost								5,000
minimum of 40% participation from women MPs and experts -1 detailed and peer-reviewed	Activity 4: Desk review and workshop on the Law on Referendum.			Х		Research Centre			20,000
researches completed on issue related to key new draft	Desk review and workshop								15,000
laws and legislation initiatives from deputies	International expert(s) + translation cost								5,000
Means of Verification: - 2013 annual and quarterly project report - 2013 ILS annual report - Reports and presentations of workshops/ seminars	Activity 5: Survey on public opinions to the draft Law on Citizen Relation (ensuring a minimum of 50% women are surveyed and survey developed with support from a gender expert.)		X	X					20,000
- Research products	Activity 6: Seminar and paper on the Law on Employment International expert (ILO)	Х			1	PMU, ILS nformation Centre, Committe Gocial Affa JNDP, ILC	e of nirs,		18,000
	Activity 7: Seminar and paper on the Anti- Terrorism legislation - International expert (UNODC)	Х	Х		1	PIMU, ILS nformatic Centre, UI JNODC			24,000
OUTPUT 2: Enhanced capacity a Programme and oversight work	and knowledge of deputies and researchers to	condu	ct the	realisa	ation of	the Law-	and Ordinance	-making	65,000

Baseline: There is limited learning and capacity building opportunity available to NA Deputies to conduct the realisation of the law and ordinance making programme and oversight works Indicators:

- The detailed level of reports by committees reviewing existing and commenting on new draft legislation.
- Quality and timely issuance of the bulletin as a knowledge product to MPs
- Evidence of NA's reports taking into account of ILS's researches and publications **2013 Target**:
- 6 bulletins published
- 1 research on legislative initiative conducted (including gender review).
- At least 1 detailed reports available from committees reviewing existing and commenting on new draft legislation.

# Means of Verification:

- 2013 annual and quarterly project report
- 2013 ILS annual report
- ILS Bulletin

researchers in the form of workshops and se	emina	rs with	know	/ledge	able r	esource persons and in	ternational expert
Activity 1: Publication of ILS' monthly bulletins with possibility of special editions on key issues to be discussed by the National Assembly during the 2013-2015 period	x	x	x	x		J, ILS rmation tre	35,0
Activity 2: Research on support mechanism for legislative initiatives and conduct a pilot support to a legislative initiative.					i 1.	J, ILS rmation tre	25,0
Research and pilot activity							20,
International expert(s) + translation cost							5,
Activity 3: Parliamentary Partnership Forums		×		х	ILS,	UNDP,	5,0

- Research product	·							
N/	COMPONENT 2: SUPPORT FOR BETTER CATIONAL ASSEMBLY COMMITTEES AND INSTI				11	SSES		
OUTPUT 3: Enhanced coordina realise the Law- and Ordinance	tion and cooperation between the ILS as legislation	ve inform	ation	provid	er and the Comr	nittee on La	iw to	46,00
Baseline: There is limited exchanges between ILS as legislative information provider and the Committee,	Activity Result 3: Information and knowledge m substantive issues of the Law- and Ordinance-m institutional development of the NA.						_	-
resulted in the Committee's reports having based on limited information and recommendation.  Indicators: - The number of joint seminar organised by ILS and the Committee on issues related	Activity 1: Seminar on the organisation and operation of the Committees of the National Assembly (In support of the drafting process of the revised Law on the organisation and operation of the National Assembly by the Committee on Law.)				Committee on Law; PMU			23,00
to the Committee's 2013 work plan.	Seminar		-					18,00
- The detailed level of reports by the Committee on Law	International expert(s) + translation cost							5,00
reviewing existing and commenting on new draft legislation -The evidence of Committee's reports taking into account of joint workshops' recommendations	Activity 2: Seminar on methods of oversight, the respective oversight process and procedures and legal consequences of postoversight (In support of the drafting process of the revised Law on Oversight by the Committee on Law.)				Committee on Law; PMU			23,000

2013 Target:	Seminar		1					18,000
- 2 workshops on relevant		ļ	ļ			1		
issues organised	International expert(s) + translation cost							5,000
Means of Verification:					:			
- 2013 annual and quarterly								
project report		-						
- 2013 Committee on Law's		1			İ			
annual report		1						
- Reports and presentations of								
workshops/ seminars					i i			
OUTPLIT 4: Enhanced coordinat	tion and cooperation between legislative infor	matio	nrovi	ders and	the Committee for	Indicial Aff	aire	57,000
to realise the Law- and Ordinar		illatio	i provi	uers ariu	the committee for	Judiciai Aii	a113	
Baseline: There is limited	Activity Result 4: Information and knowledge						_	-
exchanges between ILS as	substantive issues of the Law- and Ordinance	e-maki	ng Pro	gramme,	particularly related	d to the cou	rt and	judicial
legislative information	system.							
provider and the Committee,								
resulted in the Committee's	Activity 1: Field study and forum on the	X	Х		Committee for			20,000
reports having based on	current situation and recommendations on				Judicial			
limited information and	new organisational models of agencies in				Affairs;	}		
recommendation.	line with Resolution No.49:				PMtU			
Indicators:	1.1. Investigation agency: Organisational							
- The number of joint field	reform in the direction of forming a focal				÷			
study/seminar organised by	agency.	ĺ						
ILS and the Committee on	1.2. People's Court: Restructure of court				:			
issues related to the	system from 3 levels to 4 levels of							
Committee's 2013 work plan.	prosecution in line with Resolution No.49.				:			
- The detailed level of reports	1.3. People's Procuracy: Organisational							
by the Committee on Law	reform in response to the demand of judicial							
reviewing existing and	reform.							
commenting on new draft	1.4. Forum report on field study results and					, ]		
legislation	discuss on diverse opinion							
-The evidence of	,	<u> </u>						
Committee'sreports taking into	Field study	1			:			12,000
		1	i .					

account of joint events' recommendations	Forum								8,000
<ul> <li>2013 Target:</li> <li>2 field studies on relevant issues organised (ensuring a minimum of 30% participation of women staff anddeputies)</li> </ul>	Activity 2: Field study to review the implementation of Criminal Code and Criminal Procedures Code in the investigation, prosecution, judgment and enforcement.		Х			Ju	mmittee for dicial fairs; 1U		12,000
<ul> <li>- 1 international seminar on issue related to judicial reform organised (including gender review of the judicial system).</li> <li>Means of Verification:</li> <li>- 2013 annual and quarterly project report</li> <li>- 2013 Committee on Judicial Affairs's annual report</li> <li>- Reports and presentations of workshops/ seminars</li> <li>- Field trips' reports</li> </ul>	Activity 3:International seminar on organizations of People's Court, People's Procuracy and investigation agencies to meet the demand of judicial reform			X .		Jud	mmittee for dicial fairs;		25,000
•	Seminar								20,000
	International expert(s) + translation cost		<u></u>						5,000
Project Management							ļ !		130,000
	Salaries for project staff	x	х	х	х		PMU	·	28,000
	Salary for Senior Technical Advisor	х	x	х	×				70,000
	Lauching ceremony	<sub>x</sub>		-			-		5,000
	Operational cost	х	х	×	х		-		10,000
	Bidding Document preparation & appraisal	х	х	х	х				5,000
	Equipment	x	x	x	x	ł	-		5,000

Travel + others	×	x	x	x			7,000
TOTAL							445,000