



SIGNATURE PAGE

<p>On behalf of Implementing partner Ministry of Climate Change, Port Vila, Vanuatu</p> <p>Approved by: </p> <p>Signature: _____</p> <p>Date: 13/07/16</p> <p>Name: Mr. Jesse Benjamin</p> <p>Title: Acting Director-General, Ministry of Climate Change</p>	<p>On behalf of United Nations Development Program - Pacific Office, Suva, Fiji</p> <p>Approved by: </p> <p>Signature: _____</p> <p>Date: 14/07/16</p> <p>Name: Ms. Osnat Lubrani</p> <p>Title: Resident Representative, UNDP Pacific Office</p>
---	---

UNDP - Government of Vanuatu Annual Work Plan 2016: Mainstreaming global environmental priorities into national policies and programmes (CB2/CCCC Project)

OUTCOMES with annual indicators and targets against planned activities	PLANNED ACTIVITIES <i>List all activities including M&E to be undertaken during the year towards stated Agency 2016 output</i>	TIMEFRAME				IMPLEMENTER (government or NGO partner)	PLANNED BUDGET		
		Q1	Q2	Q3	Q4		Source of Funds	Budget Description	Amount (US\$)
<p>Outcome 1: Improved management information system for the global environment</p> <p>Indicator: No. of inventories undertaken, and reporting obligations, and information needs identified.</p> <p>Targets: Draft inventory of environmental data set, along with reporting obligations and information needs.</p>	<ul style="list-style-type: none"> Undertake an inventory of environmental information data sets compiled in Vanuatu. Identify the environmental reporting obligations in Vanuatu. Identify environmental information needs of key stakeholders. Commence with identifying the information technologies (IT) used. Commence with developing an IT architecture. Commence with reviewing protocols in place for environmental data sharing. Commence with developing a strategy to address key sharing arrangement gaps. 	✓	✓	✓	✓	Department of Environmental Protection and Conservation (DEPC), Ministry for Climate Change	GEF/ UNDP	71200 International Consultant 71300 Local Consultant 71400 Contractual Services - Individual 71600 Travel 74500 Miscellaneous 72800 IT Equipment 72500 Supplies	3,300 6,100 7,500 2,000 2,000 40,000 1,000
Sub-total Outcome 1:								61,900	

<p>Outcome 2: Strengthened individual capacities for monitoring and evaluation of the global environment.</p> <p>Indicators:</p> <ul style="list-style-type: none"> No. of training analyses undertaken, no. of training programme development, and no. of training activities completed. <p>Targets:</p> <ul style="list-style-type: none"> 2 training needs analyses undertaken, 2 training programme developed, and 2 training activities conducted for: (i) new and improved data and information collection and measurement methodologies; and (ii) analytical skills to analyze/measure environmental trends. 	<ul style="list-style-type: none"> Conduct a training needs analysis. Develop a training programme. Deliver training activities. 		√	√	Department of Environmental Protection and Conservation (DEPC), Ministry for Climate Change	GEF/ UNDP	<p>71200 International Consultant 3,300</p> <p>71300 Local Consultant 6,200</p> <p>71400 Contractual Services - Individual 7,500</p> <p>71600 Travel 2,000</p> <p>74500 Miscellaneous 2,000</p> <p>72500 Supplies 1,000</p> <p>75700 Training Workshops and Conferences 30,000</p>
Sub-total Outcome 2:							
52,000							

<p>Outcome 3: Improved decision-making mechanisms for the global environment institutionalized.</p> <p>Indicators: Status of working group structure, institutional mandates, and key opportunities.</p> <p>Targets: Draft working group structure, draft institutional mandates, and draft list of key opportunities.</p>	<ul style="list-style-type: none"> • Commence with developing a structure and support activities of a working group. • Commence the review of institutional mandates. • Commence with identifying key opportunities. 				<ul style="list-style-type: none"> ✓ ✓ ✓ 	<p>Department of Environmental Protection and Conservation (DEPC), Ministry for Climate Change</p>	<p>71200 International Consultant 71300 Local Consultant 71400 Contractual Services - Individuals 71600 Travel 74500 Miscellaneous 72500 Office Supplies 75700 Training Workshops and Conferences</p>	<p>3,300 2,700 6,450 1,000 1,000 1,000 20,000</p>
Sub-total Outcome 3:								
<p>Project Management Unit (PMU)</p> <ul style="list-style-type: none"> • Timely submission of quarterly progress reports (narrative & Financial). • Timely submission of APP/PIR. • Effective management and M&E tasks. 	<ul style="list-style-type: none"> • Recruit PMU staff. • Establish PMU office. • Induction training. • Inception workshop. • Day-to-day PMU coordination activities. 	<ul style="list-style-type: none"> ✓ ✓ ✓ ✓ ✓ 				<p>Department of Environmental Protection and Conservation (DEPC), Ministry for Climate Change</p>	<p>71400 Contractual Services - Individual 74500 Miscellaneous 72500 Office Supplies 74599 UNDP Cost-Recovery Charges</p>	<p>11,500 400 400 1,000</p>
Sub-total Project Management Unit:								
Total (US\$)								
								13,300
								162,650