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1.   Executive Summary  

 
This  is  the  final  report  of  the  project  “Capacity  Support  to  Albanian  Mine  &  Munitions  Coordination  Office 
(AMMCO)”, funded by the Government of the United States od America through ITF Enhancing Human Security, 
with an implementation period from 01 January through 31 December 2017. The report provides a description of 
progress and activities achieved for the abovementioned implementation period.  
 
The  overall  goal  of  the  project  is  to  contribute  in  achieving  that  Albania  is  safe  from  ERW/UXO  and  to  the 
fulfillment of the Albanian Government commitment to eliminate the ammunition risk by 2018. 
 
The specific objectives of the project are: 
 

 Survey/Clearance and certification of  four  remaining  contaminated areas Sinanaj‐Tepelene,  Jube Sukth– 
Durres, Qafe Shtame and Suç‐Burrel in full compliance with international humanitarian standards. 
 

 Inspection and certification as safe and free from ammunition of three former military ammunition depots 
in Borizane Kruje, Vertop Berat and Berzhite in Tirana. 

 
 Community  liaison, public awareness and risk education of  local communities  living around the affected 

areas in Gjirokaster, Tepelene, Durres, Burrel, Skrapar and Librazhd.   
 
At the end of December 2017, the actual number of dangerous UXO hotspots is reduced to 4 from initially 19 ones 
identified in 2011.  
 
AMMCO has been enabled to continue providing technical assistance to the Government of Albania, in complying 
with the Disarmament Treaties such as the Convention on Certain Conventional Weapons (CCW), Anti‐Personnel 
Mine Ban Convention (APMBT) and Convention on Cluster Munitions (CCM) obligations. 

1.1  Land cleared and released 

 
During the reporting period, AMMCO was carrying out Coordination and Quality Management (Quality Assurance 
& Quality Control) of the cleared areas in UXO hotspots of Kordhoc and Picar Gjirokaster, Qaf Shtame(Selixe) Burrel 
and Jube Sukth Durres. The achievements in land clearance are respectively;  
 

 226,127 square meters of contaminated land cleared by Norwegian People’s Aid (NPA) and the EOD AAF 
team, while AMMCO QM Team provided quality assurance and control  in  the UXO hotspot of Kordhoc 
(8,362  square meters),  Picar  (13,937 square meters) and an additional  33,715  square meters  released 
due to evidence of no threat), Jube‐Sukth ( 169,993 square meters) and Qafe Shtame(Selixe) (180 square 
meters one tunnel). 

 
 23,992  items  of  UXO  (different  calibers  of  artillery  ammunitions,  fuzes  hand  grenades),  80  AP  mines 

bodies found (containing only body and no explosives inside), 2 AT mine body and 354,719 (SSA) items of 
small arms and ammunitions (≤ 23 mm and bullets) and 12 SALW are found during the reporting period in 
UXO  hotspots  of  Kordhoc,  Picar  Gjirokaster,  Qafe  Shtame  (Selixe)  Burrel  and  Jube‐Sukth  Durres.  All 
dangers items found are destroyed in situ from EOD team of AAF and others are collected and stored in 
the military depo for further destruction on the demolition range from the EOD AAF team, coordinated 
and monitored from AMMCO. 
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1.2   Application of international standards and Quality Management 

 
AMMCO  QM  Team  and  clearance  organizations  (Norwegian  People’s  Aid  (NPA)  and  the  EOD  unit  of  AAF)  are 
operating in full compliance with National and International Mine Action Standards (IMAS) and Standard Operation 
Procedures  (SOPs)  developed  for  UXO  hotspot  clearance  programme.  NPA  has  already  developed  the  UXO 
clearance SOPs, based on their previous experience and EOD of AAF manual.  This document is reviewed, updated 
as needed and approved by AMMCO along with AMMCO’s work to ensure that clearance activities are carried out 
safely and in full compliance with national and international Humanitarian Standards.  
 
In  addition, Minister  Orders  are  issued  as  per  specific  operation  tasks.  Thus,  no  accidents  recorded  during  the 
reporting period.  
 
The AMMCO Quality Management  (QM) Team carried out  regular monitoring visits and also weekly  liaised with 
the Albanian Armed Forces (AAF) to request and supervise the handover and demolitions conducted by AAF in the 
UXO  hotspot  clearance  sites  in  Kordhoc,  Picar  Gjirokaster,  Qafe  Shtame  (Selixe)  Burrel  and  Jube‐Sukth  Durres. 
During  the  reporting  period,  the  AMMCO  QM  Team  has  performed  Quality  Assurance  (QA)  visits  and  has 
conducted the Quality Control in the cleared areas by NPA and the EOD Team of AAF.  

1.3  EOD support to UXO Hotspots Programme in Albania 

 
EOD unit of Albanian Armed Forces (AAF), based on the Minister of Defense Order, paid weekly visits (every Friday) 
to  the  sites  for  item  demolition  or  transport  purposes  to  the  designated  army  depots.  The  items  that  are 
considered as “red ones” (as dangerous to move from the UXO hotspot) are destroyed on site by EOD specialists. 
Safety brief takes place done regularly before the EOD demolition operations start in the UXO Hotspots. A safety 
cordon/perimeter  is  secured  before  the  demolition  starts.  All  local  inhabitants  including  police  and  local 
authorities are informed on these operation and procedures. Military police escort the EOD team and also secures 
and supports the EOD operations on the field. AMMCO coordinated these weekly activities with EOD Unit. 

1.4  Risk Education and Public Awareness 

 
Risk Education (RE) and community liaison activities were ongoing as part of UXO hotspots clearance programme. 
Meetings  and  awareness  raising  sessions,  together  with  NPA  and  the  EOD  teams,  were  conducted  with  local 
inhabitants  in Kordhoc, Picar, Qafe  Shtame  (Selixe) Burrel  and  Jube Sukth Durres UXO hotspots  to  inform  them 
about the potential risk. Awareness raising activities targeted 5,100 inhabitants, including men, women, boys and 
girls  without  any  discrimination  due  to  their  involvement  in  risky  activities,  such  as  scrap metal  collection  and 
farming or animal husbandry in contaminated areas.   

1.5   Victims Assistance 

 
There are at  least 1002 UXO casualties (151 killed and 851 injured) all over Albania since 1997. The last accident 
with unexploded ordnance was registered on 25 March 2017. There is a national plan aiming to support the mine 
and UXO victims throughout Albania. The plan complies with several Disarmament International Treaties ratified 
by Albania. A “Needs Assessment of  Social‐Economic and Medical  needs of marginalized Explosive Remnants of 
War (ERW) victims in Albania” supported by the Austrian and US Government, has been completed during 2013‐
2016. The focus of the assessment was to review the status of the survivors,  identifying their specific needs and 
drafting due recommendations for assistance to the Government and donors.  
 
Based on the above Needs assessments, US Department of State through  ITF Enhancing Human Security  funded 
two projects in Victims Assistance in Albania during 2016‐2017. The first project supported the vocational training 
for 25 survivors or their  family members. The second project supported with raw materials and components for 
the production and repair of prostheses at prosthetic Workshop in Kukes Hospital. The materials and components 
are  delivered  in  Kukes  Hospital  in  June  2017  and  AMMCO  Risk  Education  &  Community  Liaison  Coordinator 
facilitated this process. 
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1.6   Disarmament Treaty support  

Albania is a State Party to the Convention on Certain Conventional Weapons (CCW), the Anti‐Personnel Mine Ban 
Convention and Cluster Munitions Convention. As such,  it has reporting obligations deriving  from the respective 
Articles of each of these Conventions on yearly basis. AMMCO is providing its technical support and expertise to 
the Ministry of Defense and Ministry of Foreign Affairs and have   preparred the convention annual transparency 
reports  on:  (i)  Convention  on  Certain  Conventional  Weapons  (CCW),  (ii)  the  Convention  on  Cluster  Munitions 
(CCM), (iii) the Anti‐Personnel Mine Ban Convention (APMBT) and (iv) the OSCE questionnaire for the year 2016. 
Reports are available on the respective websites of each convention. 

2. The UXO/ERW hotspots problem in Albania 

The ammunition contamination of the territory is a problem in Albania. Among the causes of such contamination 
are the accidental explosions at Ammunition Storage Sites (ASS) across the country during the civil unrest in 1997, 
the unexploded remains of  the WW I &  II as well as  former army ammunition demolition areas that need to be 
cleared of explosive remnants. Ammunition hotspots have also been created in few former army demolition areas 
and shooting or firing ranges polygons (former shooting & training sites), which have been closed recently by the 
Albanian Armed Forces  (AAF). Most of  these areas need a  full  subsurface  clearance at  a depth of  20  to 50  cm, 
before being used by the army or being released for further use.  
In  order  to  respond  to  the  ammunition  contamination  situation,  the  Albanian  Government,  supported  by  the 
international  community,  embarked  on  a  consolidation  reform,  focusing  mainly  on  the  reduction  of  storage 
depots, the destruction of a considerable number of SALWs and ammunition stockpiles and the clearance of the 
existing UXO hotspots by 2018.   According  to AMMCO database,  there are 1002 abandoned explosive ordnance 
casualties (151 killed and 851 injured) recorded all over Albania during the period from 1997 until to date. During 
2017, three accidents are registered in Albania; one on 20 January 2017 and two others on 22 and 25 March 2017.  
 
The accidents happened in private property in Pogradec, and around the army buildings in Porto Romano Durres 
and Yrshek Tirana. In total six people are involved in accidents; 5 injured and one dead after being transported in 
National Trauma Hospital. From the 5 injured; 2 are children, two are civilian and one is an army sergeant’s. 
 
As a result of national and international efforts in undertaking clearance activities, at the end of December 2017, 
the current number of dangerous UXO hotspots is reduced to 4 from initially 19 ones identified in 2011.  
 

Table 1: Updated List of UXO hotspots as of 31 December 2017 
 

 N0  UXO Hotspots 
Originally suspected 
Hazard in 2014 (m²) 

Total area cleared as of 
31 December 2017 (m²) 

Clearance Plan for 
 2018 (m²) 

1  Gjeroven‐Berat  63.000  68.423  ‐ 

2  Sinanaj – Tepelene                                      200.000  0  200.000 

3  Picar – Gjirokaster  62.000  62.000  ‐  

4  Kordhoc – Gjirokaster   2.400  24.470  ‐ 

5  Jube Sukth – Durres  1.326.714  169.993  1.156.721 

6  Klos – Burrel (1 tunnel)   180  180  ‐  

7  Mbreshtan – Berat  30.720  65.227  ‐ 

8  Palikesht – Berat  12.000  13.321  ‐ 

9  Laç (1 tunel)  1.117  350  ‐ 

10  Suç‐Burrel   84.000  75.650  8.350 

11  Qafe Shtame ‐Burrel (2 tunnels)  360  180  180 

12  Gerdec – Vore  368.000  368.000  ‐ 

13  Ura e Gjadrit‐Shkoder  91.000  93.295  ‐ 

14  Otllake‐Berat  3.000  3.000  ‐ 

15  Gryke e Manatise‐Lezhe  6.000  6.000  ‐ 

16  Rreshen‐Lezhe  10.000  10.000  ‐ 

17  Brezhdan‐Peshkopi  30.000  30.000  ‐ 

18  Pilure‐Vlore  12.000  12.000  ‐ 

19  Shen‐Vasil, Vlore  0  0  ‐ 

Total  2.302.491  1002.029  1.365.251 
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3. UXO hotspots clearance operation activities 

 
During  the reporting period, UXO hotspots clearance operations were ongoing  in Kordhoc and Picar Gjirokaster, 
and  Jube‐Sukth  Durres,  carried  out  by  Norwegian  People’s  Aid  (NPA)  and  funded  by  US  Government  through 
International Trust Fund Enhancing Human Security (ITF) and in Qafe Shtame (Selixe) conducted by the EOD unit of 
Albanian Armed Forces (AAF) funded by Albanian Government. 
 
AMMCO team was continuously coordinating, monitoring and conducting Quality Management of the cleared land 
on  those  areas  of  operation  funded  by  US  Government  through  International  Trust  Fund  Enhancing  Human 
Security (ITF). 

3.1 UXO Hotspot Kordhoc, Gjirokaster 

During the uprising  in Albania, on the 11 March 1997 there were several explosions at the Kordhoc Ammunition 
Storage Site (ASS) which resulted in UXO contamination of the surrounding area. At least three ESH were involved 
in  the  explosions;  these  contained  approximately  220  tons  of  ammunition  and  explosives  at  the  time  of  the 
incident. The UXO hotspot has been assessed on 05 August 2011, and  technical assessment detailed  report has 
been provided by AMMCO Technical Assessment Team.  
 
In 2016, AMMCO issued a task dossier of UXO Hotspot of Kordhoc (TD HS 010) to Norwegian People’s Aid (NPA), 
based on the MoD action plan and clearance priorities. On 25 July 2016 NPA deployed one clearance team to the 
UXO  hotspot  of  Kordhoc.  The  figures  of  the  clearance  progress  for  the  reporting  period  follows:  (i)  clearance 
progress, (ii) items found in this UXO hotspot are respectively: 
 

i. 8,362  square  meters  of  contaminated  land  in  the  UXO  Hotspot  of  Kordhoc  is  cleared  by 
Norwegian People’s Aid (NPA). 
 

ii. 1,175 items of unexploded ordnance (UXO) were found in total during the clearance process; the 
main  items  found  included  fuzes,  grenades,  as  well  as  larger  items  such  as  mortars  and 
projectiles including items of small arms and ammunitions (≤ 23 mm and bullets) (SAA).  
 

AMMCO QM team has continuously monitored and conducting Quality Assurance and Quality Control of this area, 
with sampling procedures based. 
 
From  the commencement of  clearance operations  to 31 March 2017 at  the UXO hotspot of Kordhoc, a  total of 
24,470 square meters of contaminated land and 1,730 UXO, 90 AP and 2 AT mine bodies including the 748 SAA 
items were found and destroyed on‐site or were transported to be demolished from EOD Team in the approved 
demolition ranges designated by MoD for this purpose.   
 
The clearance operation from NPA team is successfully completed at the end of March 2017. In July 2017, the area 
was handed over officially to the respective authorities. 

3.2 UXO Hotspot Picar, Gjirokaster 

During the uprising in Albania, on the 13 March 1997, there was an explosion at the Picar Ammunition Storage Site 
(ASS) which resulted in UXO contamination of area. On 15 May 1997, during a clearance operation done by AAF, a 
further fire/explosion occurred in a working area where stocks (approximately 120 tons) of damaged ammunition 
and loose propellant were being consolidated. This resulted in 4 deaths and 10 injuries.  
 
In  2016,  AMMCO  issued  a  task  dossier  of UXO Hotspot  of  Picar  (TD HS  011)  to Norwegian  People’s  Aid  (NPA), 
based on the MoD action plan and clearance priorities. On 25 July 2016 NPA deployed one clearance team to the 
UXO hotspot of Picar. The figures of the clearance progress for the reporting period follows: (i) clearance progress, 
(ii) items found in this UXO hotspot are respectively: 
 

i. 13,937  square  meters  of  contaminated  land  in  the  UXO  Hotspot  of  Picar  are  cleared  by 
Norwegian People’s Aid (NPA) during the reporting period. 
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ii. 2,441items of unexploded ordnance (UXO) and 2,364 items of small arms and ammunitions (≤ 23 
mm  and  bullets)  (SAA)  were  found  in  total  during  clearance  process,  the  main  items  found 
included fuzes, grenades, as well as  larger  items such as mortars and projectiles  items of small 
arms and ammunitions (≤ 23 mm and bullets) (SAA) 

 
 
From the commencement of clearance operations to 12 May 2017, at the UXO hotspot of Picar, a total of 62,000 
square  meters  of  contaminated  land  respectively  28,285  square  meters  cleared,  and  33,715  square  meters 
released due to no evidence of threat.   
 
2.590 UXO and 14,007 SSA and 2,789 SALW  items were found and destroyed on‐site or were transported to be 
demolished from EOD Team in the approved demolition ranges designated by MoD for this purpose.   
 
AMMCO QM team performed Quality Assurance and Quality Control of this area, with sampling procedures based 
on the clearance progress in this task.  
 
On 12 May 2017,  the clearance operations are successfully completed  in UXO hotspot of Picar,  In  July 2017 the 
area was handed over officially to the respective authorities. 

3.3  UXO Hotspot Sinanaj, Tepelene 

During the demilitarization process done by the EOOD team of AAF, on 06 May 2006, the Explosive Storage Houses 
(ESH) exploded killing instantly 2 EOD military staff on site and destroying 6 ammunition storages. The explosion 
resulted in UXO contamination of the surrounding area. The area was surfaced cleared from EOD AAF, but needed 
technical survey to determine if further surface and sub‐surface clearance according to International Standards. 
 
In  April  2017,  AMMCO  issued  a  task  dossier  for  a  Technical  Survey  of  UXO Hotspot  of  Sinanaj  (TD  HS  012)  to 
Norwegian People’s Aid (NPA), based on the MoD action plan and priorities. NPA deployed one clearance team to 
the UXO hotspot of Sinanaj, executing a technical survey from 10 ‐ 27 April 2017. During the Technical Survey, NPA 
team composed by 1 SSV, medical support and 5 operators worked for 9 operational days on site, covering in total 
54 boxes of 50 m x 50 m searched, physically investigating 10,180 sq. meters and 67 UXOs and 66 SSA were located 
and removed in both surface and subsurface.   
 
Technical Survey confirmed the need for full clearance of the UXO Hotspot in Sinanaj to an area around 200.000 
square meters.  

3.4  UXO Hotspot Qafe Shtame (Seilxe),  Burrel 

The ammunition contamination of the Qaf‐ Shtame(Selixe) tunnel is related to the 1997 appraisal in Albania.  Local 
people,  including  children,  went  inside  the  tunnels  in  Qaf  Shtame  and  started  to  take  ammunition  out  of  the 
tunnels to sell for scrap. Due to this, there was an explosion and 23 people were burned/dead inside the tunnels. 
The entrance  to  the  two  tunnels  that  exploded  is  “blocked” by  the Albanian army, but  locals have managed  to 
open some parts of the tunnels to go inside. 
Qafe Shtame village is part of the Komsi Commune, district of Burrel. There is road access in the village, and the car 
must be  in good condition (4X4 vehicle only). The distance from Burrel  to Selice village  is around 35 kilometers. 
The EOD Team of AAF started the clearance operations at UXO Hotspot Qafe Shtame Burrel on 10 July 2017, based 
on  the  MoD  plan  for  2017  and  Support  Command  task  order.  Based  on  the  Support  Command  request  the 
AMMCO QM Team provided the quality control of cleared land and quality assurance visits to this UXO hotspot. 
 
The figures of the clearance progress for the reporting period follows: (i) clearance progress, (ii) items found in this 
UXO hotspot are respectively: 
 

I. 180  square meters of contaminated  land  in  the UXO Hotspot of Qafe Shtame  is cleared by EOD unit of 
AAF. 
 

II. 20,000 items of unexploded ordnance (UXO) and 350,000 items of small arms and ammunitions (SAA≤ 23 
mm and bullets) were found in total during clearance process. The main items found included fuzes, hand 
grenades, electronic detonators, SAA, as well as larger items such as mortars and projectiles. 
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EOD Albanian   finalized the clearance of operations on 1 (one) tunnel. The Clearance task was suspended due to 
bad weather conditions in late November 2017 and will restart with Clearance Operations of the other tunnel and 
surrounding areas in spring 2018. 
 

 

               
 

               
 

               
 

               
 

Photos from the inspection visit in the UXO Hotspot Qafe Shtame(Selixe) Burrel 
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3.5  UXO Hotspot Jube‐Sukth, Durres 

 
This former AAF (Albanian Armed Forces) training area and later ammunition demolition area (OBOD) lies on the 
beach North of Durres, which is an area used regularly by the local community. Fisher nets are pointing to fishing 
activities in the area. Ammunition metal scrap collectors are collecting metal pieces in the water for selling them 
on the market. This activity contains a certain  threat and should be halted. Numerous demolition pits  scattered 
over  the  area  are  witnessing  OBOD  activities.  The  last  demolition  happened  in  April  2011.  The  Albanian MoD 
closed this demolition range and intends to handover the area to local authorities. The AAF carried out a surface 
clearance but the area will need a sub‐surface clearance according International Standards (IMAS) before the land 
can be released to the local communities.  
 
During  the  assessment,  no  explosive  containing  items  could  be  found  and  no  accident  involving  an  explosive 
containing item was reported during the last years.  
 
On 2 February 2017, AMMCO sent the Technical Assessment reports for TD‐HS‐ 017 (Jube‐Sukth UXO Hotspot) to 
NPA. On 8 May 2017, AMMCO issued a task dossier for a Technical Survey of UXO Hotspot of Jube‐ Sukth (TD HS 
017) to Norwegian People’s Aid (NPA), based on the MoD action plan and priorities. NPA deployed two clearance 
teams  to  the UXO hotspot of  Jube‐ Sukth,  executing  technical  survey  from 23 May until  23  June 2017 over  the 
whole area (with expectation of the part that is underwater), totaling 974,177 sqm.  
 
In  total 32,719 sqm were physically  investigated by different  instruments,  i.e. Schonstaedet 72‐ga, Ebinger PIDD 
and  Ebinger  Large  loop  UPEX‐740  with  the  purpose  to  determine  contamination  type,  depth  and  the  best 
methodology  tools NPA have.  In addition,  soil was excavated with  the help of  JCB 3cx excavator  in 19 different 
boxes over the area, and then checked with different  instruments.  In total, 126 UXO were removed and handed 
over  to  EOD  AAF  during  the  Technical  Survey  operation.  These  items  were  found  in  the  depth  up  to  20 
centimeters, except for the training bombs that were found on the depth to 1 meter and discovered by large loop.  
 
Based on  the Technical  Survey  findings, NPA prepared  the Clearance Operation Plan, which was  introduced  for 
approval on 26 June 2017. The full clearance of the Jube‐Sukth hotspot can be considered as “challenging” because 
it includes the beach shore (underwater clearance), sand and muddy areas.  
 
After  the  Technical  Survey  completed,  based  on  the NPA  Clearance Operation  Plan  approved  on  28  June  2017 
AMMCO issued a task dossier based on the MoD Order to do Clearance Operation of UXO Hotspot of Jube‐ Sukth 
(TD HS 017)  to Norwegian People’s Aid  (NPA). NPA deployed  two clearance  teams  to  the UXO hotspot of  Jube‐ 
Sukth, executing Clearance Operation. 
 
The  total  figures  of  the  clearance progress  for  this  task  are:  (i)  clearance  progress,  (ii)  items  found  in  this UXO 
hotspot are respectively:   
 

I. 169,993  square  meters  of  contaminated  land  in  the  UXO  Hotspot  of  Jube  Sukth  Durres  is  cleared  by 
Norwegian People’s Aid (NPA) during reporting period. 

II.  1,389 items of unexploded ordnance (UXO) were found in total during clearance process. The main items 
found  included  fuzes,  grenades,  electronic  detonators,  as  well  as  larger  items  such  as  mortars  and 
projectiles and bombes. 
 
 

AMMCO QM team performed Quality Assurance and Quality Control of this area, with sampling procedures based 
on the clearance progress in this task.  
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 Photos from the UXO clearance operations in the Hotspot Jube‐Sukth‐Durres 
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4. Application of International Standard and Quality Management of UXO Hotspot Clearance 
Operations 

 
AMMCO and clearance organizations (NPA and EOD unit of AAF) are operating in full compliance with National and 
International Mine Action Standards (IMAS) and Standard Operation Procedures (SOPs) developed for UXO hotspot 
clearance programme. NPA has already developed  the UXO clearance SOPs, based on  their previous experience 
and  EOD of  AAF manual.    This  document  is  reviewed,  update  as  needed  and  approved  by  AMMCO  along with 
AMMCO’s work to ensure that clearance activities are carried out safely and in full compliance with national and 
international  Humanitarian  Standards.  Thus,  no  accidents  recorded  during  the  reporting  period.  The  AMMCO 
Quality Management (QM) Team carried out regular monitoring visits and is also weekly liaising with the Albanian 
Armed Forces (AAF) to request and supervise the demolitions conducted by AAF in the NPA UXO hotspot clearance 
sites in Kordhoc, Picar Gjirokaster, Qafe Shtame (Selixe) Burrel and Jube Sukth Durres. During the reporting period, 
the AMMCO QM Team has performed Quality Assurance (QA) visits and has conducted the Quality Control in the 
cleared areas by NPA and EOD Team.  

 
During the visits, there were no irregularities.  In general, the operations were conducted in compliance with the 
respective SOPs and the safety standards. The cleared areas quality controlled by the AMMCO QM Team are found 
to be free of unexploded ordnance. 
 

        
 

        
 

         
 

Photos from the AMMCO QM Team during QA and QC activities in the UXO Hotspot Clearance Operations 
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5. Operational Meetings 

 
The operational meetings are held on a monthly basis at the Norwegian People’s Aid regional offices in Gjirokastra, 
Durres and Tirana The operational meetings provide a good basis for the discussions of detailed operational issues; 
clearance  productivity,  clearance  requirements,  types  and  quantities  of  UXOs  and  other  small  arms  and 
ammunitions  (SAA)  found  and  their  categorization,  cooperation  with  Albanian  Armed  Forces  in  the 
handover/demolitions of  the  items  found,  cooperation/community  liaison with  local  authorities  and  inhabitants 
living around contaminated areas. The agenda and minutes of the operational meetings are filed and documented. 
 

 
 

Photo from the operation meeting in the NPA filed office in the Jube‐Sukth‐Durres 
 
 

6. Risk Education and Community Liaison 

 
Risk  Education  activities  are  closely  linked with  the  community  liaison  efforts.  AMMCO  through  its  community 
liaison  activities,  in  cooperation  with  NPA  teams,  are  directly  involved  in  the  handover  of  cleared  land  to 
communities  and  are  assisting  in  building  confidence  on  the  quality  of  clearance  in  line  with  international 
humanitarian standards. Regardless of the life threat: children, women and men are often involved in scrap metal 
collection around UXO hotspots. Therefore,  local  inhabitants of Kordhoc, Picar Gjirokaster, Qafe Shtame (Selixe) 
Burrel  and  Jube  Sukth  Durres  were met,  and  awareness‐raising  sessions  were  organized  with  local  community 
members to inform them about the potential risks that UXO hotspots pose. Awareness raising activities targeted 



Albanian Mine  and Munitions Coordination Office – Rruga e  “Dibrës” Garrison “Skenderbej”, Ministry of Defence, Tirana Albania  Tel/Fax: +355 42 228 481 Ext: 1106 

 

14

5,100  inhabitants,  including men, women, boys and girls without any discrimination due to  their  involvement  in 
risky activities, such as scrap metal collection and farming in contaminated areas. 

7. Victims Assistance 

 
There are at least 1002 UXO casualties (151 killed and 851 injured) all over Albania. There is plan aiming to support 
the mine and UXO victims throughout Albania. The plan complies with several Disarmament International Treaties 
ratified by Albania,  such as Anti‐Personnel Mine Ban Treaty, Convention on Certain Conventional Weapons and 
Convention  on  Cluster  Munitions  Convention.  The  implementation  of  the  National  Plan  is  contributing  to  the 
emergency  and  continuing  medical  care,  physical  rehabilitation,  psychosocial  support,  socio  ‐economic 
reintegration, data collection, relevant laws and policies for all mine/UXO victims throughout Albania.   
 
A  “Needs Assessment of  Social‐Economic and Medical needs of marginalized Explosive Remnants of War  (ERW) 
victims  in Albania”  supported by  the Austrian and US Government, has been completed during 2013‐2016.  The 
focus of the assessment was to review the status of the survivors, identifying their specific needs and drafting due 
recommendations  for  assistance  to  the  Government  and  donors.  To  this  purpose,  a  national  workshop  with 
participation of all stakeholders  including donors was held  in Tirana to present the findings and more  important 
the medical/rehabilitation and socio –economic needs of survivors and/or their families.  
 
Based on the above Needs assessments, US Department of State through  ITF Enhancing Human Security  funded 
two  projects  in  Victim  Albania  during  2016‐2017.  The  first  project  is  supporting  the  vocational  training  of  25 
survivors. A selection process is done and 25 survivors have already   completed the vocational training courses in 
Albania.  
 
AMMCO is monitoring the project and continuously coordinating with relevant partners of the project. The second 
project   supported with raw materials and components for the production and repair of prostheses at prosthetic 
Workshop in Kukes Hospital. Materials and components are delivered in Kukes regional Hospital in June 2017.  
 
During the reporting period, at least 31 new prostheses   and 41 major repairs are done to amputees in need at the 
Prosthetic Workshop in Kukes Hospital and at 1481 physiotherapy sessions are done to 135 patients. 

8. Disarmament treaties support 

 
Albania is a State Party to the Convention on Certain Conventional Weapons (CCW), the Anti‐Personnel Mine Ban 
Convention and Cluster Munitions Convention. As such,  it has reporting obligations deriving  from the respective 
Articles of each of these Conventions on yearly basis. AMMCO is providing its technical support and expertise to 
the Ministry  of  Defense  and Ministry  of  Foreign  Affairs  and  is  in  process  of    preparing  the  convention  annual 
transparency reports on:  (i) Convention on Certain Conventional Weapons  (CCW),  (ii)  the Convention on Cluster 
Munitions (CCM), (iii)  the Anti‐Personnel Mine Ban Convention (APMBT) and (iv) the OSCE questionnaire for the 
year  2016.  The  reports  of  CCM  and  APMBT  and  CCW  are  made  available  on  the  respective  websites  of  each 
convention. 

  

9.  Visits and Meetings  

 
The following are meetings and visits made to UXO Hotspots Clearance programme in Albania during the reporting 
period; 

9.1  Participation on the 19th   Meeting of MA National Programme Directors in Geneva             

 
AMMCO Director participated in the 19th International Meeting of Mine Action National Programme Directors and 
United Nations Advisers, held in Geneva from 16 to 19 February 2017. This annual meeting is an opportunity for 
Albania, as a member of the mine action community to meet and to assess the progress and challenges within the 
sector.  Participants  include  senior  officials  from  mine  action  programmes,  colleagues  from  United  Nations 
departments  and  agencies,  representatives  from  international  non‐governmental  organizations,  experts  from 
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donor governments and other mine action implementing partners. Organized by UNMAS for the first time at the 
Palais des Nations, on behalf of the Inter‐Agency Coordination Group on Mine Action, this biggest annual meeting 
of mine  action  stakeholders  registered  a  record  number  of more  than  550  delegates,  including  representatives 
from Member States, the United Nations, civil society, as well as from the private sector.  
 
During the meeting, AMMCO Director has met with Mr. Ethan Rink Programme Manager of US WRA office for SE 
Europe  including  Albania.  In  this  meeting,  organized  by  Ms.  Sabina  Beber,  ITF  Deputy  Director,  Albania’s 
programme objectives and funds needed to complete the clearance of UXO hotspots in Albania including AMMCO 
funding issues were discussed. Mr. Rink expressed the interest from US DoS and WRA offices to support Albania 
and he visited Albania in follow up to this meeting.  

9.2  Participation on the Senior Managers' Course on ERW and Mine Action in Croatia    

 
From 20 March ‐ 7 April 2017, AMMCO participated in the Regional Senior Managers' Course on ERW and Mine 
Action  2017,  held  in  Croatia,  from  CIRS  in  partnership with  the  Croatian Mine  Action  Centre  (CROMAC).  From 
Albania Mr.  Haredin  Kryeziu,  AMMCO QM  Team  Leader was  selected  to  participate  in  this  Course.  The  course 
participants where  from mine  action  centers  in  the  region  and  beyond: Albania, Armenia,  Azerbaijan,  Bosnia & 
Herzegovina,  Croatia,  ITF  Slovenia,  Georgia,  Kosovo,  Turkey  and  Ukraine. 
http://www.jmu.edu/cisr/programs/training.shtml 
 
In this course from 26‐28 March 2017, AMMCO Director was invited to provide a presentation on the Roundtable 
Discussion: Building Partnerships‐Regional Collaboration and Communication (participants from AMMCO, NPA, ITF, 
SESSAC and MAG). Also, the AMMCO Director provided presentation on Programme Sustainability and Planning for 
Future”  The  Albanian  experience  and  challenges  in  disarmament  and  rehabilitation  process”.  Experiences  of 
Albania were shared in booth respective panels with all participants and other stakeholders at this course.  

 9.3  Visit of ITF Representatives to UXO Hotspots Clearance Programme 

 
From 19  –  21  and  30  ‐  31 May  2017,  the  representatives  of      International  Trust  Fund  (ITF)  Enhancing Human 
Security; Director and Deputy Director of ITF visited Albania, in order to be informed about the progress and future 
plans  UXO  hotspot  clearance  and  demilitarization  programmes  in  Albania.  Visits  to  UXO  Hotspots  clearance 
programme aimed at acquiring updated information about the current situation and clearance operations in UXO 
hotspots, through discussions, formal presentations and on‐site visit to UXO Hotspots of Jube Sukth Durres. A MoU 
for cooperation of  ITF and Ministry of Defense Albania  in the field of surplus ammunition for the year 2017 was 
signed during this visit. 
 
Additionally,  ITF  representatives  visited  to  the Vocational  Training Center  in  Tirana, where 17  survivors  or  their 
family members are attending the vocational training courses. A meeting with the management of the vocational 
training center and   survivors attending the courses were organized. 

9.4  Visit of USA Embassy Tirana and ITF representative to Albania 

 
From 27 – 29 June 2017, representatives of USA Embassy Tirana and the ITF Program Manager for Albania visited 
State Vocational Training Center in Tirana and Kukes Regional Hospital. During the visits at the Vocational Training 
Center,  donor  representatives  where  able  to  speak  and meet  with  the  survivors;  discuss  the  support  they  are 
receiving,  the  priorities  and  challenges  they  are  facing  in  the  everyday  life  and  reintegration.  Present  at  these 
meetings were also the management of the vocational training center, where good cooperation and support with 
survivors attending the courses were mentioned.   
 
During  the  visit  in  Kukes  regional Hospital,  the USA and  ITF  representatives  visited  the  rehabilitation unit,  have 
meetings and discussions with survivors and Kukes Hospital authorities.  
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  Photos from the donor visit at Kukes Regional Hospital in the rehabilitation unit   

 

9.5  Visit of PM/WRA USA   and ITF representative to Albania 

 
From  14  –  22  July  2017,  the  representatives  of  PM/WRA  USA  Government  and  International  Trust  Fund  (ITF) 
Enhancing Human Security visited Albania,  to be  informed about  the progress and plans UXO hotspot clearance 
and demilitarization programmes in Albania.  During the visit in Kukes presentations were organized at the office 
of  ALB‐AID  and  at  Kukes  Regional  Hospital.  The  representatives  visited  the  rehabilitation  capacities  built  for 
mine/UXO  survivors.  A meeting with  Director  of  Hospital  and  survivors  took  place  at  the  rehabilitation  unit  in 
Kukes. 
 
On 17  July 2017,  an official  handover  ceremony was organized  in UXO Hotspots  of  Kordhoc  and Picar with  the 
participation of the Minister of Defense and other  local authorities  in Gjirokaster Region. Visits to UXO Hotspots 
clearance  programme  aimed  at  acquiring  updated  information  about  the  current  situation  and  clearance 
operations  in  UXO  hotspots,  through  discussions,  formal  presentations  and  on‐site  visit  to  Picar,  Kordhoc  and 
Sinanaj Gjirokaster, Gjeroven and Mbreshtan Berat and Jube Sukth Durres.   
 
Additionally, USA government and ITF representatives visited to the Vocational Training Center in Tirana, where 25 
survivors or their family members are attending the vocational training courses. A meeting with the management 
of the vocational training center and   survivors attending the courses were organized. 
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Photos from the donor visit at UXO Hotspots areas and demilitarization facilities  

        

9.6  Visit of Albanian Minister of Defense at UXO Hotspot Qafe Shtame (Selixe) Burrel 

 
On  20  October  2017, Ms.  Olta  Xhaçka  ‐ Minister  of  Defense      together  with  high  official  representatives  from 
General Staff and Support Command visited UXO Hotspot of Qafe Shtame (Selixe) in Burrel to witness the progress 
and challenges during the clearance operation at the UXO Hotspot of Qafe Shtame (Selixe) Burrel.  
 
Minister of Defense Ms. Olta Xhaçka inspected the work  initiated three months ago for the cleaning of the Qafe 
Shtame  (Selixe)  UXO  hotspot,  where  20  years  ago,  the  explosion  in  tunnels  filled  with  armament  caused  23 
casualties among the villagers. 
 
"The  Armed  Forces  are  carrying  out  a  dangerous  job  and  I  want  to  congratulate  them  for  the  extraordinary 
dedication in the service of the citizens. Out of the 19 hotspots identified in 2011, today there are only four, where 
currently it is being worked with the support of the USA government. Our objective is to clean all these hotspots by 
the end of 2018  in compliance with all  safety  standards and make  it possible  to use  them for civilian purposes. 
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Today  I want  to encourage all  citizens who  live near  the dangerous areas  to notify  the Armed Forces whenever 
they  may  see  artillery  ammunition  or  dangerous  explosive  disposal  that  endangers  the  security  of  their  lives. 
Calling at number 129 will help the engineering corps to identify the areas and intervene on time to avoid serious 
incidents  “,  ‐  said  the Minister  after having  inspected  the  situation  inside  the  tunnel. Official  link of  visit  in  eng 
below; 
 
www.mod.gov.al/eng/index.php/newsroom/747‐ammunition‐hotspots‐xhacka‐our‐objective‐is‐to‐clean‐albania‐
by‐the‐end‐of‐2018  
 

      
 

10.  Visibility  

 
AMMCO always ensures that the US Department of State and ITF are clearly visible as donors for the project,  in 
accordance with visibility guidelines.  
 
At all publications, meeting at the national and international level, various presentations and visits, donor support 
is mentioned. Donor  logos and other visibility  requirements are part of  the promotion and awareness materials 
that are distributed at various events. 
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11.  Project Budget Expenses (01 January – 31 December 2017) 

 
 
 

Description 

Budget: January ‐ December 2017 in USD 

Expenditures  
Jan‐31 Dec  

2017  Balance Unit  Cost per Unit  Total Costs  

Personnel Costs        50,753  55,165  ‐4,412 

AMMCO Director  12  2,016  24,192  25,239  ‐1,047 

Finance/Admin Assistant  12  1,027  12,324  12,820  ‐496 

Driver/Logistic  9  969  8,721  8,048  673 

Risk Education and Community 
Liaison Coordinator  7  788  5,516  9,058  ‐3,542 

Technical Staff     4,300  47,348  42,193  5,155 

IMSMA Database Specialist  7  545  3,815  0  3,815 

Operations Officer  9  1,513  13,617  12,240  1,377 

Quality Monitor‐ Team Leader  9  1,270  11,430  11,434  ‐4 

Quality Monitors ‐ 2 personnel  18  1,027  18,486  18,519  ‐33 

Operations Costs        9,300  7,494  1,806 

Travel (Local trips/month)  50  70  3,500  2,200  1,300 

Travel (international trips)  0  0  0  0  0 

Vehicle Maintenance and fuel (2 
vehicles)  20  200  4,000  2,786  1,214 

Visibility (Leaflets, posters, 
workshops)  0  0  0  0  0 

Communication & internet cost  12  150  1,800  2,508  ‐708 

Office running cost        3,600  6,656  ‐3,056 

Office Supplies& Miscellaneous  12  300  3,600  6,656  ‐3,056 

TOTAL PROGRAMME        111,001  111,509  ‐508 

Admin & Mgmt Cost (8%)        8,880  8,372  508 

PROJECT TOTAL         119,881  119,881  0 
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12.  Planning for 2018  

 
The MoD priorities and the demilitarization action plan focus on: 
 

 Technical  Survey/Clearance  and  certification  of  four  remaining  contaminated  areas  Sinanaj  Tepelene, 
Jube‐Sukth Durres, Qafe Shtame(Selixe) and Suç Burrel in full compliance with international humanitarian 
standards. 

 Support to MoD for the upgrading the PSSM standards and relevant regulations. 
 

 Support the MoD and General Staff to identify the needs on the CWD and PSSM.    
 

 Inspection  and  certification  of  the  remaining  former  military  ammunition  depots  in  Borizane‐Kruje, 
Vertop‐Berat and Berzhite Tirana. 
 

 Community  liaison, public awareness and risk education of  local communities  living around the affected 
areas in, Durres, Tepelene and Burrel. 
 

 The handover of cleared land to MoD authorities and Local Government representatives 
 
Based on above MoD priorities and updated action plan for 2018, AMMCO in cooperation with the General Staff 
aims to conduct the following activities: 
 

 Conduct  Quality Management  (Quality  Assurance  and Quality  Control)  on  the  UXO  hotspots  clearance 
operations above mentioned. 
 

 Based  on  the  MOD  request  inspect  and  certify  the  above  mentioned  former  military  depots,  in 
cooperation with EOD AAF and the Support Command. 
 

 Conduct informative meetings with local authorities in Tepelene, Burrel and Durres to inform them about 
clearance operations in this region and seek their collaboration. 
 

 Develop  and  distribute  awareness  raising materials  in UXO hotspots  of  Sinanaj  Tepelene, Qafe  Shtame 
and Suç Burrel and Jube Sukth Durres.  
 

 Update IMSMA database with the relevant information on UXO hotspot clearance progress.  
 

 Assist Albanian Government to fulfill  the reporting obligations of the disarmament conventions of CCW, 
APMBT, CCM and OSCE annual report. 

 
 Update list of remaining UXO hotspots as of December 2017 
 

 No UXO Hotspots 
Priority 

for 
clearance 

Originally 
suspected 

hazard in m² in 
2012 

Cleared areas in 
m² as of 

December 2017 

Planned for Survey 
& clearance by 

2018-2020 

1 Jube Sukth – Durres1 High 1,326,714 169,933 1,156,781 

2 
Qafe Shtame(Selixe) - Burrel (2 
tunnels) 3 

High 360 180 180 

3 Suç-Burrel3 Medium 75,650 0 8,350 

4 Sinanaj – Tepelene2 Medium 200,000 0 200,000 

Grand Total                         1,602,724 170,113 1,365,311 

 
1) Clearance operation will be ongoing by NPA till October 2018 and clearance in the remaining contaminated area will be continued by AAF 
clearance teams. 
2) Survey is done by NPA and the Clearance will be done by EOD AAF in 2019. 
3) Clearance operation will be done by EOD AAF in 2018. 
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13  Annexes  

 

Annex A ‐  The Clearance Handover Certificate of UXO Hotspot Kordhoc‐Gjirokaster 

Annex B ‐  The Clearance Handover Certificate of UXO Hotspot Picar‐Gjirokaster 










