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UNDAF Outcome 4: 
Environment and disaster risk reduction is integrated into national and local development frameworks
UNDP Outcome 4.1:
Armenia is better able to address key environmental challenges including climate change and natural resource management
UNDP Output 4.1.1:
National policies and tools for implementation of and compliance with international environmental agreements are developed and adopted
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	EXPECTED  OUTPUTS

And baseline, associated indicators and annual targets
	PLANNED ACTIVITIES

List activity results and associated actions 
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET (2012)

	
	
	Q1
	Q2
	Q3
	Q4
	
	Funding Source
	Budget Description
	Amount 2012

	Small Grants Programme

	Output 1:

National policies and tools for implementation of and compliance with international environmental agreements are developed and adopted
Baseline: Established in 2009, the GEF Small Grants Programme is the main indicative financial instrument of UNDP CO that serves as fast, effective and friendly delivery mechanism to poor and vulnerable communities through NGO/CBO partner-grantees. As of December 2011, SGP has supported 11 community-based projects in the following GEF thematic areas: biodiversity, climate change, land degradation and persistent organic pollutants. The SGP-Armenian CPS paper is developed for the current GEF-5 Operational Phase of July 2011 - June 2014.

Indicators

Indicator 1: Number NGO/CBO projects funded or committed for funding by the SGP-Armenia
Indicator 2: SGP good practices are replicated and/or scaled-up
Targets

Target 1: At least 10 new projects are commenced or committed through MOAs
Target 2: At least 1 SGP good practice is replicated and/or scaled-up
Related CP outcome:  Armenia is better able to address key environmental challenges including climate change and natural resource management
	Activity 1 

GEF-5 Small Grant Programme implementation

- Supporting NGOs/CBOs in new project concepts development and formulation
- Oversight and monitoring of the SGP projects with NSC involvement
	X
	X
	X
	X
	MNP
	UNDP
	71400 – Contractual Services – Individuals (SGP Driver for 2012) 


71300 – Local consultants
71600 – Travel
72100 – Contractual Services – Companies
72400 – Communication & Audio Visual Equipment 

72600 – Grants 

73400 – Rental and maintenance of other equipment 

74200 – Audio visual and Printing Production Costs 

74500 – Miscellaneous Expenses


	$10,000.00

$3,000.00

$3,000.00

$2,000.00
$1,000.00


$22,400.00

$2,000.00

$2,600.00
$4,000.00



	Activity 1 Total: 

	$50,000.00

	
	

	EXPECTED  OUTPUTS

And baseline, associated indicators and annual targets
	PLANNED ACTIVITIES

List activity results and associated actions 
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET (2012)

	
	
	Q1
	Q2
	Q3
	Q4
	
	Funding Source
	Budget Description
	Amount 2012

	Small Grants Programme

	Output 1:

National policies and tools for implementation of and compliance with international environmental agreements are developed and adopted

Baseline: Established in 2009, the GEF Small Grants Programme is the main indicative financial instrument of UNDP CO that serves as fast, effective and friendly delivery mechanism to poor and vulnerable communities through NGO/CBO partner-grantees. As of December 2011, SGP has supported 11 community-based projects in the following GEF thematic areas: biodiversity, climate change, land degradation and persistent organic pollutants. The SGP-Armenian CPS paper is developed for the current GEF-5 Operational Phase of July 2011 - June 2014.

Indicators

Indicator 1: The CPS document is revised for the GEF-5 Operational Phase period (July 2010 – June 2014)

Indicator 2: Number NGO/CBO projects funded or committed for funding by the SGP-Armenia

Targets

Target 1: The Country Programme Strategy for the GEF-5 Operational Phase is adopted by NSC and approved by CPMT

Target 2: At least 5 new projects are commenced or committed through MOAs

Related CP outcome:  Armenia is better able to address key environmental challenges including climate change and natural resource management
	Activity 2 

New Projects Development/Monitoring
	X
	X
	X
	X
	MNP
	UNDP
	71400 – International Consultants


71200 – International consultants

71300 – Local consultants

71400 – Contractual Services – Individuals 


	$5,000.00


$5,000.00

$5,000.00


$35,000.00



	Activity 2 Total:
	$50,000.00

	AWP GRAND TOTAL 
	$100,000.00


During the year of 2012 UNDP Armenia will continue facilitating development of regulatory frameworks for strengthening environmental management to ensure implication of sustainable development practices. UNDP will further increase the capacity of NGO/CBOs through their involvement into the Small Grants Programme – a corporate Programme of GEF. The implementation of Activities of the AWP will be coordinated with activities of other portfolios of UNDP particularly the ones related to the Community Development issues. The AWP will be the instrument referred to as the Project Document in Article 1 of the SBAA between the Government of Armenia and UNDP, signed on March 8, 1995 and ratified on February 9, 2000.





2012 AWP budget:		$100,000.00





Total resources required           	_________


Total allocated resources:	_________


Regular			$100,000.00


Other:


GEF		


Donor		


Government	_________


Unfunded budget:		_________


In-kind Contributions		





Programme Period:		2010-2015


CPAP Programme Component	Environment and disaster risk reduction is integrated into national and local development frameworks


Project Title:	The GEF Small Grants Programme 





Atlas Award ID:		              00049734-00054966                       





Start date:		     	January 01, 2012 


End Date			December 31, 2012


PAC Meeting Date		______________
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