
 

 

 

 

 

Project No. & Title: “00059750” – Enhancing Institutional Capacity for Global Economic Environment and 
Governance 
                                                 Year 2014, Quarter 1 

Implementing 
Partner: 

Ministry of Industry and Commerce, Kingdom of Bahrain 

Contact Persons: 
 

Ms. Eman Aldoseri, Assistant Under Secretary, DoFT, MOIC 
Ms. Jehan AlMurbati, Programme Analyst, UNDP 
 

Project Short 
Description: 

This Programme is aimed at strengthening the national capacity of Bahrain’s Ministry of 
Industry and Commerce through technical cooperation and addressing key areas in 
international trade and WTO, Intellectual Property and Standards with an overarching 
objective of better integration into international economic activity. The Programme has 
three focus areas; i) International Trade/WTO, addressing the needs of Department of 
Foreign Trade; ii) Intellectual Property, addressing the needs of Department of 
Intellectual Property, and iii) Standards and related regulations, addressing the needs of 
Standards and Metrology Directorate.   

Project Outputs Activities according to Quarterly 
Work Plan 

Progress Made Expected 
completion 

date 

Output 1 
 
Enhancement of 
negotiations, 
application and 
implementation of 
WTO DDA, FTA and 
TPR outcomes 
 

1. Re-formulation of WTO  
committee and establishment 
of sub-committees on WTO 
issues and development of 
training modules to include 
all stakeholders1 
 
 
 
 
 
 
 
 
 
 
 
 

International consultant was 
contracted to provide Technical 
assistance for Bahrain’s 
obligations under different WTO 
agreements and requirements for 
the 3rd. TPR review in April 2014. 
The expert also reviewed the 
compliance of Bahrain with the 
WTO Notifications requirements. 
The expert also provided a 
Bahrain’s evaluation and 
implementation position towards 
the outcome of the WTO 9th. 
Ministerial Conference in Bali 
(December 2013). Consultancy 
was concluded within Q1. 
 
 

Completed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                             
1  The establishment of WTO sub-committees shall be undertaken in 2014. 
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2. Establishment of a Trade 
Policy Support System 

SRS and Design Document signed-
off. Implementation to start 
 

Q3 2014 
 

Output 2 
Improved 
procedures under 
WTO TRIPS and 
WIPO agreements 
for IP systems of 
registration 
consistent with 
national objectives 
and international 
requirements 
instituted  

 
1. Capacity building of DoIP on 

patent examination  
 
 
 

2. Capacity building of the DoIP 
on new issues  

 
 

 
IP expert contract extended. 
Completed in February 2014. 
 
 
 
Review of the Patents Law and 
drafting of Plant Varieties Law 
completed. 
 

 
Completed 
 
 
 
 
Completed 
 

 
Output 3 
 
Strengthened 
capacity of Bahrain 
in the 
implementation of 
WTO Agreement on 
Technical Barriers 
to Trade (TBT) 

 
1. Establishing Bahrain 

Standards Notification 
Mechanism (BSNM) and 
enhancing the ICT capabilities 
of BSMD.  
 

 
Requirements consolidated and 
negotiated with DATAMATICS. 
Agreement reached and contract 
for Change Request issued to 
Datamatics. Implementation to 
start. 
 
 
 
 

 
Q3 2014 
 
 
 
 

Issues: Non availability of Project Manager is affecting the pace of the implementation 

Follow up Actions: Contract management and quality assurance for the above consultancies. BSMD are yet 
to provide their plan for 2014. 

Attachments:  

 

 

 


