==

U[N
D|P]

Bosnia & Herzegovina- Sarajevo

Annual Work Plan

Empowered lives.
Resilient nations.
Project: Report Date: 1/22/2020
Project Title: ASB Flood recovery - Housing FBIH
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00106343 ASB Flood recovery - Housing F 1.1.10 Chief Engineer/ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71500 UN Volunteers 572.12
Proj Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 8,173.10
1.1.11 Building Engineers - 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 12,788.50
AS Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 895.19
1.1.12 Beneficiary 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 353.37
Selection/F Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 5,048.09
1.1.13 Senior Procurement 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 8,173.10
Offi Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71500 UN Volunteers 572.12
1.1.14 Finance Manager 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 5,048.10
(30%) - Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71500 UN Volunteers 353.37
1.1.15 Senior Finance 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 7,211.55
Officer Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 504.81
1.1.9 Country 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 555.24
Director/Project Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 7,931.93
1.3.2 Local project staff (inc| 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 1,225.98
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 85.82
2.1.2 Local transportation (i|] 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 20.19
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 288.47
3.1.2 Office Equipment and 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 72800 Information Technology 5,961.53
IT Equipmt
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 417.31
4.1.2 Vehicle costs - 3 vehic 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 200.42
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73400 Rental & Maint of Other Equip 2,863.20
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Project: 00105032 Report Date: 1/22/2020
Project Title: ASB Flood recovery - Housing FBIH
Year: 2017
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00106343 ASB Flood recovery - Housing F 4.2.2 Office rent - ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 3,461.54
Premises
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 242.31
4.3.2 Consumables - office 9/1/2017| 2/29/2020]|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 72500 Supplies 540.86
sup Arbeiter-Samariter-Bund Deutsc| 30079 [EUCOMM 75100 Facilities & Administration 37.86
4.4.2 Other services - ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 147.40
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 2,105.79
Premises
5.5.2 Miscellaneous-ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 74500 Miscellaneous Expenses 133.22
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 9.33
8. NGO Indirect costs 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 04000 |UNDP 75100 Facilities & Administration 18,028.85
TOTAL 93,950.67
GRAND TOTAL 93,950.67
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Project: 00105032 Report Date: 1/22/2020

Project Title: ASB Flood recovery - Housing FBIH

Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00106343 ASB Flood recovery - Housing F 1.1.10 Chief Engineer/ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 24,519.30
Proj Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,716.35

1.1.11 Building Engineers - 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 3,069.24

AS Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 43,846.28

1.1.12 Beneficiary 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,413.47

Selection/F Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 20,192.37

1.1.13 Senior Procurement 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 24,519.30

Offi Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,716.35

1.1.14 Finance Manager 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,060.10

(30%) - Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 15,144.29

1.1.15 Senior Finance 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 21,634.65

Officer Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,514.43

1.1.9 Country 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,665.71

Director/Project Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 23,795.79

1.3.2 Local project staff (inc| 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 5,186.59

Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 363.06

2.1.2 Local transportation (i|] 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 1,205.20

Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 84.36

4.1.2 Vehicle costs - 3 vehic| 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc|] 30079 |EUCOMM 73400 Rental & Maint of Other Equip 13,949.91

Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 976.49

4.2.2 Office rent - ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 726.92

Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 10,384.63

Premises
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Project: 00105032 Report Date: 1/22/2020
Project Title: ASB Flood recovery - Housing FBIH
Year: 2018
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00106343 ASB Flood recovery - Housing F 4.3.2 Consumables - office 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 72500 Supplies 2,232.33
sup Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 156.26
4.4.2 Other services - ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 442.21
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 6,317.36
Premises
5.5.2 Miscellaneous-ASB 9/1/2017| 2/29/2020]|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 53.17
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 74500 Miscellaneous Expenses 759.57
6.1.2. Construction of 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc|] 30071 |BIH 72100 Contractual Services- 46,176.05
housing Companies
Arbeiter-Samariter-Bund Deutsc|] 30079 |EUCOMM 72100 Contractual Services- 839,017.43
Companies
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 58,731.22
Arbeiter-Samariter-Bund Deutsc|] 30071 |BIH 75100 Facilities & Administration 2,308.80
6.2.2 Rehabilitation of 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 72100 Contractual Services- 213,341.33
damage Companies
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 14,933.89
8. NGO Indirect costs 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 04000 |UNDP 75100 Facilities & Administration 27,809.50
TOTAL 1,430,963.91
GRAND TOTAL 1,430,963.91
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Project: 00105032 Report Date: 1/22/2020

Project Title: ASB Flood recovery - Housing FBIH

Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$

00106343 ASB Flood recovery - Housing F 1.1.10 Chief Engineer/ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,591.40
Proj Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 22,734.21

1.1.11 Building Engineers - 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 35,666.06

AS Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 2,496.62

1.1.12 Beneficiary 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 4,784.22

Selection/F Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 334.90

1.1.13 Senior Procurement 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 17,637.24

Offi Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,234.61

1.1.14 Finance Manager 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 10,493.20

(30%) - Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 734.52

1.1.15 Senior Finance 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 944.23

Officer Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 13,489.05

1.1.9 Country 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 22,065.55

Director/Project Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 1,544.59

1.3.2 Local project staff (inc| 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 3,654.75

Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 255.83

2.1.2 Local transportation (i|] 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 44.88

Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 641.15

4.1.2 Vehicle costs - 3 vehic| 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc|] 30079 |EUCOMM 73400 Rental & Maint of Other Equip 10,974.85

Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 768.24

4.2.2 Office rent - ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 9,687.85

Premises
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 678.15
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Project: 00105032 Report Date: 1/22/2020
Project Title: ASB Flood recovery - Housing FBIH
Year: 2019
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00106343 ASB Flood recovery - Housing F 4.3.2 Consumables - office 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 8.69
sup Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 72500 Supplies 124.10
4.4.2 Other services - ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 7,371.43
Premises
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 516.00
5.5.2 Miscellaneous-ASB 9/1/2017| 2/29/2020]|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 62.50
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 74500 Miscellaneous Expenses 892.92
6.1.2. Construction of 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30071 |[BIH 75100 Facilities & Administration 17,578.19
housing Arbeiter-Samariter-Bund Deutsc| 30071 |BIH 72100 Contractual Services- 351,563.76
Companies
Arbeiter-Samariter-Bund Deutsc|] 30079 |EUCOMM 72100 Contractual Services- 854,204.18
Companies
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 59,794.28
6.2.2 Rehabilitation of 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 10,534.96
damage Arbeiter-Samariter-Bund Deutsc|] 30079 |EUCOMM 72100 Contractual Services- 150,499.43
Companies
8. NGO Indirect costs 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 04000 |UNDP 71800 Contractual Services-Imp Partn 29,700.33
Arbeiter-Samariter-Bund Deutsc| 04000 |UNDP 75100 Facilities & Administration 0.00

TOTAL

1,645,306.87

GRAND TOTAL

1,645,306.87
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Project Title: ASB Flood recovery - Housing FBIH
Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00106343 ASB Flood recovery - Housing F 1.1.10 Chief Engineer/ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 286.05
Proj Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 4,086.38
1.1.14 Finance Manager 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 2,523.89
(30%) - Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 176.67
1.1.9 Country 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71400 Contractual Services - Individ 3,971.67
Director/Project Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 278.02
1.3.2 Local project staff (inc|] 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 817.32
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 57.21
2.1.2 Local transportation (i|] 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 13.46
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 71600 Travel 192.31
4.1.2 Vehicle costs - 3 vehic| 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc|] 30079 |EUCOMM 75100 Facilities & Administration 111.85
Arbeiter-Samariter-Bund Deutsc|] 30079 |EUCOMM 73400 Rental & Maint of Other Equip 1,597.79
4.2.2 Office rent - ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 1,730.72
Premises
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 121.15
4.3.2 Consumables - office 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 72500 Supplies 361.34
sup Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM  [75100 Facilities & Administration 25.29
4.4.2 Other services - ASB 9/1/2017| 2/29/2020]|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 73100 Rental & Maintenance- 1,052.77
Premises
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 73.69
5.5.2 Miscellaneous-ASB 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 8.41
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 74500 Miscellaneous Expenses 120.21
6.1.2. Construction of 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30071 |[BIH 75100 Facilities & Administration 4,376.99
housing Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM  |72100 Contractual Services- 553,209.42
Companies
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Year: 2020
Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00106343 ASB Flood recovery - Housing F 6.1.2. Construction of 9/1/2017| 2/29/2020|Arbeiter-Samariter-Bund Deutsc| 30071 |[BIH 72100 Contractual Services- 87,539.89
housing Companies
Arbeiter-Samariter-Bund Deutsc| 30079 |EUCOMM 75100 Facilities & Administration 38,724.66
TOTAL 701,457.16
GRAND TOTAL 701,457.16




